

Weekly Update: Week of May 6, 2024

Reference: District of Ucluelet – Peninsula Road Improvements (Phase 1)

Activities for the week of April 29 to May 3:

- Peninsula Road Storm System Replacement
 - Connection from DMH #6 to CSP Pipe from Unnamed Stream #4 Completed
 - Storm Pipe Installed from DMH #6 to DMH #5
 - Removed Existing Pipe
 - Connection from DMH #6 to Unnamed Stream #4 Completed
 - Catch Basin Installations Ongoing

Upcoming Activities:

- Peninsula Road Storm System Replacement
 - Remaining Catch Basin Installations – Week of May 6
 - Remaining Connections – Week of May 6
- Peninsula Road Sanitary Stubs
 - Norah Rd Stub – May 9/10
 - Lyche Rd / Peninsula Rd Crossing – May 15/16
- Peninsula Road Boulevard Improvements
 - Curb & Boulevard Preparation – Week of May 6
 - Curb Installation – Week of May 13

See Attached Progress Photos 1 – 6



Photo #1 – Connection from DMH #6 to CSP Pipe from Unnamed Stream #4 Completed



Photo #2 – Connection from DMH #6 to CSP Pipe from Unnamed Stream #4 Completed



Photo #3 – Storm Pipe Installed from DMH #6 to DMH #5



Photo #4 – Catch Basin Installations Ongoing



Photo #5 – Catch Basin Installations Ongoing



Photo #6 – Catch Basin Installations Ongoing