
 
 

REGULAR MEETING OF COUNCIL 

  Tuesday, March 29, 2022 @ 4:00 PM 

Ucluelet Community Centre, 

500 Matterson Drive, Ucluelet 
 

AGENDA  
Page 

 
1. CALL TO ORDER  

 
2. ACKNOWLEDGEMENT OF THE YUUŁUʔIŁʔATḤ 

 

Council would like to acknowledge the Yuułuʔiłʔatḥ, on whose traditional 
territories the District of Ucluelet operates. 

 

 
3. NOTICE OF VIDEO RECORDING 

 

Audience members and delegates are advised that this proceeding is being 
video recorded and broadcast on YouTube and Zoom, which may store data 
on foreign servers. 

 

 
4. LATE ITEMS  

 
5. APPROVAL OF AGENDA  

 
6. ADOPTION OF MINUTES  

 
7. PUBLIC INPUT &  DELEGATIONS  

 
 7.1 Public Input  

 
 7.2 Delegations  

 
 • Joanne Sales, Broombusters Invasive Plant Society 

Re: Broombusting in Ucluelet  
Broombusters - Ucluelet 2022 

5 - 6 

 
 • James Rodgers, CARE Network 

Re: Proposed Regional Fee-for-Animal-Kenneling-Service  
CARE Network Proposal 

7 - 11 

 
8. UNFINISHED BUSINESS  

 
9. COMMITTEE OF THE WHOLE  

 
 9.1 Firehall Feasibility Study 

Rick Geddes, Fire Chief (PowerPoint presentation by Todd & Scott 
Zukiwsky)  
Firehall Feasibility Study 

13 - 129 

 
10. BYLAWS  

 



 
 10.1 Election and Assent Voting Bylaw No. 1305, 2022 

Paula Mason, Manager of Corporate Services  
Election and Assent Voting Bylaw 

131 - 140 

 
11. REPORTS  

 
 11.1 Tsunami Risk Tolerance - Interim Policy 

Bruce Greig, Director of Community Planning  
Tsunami Risk Tolerance 

141 - 157 

 
 11.2 Notice of Property Disposition 

Abby Fortune, Director of Parks & Recreation  
Notice of Property Disposition 2022- 2027 

159 - 160 

 
 11.3 Road Closure Request for the Porsche Club Show & Shine event 

Abby Fortune, Director of Parks & Recreation  
Porsche Club road closure 

161 - 163 

 
 11.4 Harbour Authority Minutes, September 7, 2021 

Abby Fortune, Director of Parks & Recreation  
2022-09-07 Harbour Authority Minutes 

165 - 169 

 
 11.5 Harbour Authority Request for Letter to address creosote pilings 

replacement 

Abby Fortune, Director of Parks & Recreation  
Request for Letter/Draft Letter 

171 - 173 

 
 11.6 2023 Larch Road Multi-Use Path Project - Grant Applications 

John Towgood, Municipal Planner  
2023 Larch Road grant application 

175 - 180 

 
 11.7 Seasonal Worker Housing: TUP for RV’s Pilot – Lessons Learned 

Bruce Greig, Director of Community Planning  
TUP for RV's Pilot 

181 - 190 

 
 11.8 Resolution Tracking - March 2022 

Paula Mason, Manager of Corporate Services 

   
Resolution Tracking - March 2022 

191 - 194 

 
12. NOTICE OF MOTION  

 
13. CORRESPONDENCE  

 
 13.1 Support for Build Back Better Funding resolution 

Henry Braun, Mayor, City of Abbotsford  
2022-03-10 Support for Resolution - Build Back Better Funding 

195 

 
 13.2 Reducing Patio Application Red Tape for BC’s Hospitality Sector and 

Economic Recovery 

BC Craft Brewers Guild, Restaurants Canada, Alliance of Beverage 
Licensees & BC Restaurant and Food Services Association  
2022-03-16 Letter to Municipalities 

197 - 198 

 
 13.3 March 2022 Regional Meetings Update 

Jessica Brooks, A/Assistant Deputy Minister 

199 - 203 
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2022-03-22 March 2022 Regional Meetings update 

 
 13.4 Parental Leave for Elected Officials - response letter 

Nathan Cullen, Minister, Ministry of Municipal Affairs  
2022-03-23 Parental Leave for Elected Officials response 

205 - 206 

 
14. INFORMATION ITEMS  

 
15. MAYOR’S ANNOUNCEMENTS  

 
16. COUNCIL COMMITTEE REPORTS  

 
 16.1 Councillor Marilyn McEwen 

Deputy Mayor January 1 - March 15, 2022  

 

 
 16.2 Councillor Lara Kemps 

Deputy Mayor March 16 - May 31, 2022  

 

 
 16.3 Councillor Jennifer Hoar 

Deputy Mayor June 1 - August 15, 2022  

 

 
 16.4 Councillor Rachelle Cole 

Deputy Mayor August 16 - October 31, 2022  

 

 
 16.5 Mayor Mayco Noël   

 
 
17. QUESTION PERIOD  

 
18. ADJOURNMENT  
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DISTRICT OF UCLUELET 

Request to Appear as a Delegation 

All delegations requesting permission to appear before Council are required to submit a written request or 
complete this form and submit all information or documentation by 11:00 a.m. the Wednesday preceding 
the subsequent Council meeting.  Applicants should include the topic of discussion and outline the action 
they wish Council to undertake. 

All correspondence submitted to the District of Ucluelet in response to this notice will form part of the 
public record and will be published in a meeting agenda.  Delegations shall limit their presentation to ten 
minutes, except by prior arrangement or resolution of Council. 

Please arrive 10 minutes early and be prepared for the Council meeting.  The Mayor (or Acting Mayor) is 
the chairperson and all comments are to be directed to the chairperson.  It is important to address the 
chairperson as Your Worship or Mayor Noël. 

The District Office will advise you of which Council meeting you will be scheduled for if you cannot be 
accommodated on your requested date.  For more information contact the District Office at 250-726-7744 
or email info@ucluelet.ca. 

Requested Council Meeting Date: 

Organization Name: 

Name of person(s) to make presentation: 

Topic: 

Purpose of Presentation: �  Information only

� Requesting a letter of support 
�  Other (provide details below)

Please describe: 

Contact person (if different from above): 

Telephone Number and Email: 

Will you be providing supporting documentation? �  Yes �  No

If yes, what are you providing? �  Handout(s)

� PowerPoint Presentation 
Note:  Any presentations requiring a computer and projector/screen must be provided prior to your 
appearance date.  The District cannot accommodate personal laptops. 

Joanne Sales, Broombusters Invasive Plant Society Re: Broombusting in Uc...
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BROOMBUSTERS INVASIVE PLANT SOCIETY 
How Ucluelet Could Participate  

www.broombusters.org 

 
BACKGROUND.    Broombusters was started in 2006 with the support of Qualicum 
Beach and the Ministry of Transportation. Since then, Broombuster volunteers have 
transformed Oceanside. Other cities adopting the model - Parksville, Comox, Nanaimo, 
Lantzville, Courtenay, Cumberland, Campbell River, Powell River, Port Alberni, others.   
Starting this year: Coquitlam and Sooke. (BB is a registered non-profit society in B.C) 

WHY CUT SCOTCH BROOM?  Broom is an aggressive alien non-native invasive plant.  
It does great damage to the ecosystem, by crowding out native plants, preventing forest 
regrowth. The 20-30,000 seeds from a single plant last in the soil for 40 years. Broom 
seriously harms forestry, farming, tourism, our ecosystem & our health. A serious threat 
to biodiversity. Broom is highly flammable and spreads like wildfire; a volatile flash fuel. 

WHAT MAKES BROOMBUSTERS UNIQUE & EFFECTIVE? 
Broombusters is an umbrella non-profit society.  Our goal is to do a lot of the work – 
providing signs, website, handouts, information sources, presentations, demonstrations, 
- so volunteers can just cut broom.  We loan out loppers.  We offer these things free of 
charge to willing volunteers.  The goal of Broombusters is to educate and empower local 
people, so that they can become effective stewards of the land where they live. People 
cut where they live and when they have time.  Local people and municipalities are in 
charge of everything that happens, but Broombusters is here to help. 

Broombusters “Cut Broom in Bloom.”  It works. The majority of mature broom plants 
die if cut while in bloom, at ground level, with all the plant’s energy above ground in the 
flowers, before the summer’s dry heat.  It’s safe work, and all ages can participate.  
Broombusting is community building, addicting and fun.  People have a great time!   

Here’s what the COMMUNITY needs to supply:  One enthusiastic volunteer 
from the community to be the Coordinator.  It only takes a few hours a year.   

Here’s what the CITY needs to do: 
• Pick up or chip up piles of broom that residents cut from the road/public land.   
• One contact person in the City to communicate with community organizer. 
• Allow a certain number of “Cut Broom in Bloom” signs in May. 

UCLUELET’S UNIQUE SITUATION 
As everyone knows, broom lines Hwy 4 coming into Ucluelet.  It is visible to everyone.  
This can actually work in Ucluelet’s favor.  If two signs were visible on Hwy 4, everyone 
would see them.  They would also see the piles of broom as they appear.  Piles are the 
best promotion. Some residents will cut broom 2 hours/year; many volunteers will do 
much more – it’s addicting! The broom along the entrance to Ucluelet could be gone in a 
year or two.  Private landowners will get the idea and follow suit.  (A by-law helps 
immensely!)  A local woman already organizes one big yearly broom cut. Trained 
individuals could cut whenever they have time.  More group cuts and individual cuts.  We 
need both.  Please contact Broombusters if the city wants to participate. Thanks!  

Joanne Sales, Executive Director of Broombusters Invasive Plant Society. 
info@broombusters.org   250-752-4816 

Joanne Sales, Broombusters Invasive Plant Society Re: Broombusting in Uc...
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CARE Network Board of Directors 
info@carenetwork.ca 

Re: CARE Network Proposal – March 29th, 2022 Meeting 

Dear Ucluelet Mayor & Council, 

Thank you for your further consideration to join other communities in the region to establish a regional 
animal kenneling service to support local bylaw services, potentially save DoU staff time, maximize local 
resources like CARE’s animal sheltering facility, and to keep everyone healthy and safe. 

CARE Network is requesting that the District of Ucluelet (DoU): 

1. Provide a letter of support, to the Alberni Clayoquot Regional District Board, encouraging them 
to consider CARE Network’s proposal to establish a west coast animal kenneling service 
(possibly a 2-to-3-year process?), 

2. Sign a Memorandum of Understanding with the other communities in the region to support this 
critical service until it can be established through ACRD taxation, and 

3. Allocate the necessary annual funds in the interim for the District of Ucluelet’s share of the 
regional cost of animal kenneling as per CARE Network’s proposal. 

Regional Animal Kenneling 

CARE’s proposal is to establish a regional animal kenneling service to serve all of the west coast 
communities and select organizations like Parks Canada. Some community’s residents will pay for the 
service through regional (Alberni Clayoquot Regional District (ACRD)) taxation. Communities and 
organizations outside of the ACRD’s taxation will pay via service contracts with the ACRD. 

According to ACRD staff, establishing this service requires a number of steps that may take up to three 
years to complete. Therefore, in the interim, CARE Network is requesting that the region’s communities 
pay for the share of kenneling services that they utilize. 

Interim Expense 

The cost of regional animal kenneling for 2023 is $174,900*. Based on CARE statistics, DoU will use 11% 
of this service. Therefore, DoU’s 2023 cost for animal kenneling will be $19,239. 

The interim cost for the latter six months of 2022 is $9,426. 

DoU Revenue Related to Animal Services 

Community cost recovery for this service comes from animal guardians when they license their dogs and 
cats with DoU and/or when they violate the DoU animal bylaw and have to pay fines and fees. CARE 
Network estimates that DoU could recover over $10,000 annually in fees and fines** within just two 
years (paid directly to DoU). 

The bulk of this revenue would come through licensing fees for dogs AND cats. One of the gratis or 
value-added services*** that CARE provides with its animal kenneling service is animal licensing 
support. 

Thank you for your time and consideration. 

James Rodgers, CARE Network Re: Proposed Regional Fee-for-Animal-Kenneli...
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CARE Network Board of Directors 
info@carenetwork.ca 

Appendix 1 

 

*Animal kenneling expenses include: 

 Staff Costs 
o Wages 
o Training 
o Housing 

 Specialized Equipment 
o Cages 
o Catcher Pole 
o Net Gun 
o Etc. 

 Vehicle – Van 
o Fuel 
o Insurance 
o Maintenance 

 Facility 
o Lease 
o Utilities 
o Insurance 

**Most of the communities in the region have set their fees and fines at these rates: 

 

 

 

 

 

 

 

 

 

 

 

 

James Rodgers, CARE Network Re: Proposed Regional Fee-for-Animal-Kenneli...
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CARE Network Board of Directors 
info@carenetwork.ca 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Using these numbers, CARE estimates DoU revenue, within a year or two to be ~$12,000. 

Typically, licensing compliance rates are 23% for dog-only programs, and 13% for programs where cats 
are also required to be licensed. In 2020, DoU issued 153 dog licenses (@$15 to $30 per licence). If these 
153 licenses represent 23% of the total number of dogs in town, there could be 650 dogs in Ucluelet. 
Stats from across Canada support this estimation: 41% of households have at least one dog and 38% of 
Canadian households have at least one cat.  

If Ucluelet’s human population, including seasonal workers, is around 2,000, these percentages suggest 
that there could be as many as 820 dogs and 760 cats in the community. FYI, visitor stats for Ucluelet 
suggest that as many as 40,000 tourists bring dogs to Ucluelet each year. We are confident that if 
properly managed, made more efficient, and if rates were appropriately increased (see above), licensing 
compliance rates could be 60% or more higher by 2023. If licensing rates are increased, and cats are 
required to be licensed, revenue from animal licensing in 2023 could be upwards of $12,000. 

James Rodgers, CARE Network Re: Proposed Regional Fee-for-Animal-Kenneli...
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CARE Network Board of Directors 
info@carenetwork.ca 

***CARE Network’s animal kenneling service is supported by a suite of gratis, value-added services that 
include: 

 Animal Handling Support for Bylaw Team (as resources allow) 
 ‘After-hours’ Animal Handling & Kenneling Support – assisting the RCMP as requested as 

resources allow (twice in Feb 2022). 
 Stray Cat Management 
 Dog & Cat Licensing Support – insights based on our experience and research, etc. 
 Rehoming Animals as Needed 
 Bylaw Development Support – insights based on our experience and research with an eye to 

loosely matching animal care and control regulations across the region, etc. 

James Rodgers, CARE Network Re: Proposed Regional Fee-for-Animal-Kenneli...
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 REPORT TO COMMITTEE OF THE WHOLE 

Council Meeting: March 29, 2022 

500 Matterson Drive, Ucluelet, BC V0R 3A0 

  

FROM:   RICK GEDDES, FIRE CHIEF FILE NO:   0810-03 

SUBJECT:  FIREHALL FEASIBILITY STUDY                        REPORT NO: 22- 40 

ATTACHMENT(S):  FIREHALL FEASIBILITY STUDY, LIBERTY CONSTRUCTION MANAGEMENT INC. 
 

SUMMARY OF DESIRED OUTCOME 

That the Committee of the Whole provides Staff with direction regarding the next steps to take 
for required operational and safety upgrades to the firehall and emergency operations centre. 

BACKGROUND 

Due to the age and condition of the District of Ucluelet firehall and emergency operations centre, 
we must begin to plan for its replacement. With this in mind, Liberty Construction Management 
Inc. was commissioned to undertake a Firehall Feasibility Study (“the Study”) that would provide 
information to assist in prioritizing current and future needs of the District, while focussing on 
facility location. 

The Study provides general observations and a conditions assessment of the existing facility, as 
well as information on the following options for an emergency services building: 

• A major renovation of the current facility; 
• Tear-down and rebuild on the present site; and 
• New construction on an alternate site (Tugwell Field). 

All three options are viable, although each has pros and cons as listed in the Study. Class “D” 
estimates are provided for each option. 

Key areas of concern regarding the state of the current facility, which are elaborated on, in the 
Study include: 

• “Despite upgrades and repairs over the years, the building does not meet several BC 
Building Code (2018) minimum requirements.” 

• “Because the current facility does not meet minimum post-disaster standards, emergency 
operations and fire department response capabilities may be severely impacted when 
these functions are needed the most (ie: during a natural disaster or major emergency).” 

KEY QUESTIONS 

1. Does Council wish to proceed with further investigation into the findings of the Study to 
determine the option that will best suit the District’s needs? 
 

Firehall Feasibility Study Rick Geddes, Fire Chief (PowerPoint presentat...
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2. If so, does Council wish to form an Emergency Services Facility Steering Committee? 
  

Part 5, Division 1, Section 142 of the Community Charter states that,  
“(1) A council may establish and appoint a select committee to consider or inquire into any matter 
and to report its findings and opinion to the council. 
 
(2) At least one member of a select committee must be a council member. 
 
(3) Subject to subsection (2), persons who are not council members may be appointed to a select 
committee.” 

 
3. If Council does not wish to proceed with further investigation into the findings of the Study, will 

an increase in funding be allocated to bring the current facility into compliance with current 
standards, regulations, codes, and best practices? 

 
While this option would provide a safer facility, it will restrict any future growth of the fire department 
including staffing or equipment. 
 
The 2019 Asset Detail Report on the firehall suggested the cost of required code improvements was 
$347,044.00. Costs are likely to have increased since then. 
 
Respectfully submitted: Rick Geddes, Fire Chief  
  

Firehall Feasibility Study Rick Geddes, Fire Chief (PowerPoint presentat...
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January, 2022

Attention: Rick Geddes, Fire Chief 

Liberty Contract Management Inc.

Primary Contact:
Scott Zukiwsky
Vice President

E scott@lcmconstruction.ca     
T (604) 534.3412

www.libertyconstructiongroup.ca
#316 - 19292 60th Avenue, Surrey BC, V3S 3M2    Instagram: @libertyconstructiongroup   

  

Secondary Contact:
Todd Zukiwsky
Pre-Construction Manager

E todd@lcmconstruction.ca       
T (604) 534.3412

District of Ucluelet

Fire Hall Feasibility Study
Re: Ucluelet Fire Hall - New Construction
Or Addition & Renovation Project Planning

Firehall Feasibility Study Rick Geddes, Fire Chief (PowerPoint presentat...

Page 15 of 206



2District of Ucluelet Fire Rescue Facility Upgrades - 1520 Peninsula Rd Fire Hall New Construction or Addition & Renovation Feasibility Study | January 2022

  Ucluelet Fire Hall Feasibility Study Submission

1.0
Introduction &
Executive Summary

ISSUED FOR REVIEW R3 - JANUARY 2022

RE: FEASIBILITY STUDY

UCLUELET FIRE RESCUE FACILITY UPGRADES

FIRE HALL NEW CONSTRUCTION OR ADDITION & RENOVATION

Attention: Fire Chief Rick Geddes, Council/ Study Review Committee, Et.: All,

INTRODUCTION

Liberty Construction Group(Liberty) was referred to complete a needs assessment of the Ucluelet Fire Rescue Service which 
has served the community since 1949. Liberty  was asked to prepare a feasibility study report for the District of Ucluelet’s 
Council review. 

Liberty has completed over 20 Public Safety building facilities with involvement in all aspects of design and construction and 
has programs for integrated design and construction assistance. Liberty utilizes the professional experience and expertise 
of its team along with the guidance and input from registered professionals such as Architects and Engineers to guide 
stakeholders through the early stages of a project to the completion of construction.

By the request of The District of Ucluelet and Rick Geddes, Fire Chief of The Ucluelet Fire Rescue, Liberty was engaged to 
conduct a fire services building feasibility and options study for their service area. The study would mainly serve as an 
investigation of the existing Ucluelet Fire Rescue facility to determine any immediate or future upgrade requirements. 
This study should assist the District of Ucluelet with future emergency services planning through a review of the options 
contained herein.

The study would be completed through a program of interviews (in person and virtual), in person site evaluations, and a 
building condition assessment. The specific needs and best practices of the Ucluelet Fire Department would be reviewed 
according to information provided by the Fire Chief and his emergency services experience. Liberty’s Public Safety knowledge 
and expertise would be utilized for data collection and recommendations. A meeting would be conducted with the 
District planning department to gather information and context regarding the District’s community building and disaster 
preparedness plans.

Liberty Construction Group would like to acknowledge the collaboration work of Fire Chief Rick Geddes which aided in the 
preparation of this study.

 

See Executive Summary on next page.

Firehall Feasibility Study Rick Geddes, Fire Chief (PowerPoint presentat...
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3District of Ucluelet Fire Rescue Facility Upgrades - 1520 Peninsula Rd Fire Hall New Construction or Addition & Renovation Feasibility Study | January 2022

EXECUTIVE SUMMARY 

In order to provide a thorough and accurate study of the existing Ucluelet Fire Rescue facility, Liberty team personnel 
conducted in person reviews of the community, site, existing building, as well as alternate siting options. This in person review 
along with remote planning meetings provided multiple points of data for review. Factors reviewed focused on:

The Building

• Safety of the structure (post-disaster operations requirements)

• Current and future personnel requirements

• Protection of High Occupancy/ Medium-High Risk Buildings (multi-storey buildings)

• Incident Response (facility function to and from an emergency call)

• Community Cost Impact

The Site

• Disaster zone

• Location (access/egress and response time to an emergency call)

• Population (current and future community growth plans and requirements)

• Capabilities for on-site training purposes

• Capabilities for expansion

• Community cost impact

• Access to utilities

This feasibility study contains overall observations and a conditions assessment of the existing Fire Hall facility. This study 
also includes addition and renovation or new construction preliminary budgets, department space planning and design 
requirements, conceptual design options, a preliminary construction schedule, and a summary review of the studied alternate 
siting options for the Fire Hall location.

The above items have been prepared based on parameters provided by Fire Chief Rick Geddes. The needs of the Ucluelet 
Fire Department are to have a 10,000 s.f. (929 m2) facility for 24-26 volunteers plus 1-2 full-time personnel (Fire Chief/ Deputy 
Chief ). This includes capacity for interior and exterior training, Emergency Operations, and possibly the integration of the 
Ucluelet Ambulance Service. 

While the options for an addition and renovation or new construction project with various location options have been 
presented within this study, the final site and construction type should be determined based on factors identified in this study 
by the Fire Department (i.e. functional programming requirements), with consideration of the current and future needs of the 
community.

The findings (feasibility review and recommendations sections) of this study and subsequent report indicate that the existing 
lot and Tugwell site could accommodate a 10,000 s.f. (929 m2) Fire Hall for a budget of approximately $5M. It is anticipated 
that the information contained in this study may be used to pursue project funding or proceed through an ‘AAP’.

Firehall Feasibility Study Rick Geddes, Fire Chief (PowerPoint presentat...
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Firehall Feasibility Study Rick Geddes, Fire Chief (PowerPoint presentat...
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2.0 Background 
The existing Ucluelet Fire Rescue Facility is the only Fire Service Operations Facility servicing The 
District of Ucluelet. The next closest Fire Service Operations Facility is in Tofino. The Ucluelet Fire 
Brigade has been serving a population of 1,717 (2016 survey statistics). To support a 1.5-2% year 
over year population growth in the District of Ucluelet and surrounding community, it has been 
noted that the existing Fire Hall Facility is rapidly deteriorating and is no longer capable of meeting 
the minimum service requirements for public safety. The 48+ year old facility has received three 
additions, renovations, and patchwork upgrades through its building lifespan. These addition and 
renovation projects have increased the Fire Hall capacity with the ability to house a third truck 
(apparatus bay added). The community has an immediate need for an aerial apparatus to service 
in town multi-storey commercial/ residential structures. However, an aerial apparatus will not fit in 
the existing Fire Hall.

Despite minor upgrades and repairs, the existing building has not been brought to a point where 
the building is BC Building Code 2018 (current building code) compliant. As it is, the building will 
not sustain future community growth or increased service demands during tourism seasons where 
the District population swells and emergency service needs increase exponentially.

Natural disasters including earthquakes, tsunamis, and wildfires are a growing concern due to 
global climate change which is affecting Vancouver Island. The District of Ucluelet is situated 
within an earthquake/ tsunami hazard zone. In recent years, the Fire Chief has assisted with some 
wildfire fighting services. Disaster and emergency services have been operating from a Fire Hall 
Facility that does not meet minimum post-disaster requirements. Therefore, emergency operations 
and the function of the Fire Department may be severely affected in the event of a natural disaster. 

It has been noted that as part of an emergency preparedness plan, the District of Ucluelet needs 
a post-disaster Emergency Operations Center. A fully upgraded Fire Hall Facility through a major 
addition and renovation project or new build would accomplish this requirement with the added 
ability to on-board and train additional Department members (volunteers), and increase the 
overall allowable building occupancy when needed to serve as an official Emergency Operations 
Center (EOC).

Objectives 
The primary objective of this study is to benefit The District of Ucluelet with an enhanced planning  
strategy in terms of required current and future Fire Hall Facility improvements that would increase 
Emergency Fire Service training and response capabilities in the community. Primary objective ex:

• Provide a general location assessment to determine a preferred location.

• Investigate and review the current and future needs of the Fire Department to determine an 
approximate project budget based on a basic conceptual design and requirements assessment.

The District owns multiple portions of land and needs a new post-disaster Fire Hall that will also 
serve as an Emergency Operations Facility. Since the District does not know the cost implications 
or best Fire Hall location within the community, the overall objective of this feasibility study will  
be to review a set of options and guide the District through these options and costs of a major Fire 
Hall Facility addition and renovation or new build project to meet the current and future needs 
of the region. Although the needs for Fire Hall upgrades are immediate, the goal of this study is 
to assist the District in planning for when the community may be able to financially support a 
project of this size and nature (i.e. within 2, 5, or 10 years) from planning through to construction 
completion.

3.0

Firehall Feasibility Study Rick Geddes, Fire Chief (PowerPoint presentat...
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OBSERVATIONS

EXISTING
CONDITIONS4.0

The District of Ucluelet presents itself as a trendy fishing village set 
on the edge of Vancouver Island’s West Coast setting where the 
ocean, mountains, and forests meet. The surrounding community 
appears to be a pleasant mix of established community areas 
and new growth. The demographic appears to support both an 
older community as well as a growing youthful/ family oriented, 
trendy/ artistic culture.

EXISTING SITE ACCESS AND EGRESS

The existing Fire Hall located at 1520 Peninsula Road is accessed 
by one formal concrete driveway apron directly from the District’s 
main thoroughfare. Additional gravel parking and training area is 
also accessible adjacent the main apron.

The site access is not formally delineated from the road or 
sidewalks by any sort of concrete letdown or curb. The road and 
sidewalk allowance are delineated by painted white lines along 
the main concrete apron street frontage.

While the existing Fire Hall site has good roadway frontage, all 
emergency vehicles access and exit the site via the main front 
apron onto Peninsula Road. Upon return, emergency vehicles 
must reverse into the facility.

No major elevation change, slope differential, or other grading 
challenge is observed from the roadway to the site. The generally 
flat, level site poses no emergency vehicle approach, departure, 
or break over angle issue.

ROADWAY LIMITATIONS AND HAZARDS

When responding to emergency call-outs, Fire Department 
vehicles must approach and enter uncontrolled pedestrian  
walking lanes and vehicular north/ southbound traffic lanes. 
Upon return from emergency call-outs, Fire Department vehicles 
must obstruct traffic lanes for a period of time while reversing to 
park vehicle within the facility.

Pedestrian and passenger vehicle traffic in the area increases 
during school drop-off and pick-up hours particularly at the 
intersection of Peninsula Road and Matterson Drive where the 
Ucluelet Secondary School’s new driveway access is being placed.

SITE SERVICES

The existing facility is fully serviced. It is assumed that no major 
infrastructure upgrades would be required to support a new 
facility.

Electrical - overhead connection available at site.

Water/ fire suppression - The existing facility is not sprinklered. 
Water pressure investigation (testing) is required for sprinkler 
design adequacy. Water service connection available at site.

Sewer - connection available at site.

Storm service - some perimeter drainage connections are observed 
available at site. Improvements are required for adequate site 
storm water management. Some downspouts surface drain onto 
concrete splash pads. On site storm water management solutions 
may be desired to limit burden on the municipal system.

NOISE AND LIGHT POLLUTION

The building demographic in the area along Peninsula Road and 
Matterson Drive appears to be low to high occupancy buildings 
being occupied during day, evening, and nighttime hours. 

Firehall Feasibility Study Rick Geddes, Fire Chief (PowerPoint presentat...
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Although the site neighbours are accustomed to the Fire Hall and 
its operations, noise and light pollution does pose an audible and 
visual distraction from the window site lines of the adjacent school 
(USS). Emergency vehicle lights and sirens would also continue to 
disturb residential neighbours at this site location.

THE SITE

The existing Fire Hall lot sits directly adjacent to The Francis 
Boutique Inn to the North (separated by trees, other foliage, and 
an elevation difference) and a re-purposed community recreation 
building known as the Ucluelet Athletic Club (UAC), to the south 
(with no lot separation).

The overall site is good and is relatively flat from a constructibility 
perspective and the site location itself is fairly central in the 
surrounding developed area allowing for reasonable emergency 
response times.  

The site sub-grade and soils below is assumed conducive to 
building. However, there is concern as much surface concrete 
cracking and deterioration is observed. The Fire Chief reported 
that the North parking area is not usable during wet winter months 
due to soft soils and frost heaving. Geotechnical investigation 
of the site should be conducted and/ or updated to determine 
structural requirements. The site grading may require minimal 

adjustment to create a positive slope at Peninsula, however the 
impacts of grade changes need to be reviewed for any adverse 
affects to the neighbouring properties.

The current site does not provide adequate space for on site truck 
turning, parking, and training. The Ucluelet Athletic Club (UAC) 
building appears to be in the same or worse condition compared 
to the Fire Hall. The UAC site would provide optimal space for 
building expansion. Acquisition and use of this lot in combination 
with the existing Fire Hall lot would ensure adequate lot space for 
an addition and renovation or new build project that includes the 
capability for drive through apparatus bays, on site truck turning, 
parking, and training.

Future expansion may be accommodated but may require tree 
removal and installation of a retaining wall along the North 
property line.

The site currently has limited signage or fencing for safety and 
security. Pedestrians and vehicles may be kept off site with 
the addition of property line fencing as well as soft and hard 
landscaping along street frontages.

FUTURE FLOOD/ TSUNAMI HAZARD IMPACT POTENTIAL

The existing site is well outside of the ‘Tsunami Flood Hazard Zone’ 

OBSERVATIONS

EXISTING
CONDITIONS4.0

64 m

41 m

91 m
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OBSERVATIONS

EXISTING
CONDITIONS4.0

(studied and identified by others) and could be recommended 
as an acceptable post-disaster Fire Hall or Emergency Response 
Facility location.

THE EXISTING FACILITY

See Appendix A - Existing Conditions Photo Report

Building Envelope

The general condition and layers of additions to the original 
building create an aesthetic that is due for refreshment and 
modernization.

The complete building envelope including the roofing appears 
to show significant signs of weathering and deterioration. The 
exterior cladding, fascias, doors, and windows no longer appear 
to provide proper weather protection. The building envelope 
shows signs of water penetration, air tightness, and thermal 
performance issues. Construction design and detail issues are 
evident around window and door headers and jambs. Signs of 
rot and deterioration are observed behind vinyl wall cladding 
and at wood door jambs.  It appears that the exterior weather 
barrier behind the cladding has deteriorated and/ or is missing 
in multiple areas causing failure and rot to the exterior plywood 
wall sheathing.

The vinyl cladding itself has surpassed the end of its life-cycle and 
performance capabilities and needs to be replaced. Cladding for 
this type of facility should be highly durable, low maintenance, 
and composed of a non-combustible material.

The overhead doors are sufficient for emergency vehicle access 
and egress, however they are undersized compared to current 
minimum Fire Department dimensions for vehicular access and 
egress and are more suited to a residential garage or shop space.

The second level exterior exit stairs pose a significant safety 
hazard and emergency egress concern and should not be used.

The overall building mounted site lighting appears to be 
inadequate and poses a safety and site functionality concern.

It is assumed that due to the materials and methodology used in 
construction of the existing facility, (i.e. the 2x4 vs. 2x6 exterior 
walls only allow for R12 vs. R20 insulation) the yearly building 
operating costs are high. Improved foundation, floor, wall, and 
mechanical systems could greatly reduce yearly expenses while 
providing better occupant comfort and a ‘greener’ building 
footprint.

Building Interior

Architectural design, layout and aesthetic - The overall building 
interior is observed to be an outdated patchwork of materials and 
additions and renovations. The facility no longer has an adequate 
layout to function and flow as an Emergency Response Facility. The 
interior layout needs a complete redesign.

Numerous building code, life safety, and occupancy access and 
egress issues are observed. Presence of hazardous materials such 
as asbestos or mold is assumed but cannot be confirmed without 
further testing.

 Main Floor Level:

Access, egress and security - The main entry door is accessed by 
a key pad and handle lock-set and does not have any emergency 
exiting panic hardware device.

The hallway wood stairs leading to the second level rooms have 
adequate tread nosing and each step is marked by a yellow strip. 
The stair width, rise and run, and headroom dimensions are not 
to code. Handrails do occupy both sides of the stairwell which is 
acceptable but not necessary for this stair width.

 The main floor finish is concrete which shows signs of patchwork, 
stains, and discolouration. A concrete seal coat does not appear to 
be present.

The main floor wall finishes are a patchwork of materials such as 
OSB plywood which is not suitable as a finish material and does not 
provide a pleasing and cohesive interior aesthetic.

The main floor ceiling finish is generally acoustic ceiling tile which 
is suspended by a t-bar grid system. This ceiling finish is enclosing 
the underside of the floor structure with a few inches of open 
air space. The ceiling finish does not appear to be seismically 
restrained. The airspace above the ceiling finish may also allow for 
vehicle exhaust gases to collect without the ability to freely clear 
the interior airspace. The air is partially cleaned with a centrally 
located vehicle exhaust air scrubber.

Structure - The exterior main and upper floor walls appear to be 
2x4 wood studs. The second floor appears to be supported by a 
dimensional wood floor system with no visible engineered wood 
or steel supporting beams (visible beam members are multi-ply 
built up beams with an unknown fastening pattern). While the 
general condition of the wood floor joists appears to be good, the 
structural acceptability cannot be verified.

The supporting interior column structure is comprised of rough-
sawn wood columns. The structural acceptability cannot be 
verified. It also appears that the beam to floor system bearing is not 
adequate and is not seismically tied or braced for adequate shear 
resistance.

Firehall Feasibility Study Rick Geddes, Fire Chief (PowerPoint presentat...
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OBSERVATIONS

EXISTING
CONDITIONS4.0

Fire Ratings - There is no underside of floor structure fire-rating.  
The building itself lacks required wall, floor, and opening fire 
ratings and separations between building components and 
occupancy groups.

The main floor electrical systems are generally exposed along the 
apparatus bay walls. Some of the wiring is protected by metal 
conduit. Based on existing conditions, it is assumed that electrical 
systems upgrades are required to bring the facility up to current 
building codes.

The main floor mechanical and floor drain system in the apparatus 
bays is not adequate. Based on existing conditions, it is assumed 
that mechanical systems upgrades are required to bring the 
facility up to current building codes.

The main floor interior space is extremely limited and does 
not provide adequate storage space for Fire Department gear 
and equipment. Storage is observed lining walls along side 
of apparatus vehicles, limiting overall function and personnel 
movement through the Fire Hall. Increased storage space that is 
properly designated is required.

The main floor apparatus bays are too small to accommodate 
proper separation of rooms from the trucks. The Fire Hall does 
not have a workshop or clean room which is required for SCBA 
purposes. Further layout adjustments are required to provide 
a proper decontamination washroom/ shower room in the 
apparatus bays. The existing washroom/ shower room does not 
serve as an adequate decontamination shower.

There is no space for wildfire gear or additional rescue equipment. 
Additional space that is organized and readily available during 
wildfire season is needed.

The EOC/ Radio Room is completely separated from the second 
floor administration areas of the Fire Hall. In the event of a 
disaster, this small room will not provide easy and adequate 
communication with a team of personnel.

 Second Floor Level:

Access, egress and security - interior stairwell and exterior exit 
(not fit for use).

The main interior stairs open to what is currently the training/ 
EOC or multi-purpose room with single use men’s and women’s 
washrooms, a small kitchen, pantry, and storage room.

The existing training room is set up for 18 people. While the set 
up is functional and generally acceptable, the fire department 
requires a training room for 24-30 occupants plus open space for 
demonstrations and in classroom training exercises. The existing 
training room does not have occupancy space for use as an EOC if 
required.

The second floor layout is not conducive to the fire department’s 
needs. Administrative areas such as the gym, desk work stations, 
and radio/ communications rooms are completely separated on 
the main level with no quick or easy access.

The interior walls are generally clad with outdated materials. 
Failures in the wall systems are observed. It is assumed that the 
wall vapour barrier, insulation, and weather barriers are failing.

The interior is clean and appears to be maintained to the best degree 
possible. However, storage room and organization for the pantry 
and the kitchen area storage room is needed. The washrooms also 
require reconfiguration according to today’s standards to properly 
accommodate 24-30 people.

TOP EXISTING BUILDING CODE/ HEALTH & SAFETY ISSUES:

• Public access - this facility does not provide required public/ 
community accessibility to administrative offices or  accessible 
washrooms. The public requires parking and building access 
for various needs. The existing site provides no public visitor 
parking stalls and the uneven ground and cracked concrete 
apron poses trip and fall issues to the public and Fire Hall users.

• Occupant life safety - this facility lacks required 
fire separations and emergency exits. The absence of a fire 
suppression system and wall/ floor fire-ratings between the 
apparatus bays/ storage rooms poses a high fire hazard risk to 
the entire facility.

• Work Safe BC - the functional components of this building 
(apparatus bays, gear room, storage, etc.) contain numerous 
personnel safety issues including:

•  Inadequate vehicle exhaust ventilation

•  Inadequate hazardous materials storage

•  Small space storage issues

• Post-disaster requirements - it is generally noted that 
this building may not withstand an earthquake event. The 
operation of the Fire Hall may be severely limited in the event 
of a partial or complete building failure.

Firehall Feasibility Study Rick Geddes, Fire Chief (PowerPoint presentat...

Page 23 of 206



10District of Ucluelet Fire Rescue Facility Upgrades - 1520 Peninsula Rd Fire Hall New Construction or Addition & Renovation Feasibility Study | January 2022

OVERALL
METHODOLOGY5.0

APPROACH

The Municipality of Ucluelet has a current need to explore options for a new or upgraded Fire Hall and Emergency Operations Center.

Three options were reviewed and are being presented in this report. The three options considered are as follows:

1. Demolition of existing Fire Hall located at 1520 Peninsula Rd and construction of a new Fire Hall and Emergency Operations 
Center located on the same site.

2. Addition and renovation to the existing Fire Hall located at 1520 Peninsula Rd.

3. New construction of a Fire Hall and Emergency Operations Center at the Tugwell site located off Forbes Rd.

The following eight steps were taken in the preparation of this report:

STEP 1 – PRELIMINARY INFORMATION GATHERING

Scott Zukiwsky and Todd Zukiwsky of Liberty held a series of virtual meetings with Fire Chief Rick Geddes of Ucluelet to gain an 
understanding of project background and determine project objectives.

STEP 2 – SPACE NEEDS ASSESSMENT

In this step a series of meetings were conducted in order to begin the preliminary stages for a needs assessment. An architectural 
space program was created. The space program outlined the spaces required for the Fire Hall and organized them into sizes, shapes 
and groupings. This exercise was done to determine a reference point for a potential building area and massing.

This program was used when determining the feasibility of fitting a new Fire Hall onto the existing site or onto the Tugwell site. It was 
also used to determine whether or not an addition and renovation to the existing Fire Hall would be possible. 

See:  7.1 Functional Programming – ADD and RENO

 7.1 Functional Programming – NEW BUILD

STEP 3 – EXISTING CONDITIONS ASSESSMENT

Scott and Todd of Liberty visited Ucluelet to conduct an existing building evaluation, existing site evaluation, and site evaluations of 
the Tugwell option. 
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OVERALL
METHODOLOGY5.0

APPROACH

 STEP 3A – EXISTING BUILDING REVIEW

A review of the existing building was undertaken to determine if the existing building was in need of replacement in the relatively 
near future (3-5 years).

The following areas were reviewed:

• Building structure

1.  Interior and exterior wall construction

2.  Floor joist inspection

3.  Structural beams and columns inspections

4.  Shear wall locating

5.  Foundation review

6.  Seismic capabilities were considered 

• Building layout for functionality and future growth (reviewed in comparison with known min. requirements, i.e. to fit an aerial 
apparatus in the truck bays)

1.  Existing building was measured for interior dimensions of all rooms and spaces

2.  Sketches were made showing actual room layouts and sizing in plan view

3.  An existing main floor plan was generated

4.  An existing second floor plan was generated

5.  Existing access and egress were reviewed

6.  Basic code compliance issues were reviewed

7.  Review for safety hazards and/or safety concerns

•       Building envelope

1.  Existing roofing was reviewed

2.  Existing building cladding was reviewed

3.  Windows were reviewed

4.  Exterior doors were reviewed

5.  Overhead doors were reviewed

Firehall Feasibility Study Rick Geddes, Fire Chief (PowerPoint presentat...
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OVERALL
METHODOLOGY5.0

APPROACH

6.  Flashings and miscellaneous penetrations were reviewed

7.  Fascias were reviewed

8.  Gutters and downspouts were reviewed

See:  6.0 Feasibility Review

 Appendix A – Existing Conditions Photos Report 

 STEP 3B – EXISTING SITE REVIEW

A review of the existing site was undertaken to determine if it would be feasible to renovate and add an addition to the existing 
building or construct a new building on the existing site.

Considerations were reviewed for the following:

• Size and shape of the existing site

• Topography of the existing site

• Roads and intersections at the existing site

See: 7.2 Conceptual Design Options 1 and 2

The following items were not a part of this investigation:

• Traffic studies

• Geotechnical investigations

• Environmental investigations

• Response time calculations

• Tsunami flood zone considerations

Firehall Feasibility Study Rick Geddes, Fire Chief (PowerPoint presentat...
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OVERALL
METHODOLOGY5.0

APPROACH

 STEP 3C – TUGWELL SITE REVIEW

A review of the Tugwell site was undertaken to determine if it would be feasible to construct a new building at Tugwell.

Considerations were reviewed for the following:

• Size and shape of the existing site

• Topography of the existing site

• Roads and intersections at the existing site

See: 7.2 Conceptual Design Options 1 and 2

The following items were not a part of this investigation:

• Traffic studies

• Geotechnical investigations

• Environmental investigations

• Response time calculations

• Tsunami flood zone considerations

STEP 4 – CONCEPTUAL DESIGN

Information from the preliminary space program and the site investigation was then used to prepare conceptual design blocks to 
show potential layout and massing of the 3 options as per the project objectives.

Potential block layouts were prepared for the – existing site “new construction”, existing site “addition and renovation”, and the 
Tugwell site “new construction”.

See: 7.2 Conceptual Design
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OVERALL
METHODOLOGY5.0

APPROACH

STEP 5 – CONCEPTUAL BUDGETING

The information gathered from the site investigation and the conceptual planning was then used to prepare a series of “Class D” 
project budgets.

Potential budgets were prepared for the – existing site “new construction”, existing site “addition and renovation”, and the Tugwell site 
“new construction”.

See: 6.1 Budgetary Opt.1 ADD & RENO EXISTING SITE

 6.2 Budgetary Opt.2 NEW BUILD EXISTING SITE

 Appendix B.1 Budgetary Opt.3 NEW BUILD TUGWELL SITE

STEP 6 – POTENTIAL BASELINE SCHEDULE

A procedure and step review was done in order to illustrate the potential next steps to the process of commencing a project. Potential 
timelines were considered for each step in this process. The items considered were not meant to be an exhaustive list but to give an 
idea of the overall activities and how they could potentially fall in order.

See: 8.0 Ucluelet FH Reference Schedule

The above photo (left) showcases an example of temporary fire department emergency operations facilities in place during construction of a new facility.

The above photo (right) showcases an example of locally produced custom turnout gear millwork racking aiding in the support of local economics.
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Ucluelet Fire Hall New Construction or Addition & Renovation 

BUILD OPTION

MINIMUM 
DESIGN 

REQUIREMENTS 
MET

POST 
DISASTER 
DESIGN

LOT 
ADJUSTMENT 

REQUIRED

ADEQUATE ON 
SITE TRAINING

ADEQUATE 
APPARATUS 

HOUSING

FUTURE 
PROOF 
DESIGN

OPTION 1

ADDITION & RENOVATION

EXISTING LOT

OPTION 2

NEW CONSTRUCTION

EXISTING - COMBINED LOT

OPTION 3

NEW CONSTRUCTION

ALTERNATE SITE

OPTION 1 
ADDITION & RENOVATION
EXISTING LOT LOCATION

OPTION 2 
NEW CONSTRUCTION
EXISTING LOCATION

COMBINED LOTS

OPTION 3 
NEW CONSTRUCTION
ALTERNATE LOCATION

TUGWELL SITE

PREFERRED OPTION  GOOD OPTIONFEASIBLE OPTION

PROJECT TOTAL COST

TOTAL PROJECT SOFT COST

TOTAL PROJECT OTHER COST

TOTAL CONSTRUCTION COST

PROJECT TOTAL COST

TOTAL PROJECT SOFT COST

TOTAL PROJECT OTHER COST

TOTAL CONSTRUCTION COST

PROJECT TOTAL COST

TOTAL PROJECT SOFT COST

TOTAL PROJECT OTHER COST

TOTAL CONSTRUCTION COST

$5.24M $5.28M $5.09M

$4,235,149.50 $4,343.620.19 $4,356,050.25

$480,654.49
$524,245.48

$414,808.48
$529,669.01

$441,281.51
$297,802.51

POTENTIAL FOR ADDITION & RENOVATION VS. NEW CONSTRUCTION
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FEASIBILITY
REVIEW6.0

POTENTIAL FOR AN ADDITION & RENOVATION VS. NEW CONSTRUCTION FIRE HALL PROJECT

This report will demonstrate that it could be possible to achieve the following options for a new Fire Hall in Ucluelet.

1. An addition and renovation would likely be achievable at the existing Fire Hall site location.

2. Construction of a new Fire Hall would likely be achievable at the existing site location. 

3. Construction of a new Fire Hall would likely be achievable at the alternate site location, Tugwell Site.

All 3 options appear to have similar budgets in the range of approximately five million dollars ($5.09M - $5.28M). 

See: 6.1 Budgetary Opt.1 ADD & RENO EXISTING SITE

 6.2 Budgetary Opt.2 NEW BUILD EXISTING SITE

 Appendix B.1 Budgetary Opt.3 NEW BUILD TUGWELL SITE

One conceptual schedule was produced as it is believed in the preparation of this report that all projects could be achieved in the 
same approximate time frame.

ADDITION AND RENOVATION – EXISTING LOCATION

An addition and renovation could potentially be achieved at the existing location. A layout was prepared showing that five back in 
apparatus bays may be achievable with an addition and renovation. 

The observations will show that the existing building would require extensive renovations as there would be several areas of change 
necessary including:

•  Extensive structural upgrades to achieve seismic capabilities

1.  Foundation

2.  Walls

3.  Floor and roof systems

4.  Shear strength upgrades

• Architectural layout and sizing upgrades to bring the existing areas up to code

• Full building envelope replacement 

1.  Complete roof replacement

2.  Complete exterior cladding replacement

Firehall Feasibility Study Rick Geddes, Fire Chief (PowerPoint presentat...
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FEASIBILITY
REVIEW6.0

• The majority of the electrical systems may need to be 
replaced

• The majority of the plumbing systems may need to be 
replaced

• The majority of the mechanical systems may need to be 
replaced

See: 4.0 Observations 
ADDITION/ RENOVATION CONS:

• The cost is not significantly less than building new on the 
existing site

• Apparatus bays would likely not be drive through bays

• Only five apparatus bays could likely be achievable

• Difficult to make seismic

• More difficult to construct than the other options

• Likely no option to add an ambulance component

• Limited outdoor space for training. Satellite training 
facilities would be required.

• Poor access to rear parking area

ADDITION/ RENOVATION PROS:

• The existing site could be utilized

• Cost may be slightly less than building new on the 
existing site

• The adjacent site would not need to be utilized

• Good access to community

NEW CONSTRUCTION – EXISTING LOCATION WITH COMBINED LOTS

Construction of a new Fire Hall could potentially be achieved at the existing location. A layout was prepared showing that 6 drive-
through apparatus bays may be achievable with the combination of additional lot space. 

NEW CONSTRUCTION ON EXISTING SITE CONS:

• Potentially highest cost option

• To achieve six drive through bays the adjacent site would 
need to be utilized

NEW CONSTRUCTION ON EXISTING SITE PROS:

• The existing site could be utilized

• Six drive through apparatus bays would likely be 
achievable

• New construction for longest lasting building

• Good access to community

• Seismic capabilities could be simply achieved

• More options for attractive design available

• Simpler to construct than an addition and renovation

If an addition and renovation is considered on the existing site (lot), we 
recommend that preparation for this work begin as soon as possible. 
The timeline from start of planning to the completion of construction is 
approximately 24 months. Since many areas of the existing building do 
not comply with current building code requirements (i.e. stairs, exiting, 
etc.), there are major risks associated with delaying facility upgrades. 
Risks associated with continued use of the existing facility in its current 
state include but are not necessarily limited to the following: 

1. The existing building does not qualify as post disaster. In many areas 
it appears that the existing building does not have high capabilities 
of resisting seismic forces. 2. The existing building does not have fire 
suppression system. 3. The existing building does not have proper fire 
ratings, fire separations, or smoke separations.

If construction of a new Fire Hall on the existing site/ UAC site is 
considered, we also recommend that preparation for this work begin as 
soon as possible. The timeline from start of planning to completion of 
construction could take over 24 months including legal planning and 
demolition. With this option, consideration would have to be given to 
constructing temporary operations facilities for the fire department. 
This could be achieved in various ways. One possible option would be 
to erect a temporary tent structure for the apparatus bays and make use 
of temporary modular units for admin., turn out gear room, storage, etc.
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FEASIBILITY
REVIEW6.0

NEW CONSTRUCTION AT ALTERNATE LOCATION – TUGWELL SITE 

Construction of a new Fire Hall could potentially be achieved at the Tugwell location. The conceptual layout prepared for the new 
build option on combined lots could be applied to the Tugwell site option. 

NEW CONSTRUCTION AT TUGWELL SITE CONS:

• Access roads are congested

• Community access will be limited until road infrastructure 
is improved

• Possibly more costly hydro upgrades

NEW CONSTRUCTION AT TUGWELL SITE PROS:

• Potentially lowest cost option

• Six drive through apparatus bays would likely be 
achievable

• New construction for longest lasting building

• Seismic capabilities could be simply achieved

• More options for attractive design available

• Simpler to construct than an addition and renovation

• Would not require temporary facilities during 
construction

If construction of a new Fire Hall at the Tugwell Fields site is considered, 
we also recommend that preparation for this work begin as soon 
as possible. Additional time for infrastructure improvements and 
community planning may be required for construction of a new Fire Hall 
at this lot location. While the existing Fire Hall may be used for a short 
period of time during construction as a temporary facility, consideration 
would have to be given as this process could take over 24 months to 
complete, including demolition of the existing Fire Hall and lot cleanup. 

During this time, risk levels of natural disaster events in the area 
could increase and further threaten the building integrity. Without 
immediate maintenance or some sort or minor renovation, the building 
deterioration rate will accelerate as more time passes (particularly due to 
the failed building envelope). As the exterior/ interior building elements 
continue to age, the structural integrity of the building will become 
more of a risk due to various factors observed and noted herein this 
document. A complete building failure may lead to a non-operational 
Fire Department after a disaster event.

In the meantime, if no upgrades are done, the fire department will 
at least experience a continued increase in building operating and 
maintenance costs, restricted operations and training abilities, and 
lowered response efficiency due to constricted movement in the hall.
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ADDITION AND RENOVATION AT EXISTING SITE

Project: Ucluelet Fire Hall TOTAL SF 10,138 COST/UNIT TOTAL $417.75

Ucluelet , BC (hard construction)

Date: 25-Aug-21

Notes: No escalation. Values to reflect current market conditions. CLASS "D" 

DIVISIONAL BREAKDOWN $/SF TOTAL %

0100 General Requirements 59.91$         607,320.44$     14.3%

0018 Site Work 37.60$         381,163.46$     9.0%

0300 Concrete Work 31.33$         317,636.21$     7.5%

New structural, cladding, and roofing 84.93$         861,005.89$     20.3%

0400 Masonry 5.01$      50,821.79$       1.2%

0500 Metals 2.26$      22,869.81$       0.5%

0600 Wood & Plastics 16.67$         168,982.47$     4.0%

0700 Thermal & Moisture Protection 2.92$      29,646.05$       0.7%

0800 Doors & Windows 22.31$         226,156.98$     5.3%

0900 Interior Framing and Finishes 42.19$         427,750.10$     10.1%

1000 Specialties 2.97$      30,069.56$       0.7%

1100 Equipment 15.67$         158,818.11$     3.8%

1200 Furnishings 1.42$      14,399.51$       0.3%

Mechanical and Electrical 92.57$         938,509.13$     22.2%

TOTALS CONSTRUCTION 417.75$       4,235,149.50$       100%

SOFT COSTS $/SF TOTAL %

Architect and other design consultants 23.69$         240,200.00$     50.0%

Project Management (at 3% of hard costs) 12.53$         127,054.49$     26.4%

Project Specific Insurance 6.36$      64,500.00$       13.4%

Other Soft Costs 4.82$      48,900.00$       10.2%

TOTALS SOFT COST 47.41$         480,654.49$     100%

OTHER $/SF TOTAL %

Temporary Fire Hall and EOC Facilities 26.88$         272,488.00$     52.0%

Hydro 3.95$      40,000.00$       8.3%

-$        -$        

PROJECT CONTINGENCIES (AT 5%) 20.89$         211,757.48$     44.1%

TOTALS OTHER 51.71$         524,245.48$     104%

TOTAL $/SF TOTAL

PROJECT TOTAL 516.87$       5,240,049.46$       

CASH ALLOWANCE TBD

PRELIMINARY BUDGET SUMMARY
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NEW CONSTRUCTION AT EXISTING SITE

Project: Ucluelet Fire Hall TOTAL SF 9,951 COST/UNIT TOTAL $436.50

Ucluelet , BC (hard construction)

Date: 25-Aug-21

Notes: No escalation. Values to reflect current market conditions. CLASS "D" 

DIVISIONAL BREAKDOWN $/SF TOTAL %

0100 General Requirements 57.23$                   569,448.04$               13.1%

0018 Site Work 62.20$                   618,965.26$               14.2%

0300 Concrete Work 35.88$                   357,045.22$               8.2%

New building structure, cladding, and roofing 97.47$                   969,933.76$               22.3%

0400 Masonry 5.24$                     52,123.39$                 1.2%

0500 Metals 1.31$                     13,030.85$                 0.3%

0600 Wood & Plastics 8.69$                     86,437.96$                 2.0%

0700 Thermal & Moisture Protection 6.55$                     65,154.24$                 1.5%

0800 Doors & Windows 20.30$                   201,978.14$               4.6%

0900 Interior Finishes 35.36$                   351,832.88$               8.1%

1000 Specialties 3.10$                     30,839.67$                 0.7%

1100 Equipment 15.45$                   153,764.00$               3.5%

1200 Furnishings 1.48$                     14,768.29$                 0.3%

Mechanical and Electrical 86.25$                   858,298.49$               19.8%

TOTALS CONSTRUCTION 436.50$                 4,343,620.19$            100%

SOFT COSTS $/SF TOTAL %

Architect and other design consultants 22.48$                   223,700.00$               53.9%

Project Management (at 3% of hard costs) 13.10$                   130,308.48$               31.4%

Project Specific Insurance 2.24$                     22,300.00$                 5.4%

Other Soft Costs 3.87$                     38,500.00$                 9.3%

TOTALS SOFT COST 41.69$                   414,808.48$               100%

OTHER $/SF TOTAL %

Temporary Fire Hall and EOC Facilities 27.38$                   272,488.00$               51.4%

Hydro 4.02$                     40,000.00$                 9.6%

-$                       -$                            

PROJECT CONTINGENCIES (AT 5%) 21.83$                   217,181.01$               41.0%

TOTALS OTHER 53.23$                   529,669.01$               102%

TOTAL $/SF TOTAL

PROJECT TOTAL 531.41$                 5,288,097.67$            

CASH ALLOWANCE TBD

PRELIMINARY BUDGET SUMMARY

Page 1 UFH new SummaryFirehall Feasibility Study Rick Geddes, Fire Chief (PowerPoint presentat...

Page 37 of 206



DESIGN
GUIDE
LINES

7.0

Firehall Feasibility Study Rick Geddes, Fire Chief (PowerPoint presentat...

Page 38 of 206



UCLUELET FIRE HALL AND EMERGENCY OPERATIONS CENTER 

SAMPLE PRELIMINARY OUTLINE SPECIFICATION 

The purpose of an outline specification in general is to provide a description of the work that could be necessary for the new 
Fire Hall and emergency operations centre project located in Ucluelet, BC. This sample specification indicates potential major 
system and material choices for the project and provides the information necessary to communicate the appearance and 
function of the building.  

This information is to be considered conceptual and to be used as a reference point only when determining what could be 
involved with this new project. 

This document takes into consideration what would be included when considering demolition of the existing fire hall and 
construction of a new fire hall on the existing site. This is not an all-inclusive outline specification and would require 
modification should this project proceed. 

This outline specification is laid out in the construction division format. It can be used to help explain what is anticipated and 
expected to be included within the budget. A general description of the items included in the construction division are as 
follows: 

DIVISION 1 General Requirements 

In general, this construction division would include temporary materials and activities necessary to complete the construction 
on site works. This would include items like the following: 

- temporary facilities
- temporary hoarding
- quality requirements

DIVISION 2 Site Works 

In general, this division includes materials and activities necessary to prepare the site to receive foundations. This would 
include items like the following: 

- excavation and backfill
- demolition
- civil services, off site
- storm, water, and sanitary services. On site
- landscaping. hard and soft

DIVISION 3 Concrete 
In general, this division includes materials and activities necessary to supply an install the building foundation. This would 
include items like the following: 

- concrete formwork installation
- supply and install of reinforcing steel
- concrete supply and placing

DIVISION 4 Masonry 
In general, this division includes supply and install of any item relating to masonry or stonework. This would include items like 
the following: 

- concrete block
- brickwork
- stone or cultured stone

DIVISION 5 Metals 
In general, this division includes supply and install of metals or steel. This would include items like the following: 

- structural steel
- miscellaneous metals
- handrails or guardrails

DIVISION 6 Wood and Plastics 
In general, this division includes supply and install of framing items. This would include items like the following: 

- rough framing and carpentry
- finishing carpentry
- supply of dimensional and engineered wood products
- millwork
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DIVISION 7 Thermal and Moisture Protection 
In general, this division includes building envelope and insulation requirements. This would include items like the following: 

- exterior cladding 
- roofing 
- insulation and vapor barriers 

 
DIVISION 8 Doors and Windows 
This would include items like the following: 

- wood doors and frames 
- pressed steel doors and frames 
- aluminum doors and frames 
- aluminum, metal, or vinyl windows 
- hardware for the above 
- overhead doors 

 
DIVISION 9 Finishes 
In general, this division includes interior finishing items. This would include items like the following: 

- drywall 
- flooring 
- painting 

 
DIVISION 10 Specialties 
Some firehall specific specialties include: 

- turnout gear racking 
- hose racking 

 
DIVISION 11 Equipment 
Firehall specific equipment includes: 

- gear washing and drying equipment 
- truck exhaust extraction systems 

 
DIVISION 12  Furnishings 

- office furnishings 
- kitchen furnishings 

 
DIVISION 13 Special Construction 
N/A 
 
DIVISION 14 Conveying Systems 
N/A 
 
DIVISION 15 Mechanical  
In general, this division includes supply and install of mechanical systems and fixtures. This would include items like the 
following: 

- interior plumbing piping and fixtures 
- heating, ventilating, and air conditioning equipment 
- fire suppression systems 

 
DIVISION 16 Electrical 
In general, this division includes supply and install of electrical systems and fixtures. This would include items like the 
following: 

- electrical high voltage service and wiring 
- electrical equipment 
- lighting fixtures 
- fire alarm systems 
- low voltage wiring and equipment 
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The following is a sample outline specification. These pages include items that would need to be incorporated into the 
Ucluelet Fire Hall and Emergency Operations Center. This specification is preliminary and not all inclusive but is meant to act 
as a reference starting point. 
 
The items included below are organized to follow the same sequence as the construction divisions organized above and the 
budget organization contained in the budget section of this document. 
 
 

Definitions: 

 

Ucluelet Fire Department       UFD 

Ucluelet Municipality        UM 

Ucluelet Fire Hall and EOC       UFH 
 
 
 
DIVISION 1: GENERAL REQUIREMENTS 

1.1 GENERAL BUILDING AND SITE INFORMATION 

Location: To be determined 

Ucluelet, BC 

Building Square Footage: It appears that the total building size could range from eight to ten thousand square feet.  
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1.2 DESIGN 

The building design shall be in accordance with current BC Building Code, BC Fire Code, and other municipal codes and 

bylaws in effect at the time. 

1.3 ENGINEERING FEES & DISBURSEMENTS 

Architect and Professional Engineering design and consulting fees shall be included in the scope of work. Design and 

engineering fees shall include Architecture, Structural, Mechanical, Electrical, Civil, Fire Suppression, and Seismic 

Engineering as required for a construction project of this nature. The Architects and Engineers' scope of work shall include 

all conceptual design fees, construction documents, design production through to “Issued for Construction” stage, field 

inspections, meetings, coordination with government officials and disbursements including drawing reproduction costs.  

A minimum of four (4) quality resolution renderings of the building shall be included by the Architect.  

Drawings to be submitted will include but not necessarily be limited to the following: 
 
Drawing Discipline:   Issued for Building Permit:  Issued for Construction: 
 

Architectural YES YES 

Structural  YES YES 

Mechanical  YES YES 

Electrical YES YES 

Civil YES YES 

Geotechnical Geotechnical report prior to building 
permit design drawings.  

 

 

1.4 PERMITS, FEES & DEVELOPMENT COST CHARGES 

All Development Permit, Building Permit, and related fees including but not limited to any municipal service connection 

charges, engineering fees, and municipal review fees for the construction of the building shall be taken into consideration 

and included in the project budget. Hydro, gas, tel., and data fees and works shall be included in the budget.  
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1.5 INSPECTIONS & TESTING 

All intermediate and final inspections required by the Municipality shall be conducted.  

Independent 3rd Party Inspections and Testing will be included in the project budget, for the following areas of work: 

• Concrete strength testing 

• Soils compaction testing 

1.6 AS-BUILT DRAWINGS & WARRANTY INFORMATION 

A twelve-month warranty on materials and workmanship shall be included in the project budget. This warranty shall 

commence on the date of substantial completion of the work. Upon completion of the project, a Maintenance Manual 

including pertinent building information, contact phone numbers and instruction manuals shall be included in the project 

plan and budget. This Maintenance Manual will also include copies of all applicable manufacturers' warranties. 

 
1.7 GENERAL CONDITIONS 

Budget for all necessary general requirements to facilitate the construction of this building. Such general conditions 

include, but are not limited to construction management, site supervision, first aid, general labour, temporary toilet rentals, 

surveys, construction trailers, disposal bins, shipping related costs, temporary utilities, miscellaneous tools and materials, 

etc. 

DIVISION 2: SITE WORK 

2.1 SITE PREPARATION & EARTHWORKS 

All site preparation costs including bulk excavation and backfill and detailed excavation and backfill shall be included in 

the project budget. This should be considered in conjunction with the geotechnical report and satisfy all recommendations 

of the geotechnical engineer of record.  

 

If applicable, remove all topsoil and other organic soils and vegetation from all building footprint and paved areas or 

graveled as per the Geotechnical Consultant's recommendations. 

Inspection and compaction testing of foundation excavations and backfill, paving and slab-on-grade areas shall be 

included in the project budget. 

Budget for protecting open excavations against rain, snow and any other water infiltration which may jeopardize 

compacted soils to a reasonable extent given typical weather conditions.  

Budget for constructing, maintaining, and monitoring erosion and sediment controls. 
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2.2 ASPHALT PAVING 

Provide budget for asphalt paving and base materials to areas as required.  

2.3 SIDEWALKS 

**Example of what could be anticipated in the budget/project: 

All sidewalks shall be broom-finished, 4” concrete over 4” of compacted, granular base material. Provide tooled joints in 

sidewalks at 1200mm (4 feet) on-center maximum. Sidewalks shall be provided as per drawings and specifications. 

2.4 CONCRETE CURBS 
 
**Example of what could be anticipated in the budget/project: 

Extruded, 6” x 6” concrete curbs.  

2.5 DRIVEWAY CROSSINGS 

**Example of what could be anticipated in the budget/project: 

Provide one (1) municipal driveway crossing in accordance with municipal design specifications.  

Concrete let downs will be provided where site access meets municipal road (driveway entrance/exit, concrete apron).  

 
2.6 SITE SERVICING 

**Example of what could be anticipated in the budget/project: 

Provide an on-site storm drainage system consisting of catch basins, manholes and piping to provide drainage of the 

asphalt paving areas, as well as to pick up drainage from the building roof drains.  

Provide sanitary and water piping and connections to municipal systems. Ensure adequate pipe sizing to facilitate the 

plumbing and fire suppression demands of the building. 

An oil / water interceptor will be as required.  

2.7 FENCING & GATES 

Budget and specify as required.  
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2.8 EXTERIOR LINE PAINTING & H/C PARKING SIGNAGE 
**Example of what could be anticipated in the budget/project: 

Provide painted, white line markings for parking stalls. 

Provide H/C parking signage as required by the municipality. 

 
2.9 SITE LIGHTING  
 
**Example of what could be anticipated in the budget/project: 

Provide site lighting as required for the project.  

 
DIVISION 3: CONCRETE 

3.1 FOUNDATIONS 

**Example of what could be anticipated in the budget/project: 

Provide steel reinforced, concrete foundations on compacted material. 

3.2 SLAB ON GRADE 

**Example of what could be anticipated in the budget/project: 

Provide steel reinforced concrete slab on grade. Slabs-on-grade shall be a minimum of 25 MPA. Slab on grade base shall 

be in accordance with Geotechnical Consultant's recommendations. 

Provide saw cut control joints in the concrete slab on grade to form areas no larger than 21 square meters.  

SLAB THICKNESSES: 

Slab thickness shall be minimum of 6 inches thick in apparatus bay areas.  

3.6 SLAB ON GRADE FLOOR SLOPING 

**Example of what could be anticipated in the budget/project: 

Provide minimal floor sloping in the apparatus bay areas as generally indicated on the reference drawings. This will allow 
slope to floor drains.  
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DIVISION 4: MASONRY 

Not considered at this time to be included in this project.  

DIVISION 5: STRUCTURAL STEEL AND MISCELLANEOUS METALS 

5.1 STRUCTURAL STEEL 

Budget and specify as required.  
 
 
 
 
 

DIVISION 6: WOOD AND PLASTICS 

6.1 ROUGH CARPENTRY 

**Example of what could be anticipated in the budget/project: 

 Rough framings labour and materials for walls and floor structures / mezzanines.  

Provide any necessary blocking or backing as may be required for wall mounted accessories including but not limited to 

stair handrails, televisions, and washroom grab bars.  

DIVISION 7: THERMAL AND MOISTURE PROTECTION 

7.1 BUILDING INSULATION 

**Example of what could be anticipated in the budget/project: 

Wall Insulation: Consider semi-rigid or batt insulation. Minimum requirements TBD.  

Roof Insulation: Consider rigid or batt insulation. Minimum requirements TBD.  

 

DIVISION 8: DOORS AND WINDOWS 
 

8.1 OVERHEAD DOORS 

**Example of what could be anticipated in the budget/project: 

Provide six (6); 14 foot wide x 14 foot high - rolling steel overhead doors, electrically operated.  

Provide two (2) shutoff switches with contactors to shut power off to all overhead doors. Switches are to be located at exit 

doors and approved by Owner. Doors shall also be manually operable.  
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8.2 EXIT DOORS 

**Example of what could be anticipated in the budget/project: 

Exterior exit doors shall be 1-3/4”, 20ga. Insulated metal doors in metal frames complete with commercial grade exit 

hardware, weather stripping and tamper proof astragal. Door finish shall be as per Division 9 of this Specification. 

 
8.3 ALUMINUM ENTRANCE DOORS 

**Example of what could be anticipated in the budget/project: 

Provide clear anodized aluminum entrance doors and frames complete with tempered, insulated glazing, closers and 

hardware. 

8.4 EXTERIOR GLAZING 

**Example of what could be anticipated in the budget/project: 

Glazing shall be low-e, double glazed and thermally broken.  

DIVISION 9: FINISHES 

9.1 PAINTING OF DOORS & FRAMES 

**Example of what could be anticipated in the budget/project: 

Paint the interior and exterior sides of all exterior doors and frames using an appropriate metal primer and two finish coats 

of paint. Surface preparation and application should be in accordance with manufacturer's specifications. Repaint surfaces 

if required to achieve hiding of substrate and uniform finish. 

9.2 OFFICE AREAS (General Description) 

**Example of what could be anticipated in the budget/project: 

• Steel stud or wood framing 

• Drywall over framing to paint-ready finish 

• Paint all walls using a primer and two finish coats of paint 

• Flooring shall be: 

- Polished and sealed concrete in the administration areas 

- Polished and sealed concrete in the utility areas within the apparatus 

bay 
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- Polished and sealed concrete within the apparatus bay areas 

- Plywood exposed floor surface at mezzanine level 

 

• Ceilings shall be a combination of t-bar, gypsum, and exposed to underside of structure. 

- T-bar ceilings in all administration areas including underside of mezzanine.  

- Drywall ceilings in mechanical and electrical rooms and washroom areas 

- Exposed to underside of structure in training area and apparatus bays 

• Lighting shall be high-efficiency LED fixtures 

• All ground floor office areas shall have heating, ventilation and possibly air conditioning. 

• Interior office doors shall be architectural grade wood doors in wood frames or hollow metal doors and hollow 

metal frames complete with commercial grade hardware. 

• Washroom fixtures shall be touchless Moen, American Standard, Toto or approved equal. 

• Allow for millwork to the washrooms, kitchen, etc. Cabinets shall have a plastic laminate finish or approved 

equal. Countertops solid surface, stainless steel, phenolic, or approved alternate. 

• Sprinkler system in accordance with NFPA 13: (zoning to be determined). 

 

DIVISION 10: SPECIALTIES 

10.1 BUILDING ADDRESS NUMBER SIGNAGE 

**Example of what could be anticipated in the budget/project: 

Provide building mounted, dimensional signage of the building address numbers as required by UM. 
 
 
10.2 MISCELLANEOUS SIGNAGE 

**Example of what could be anticipated in the budget/project: 

Provide all signage required for building occupancy by the UM. MISCELLANEOUS 

Flag pole? 
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DIVISION 11: EQUIPMENT 

11.1   GEAR RACKING  

**Example of what could be anticipated in the budget/project: 

Provide turn out gear racking. 

DIVISION 12: FURNISHINGS 

12.1 APPLIANCES 

**Example of what could be anticipated in the budget/project: 

Provide residential grade stainless steel appliances to kitchen area as per the following list: 

- Stainless steel finish fridge by Whirlpool, or LG, or approved alternate.  

- Stainless steel finish range by Whirlpool, or LG, or approved alternate.  

- Stainless steel finish dishwasher by Whirlpool, or LG, or approved alternate.  

- Stainless steel finish over the range hood fan.  

- Laundry or gear washing equipment by others. Plumbing rough in for gear washer included. 

12.2 BLOCKING AND BACKING 

**Example of what could be anticipated in the budget/project: 

Backing provided for televisions. Supply and install of visual equipment by owner.  

DIVISION 13: SPECIAL CONSTRUCTION 

13.1 FIRE SUPPRESSION 

**Example of what could be anticipated in the budget/project: 

Provide an overhead, fire suppression system in accordance with NFPA 13. (zoning to be determined).  

DIVISION 14: CONVEYING SYSTEMS 

N/A 
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DIVISION 15: MECHANICAL 

15.1 APPARATUS BAY HEATING 

**Example of what could be anticipated in the budget/project: 

Ceiling mount unit heaters. 

15.2 APPARATUS BAY VENTILATION 

**Example of what could be anticipated in the budget/project: 

Provide a ventilation system to manage truck exhaust.  

 
Provide necessary roof support frames and cut-outs for each of the exhaust and make-up air openings. 

15.3 HOSE BIBS 

**Example of what could be anticipated in the budget/project: 

Hose bibs shall be provided at points along all sides of the building exterior. Allow for four (4) total. 

15.4 APPARATUS BAY CEILING CIRCULATION FANS 

**Example of what could be anticipated in the budget/project: 

Provide a minimum of four (4), ceiling fans. Ceiling fans to be distributed throughout the apparatus bay areas. 

DIVISION 16: ELECTRICAL 

16.1 MAIN SERVICE 

**Example of what could be anticipated in the budget/project: 

The main service shall be minimum 600 amps, 3 phase, 3 wire.  

 

Provide a new pad-mount transformer and service through BC Hydro. FIRE ALARM & EXIT LIGHTING 

Provide all necessary fire alarm devices, including but not limited to, annunciator panel, pull stations, exit lighting, LED 

exit signs, audible alarm and strobe lights. Provide verification to meet applicable codes and regulations. 
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16.2 RECEPTACLES 

**Example of what could be anticipated in the budget/project: 

Receptacles to be provided.  

16.3 APPARATUS AREA LIGHTING 

**Example of what could be anticipated in the budget/project: 

Provide an even distribution of lighting using high-bay LED light fixtures to achieve a minimum lighting level of 40 foot 

candles measured at 5 feet above finished floor. 

16.4 EXTERIOR LIGHTING 

**Example of what could be anticipated in the budget/project: 

Provide building-mounted LED wall pack fixtures.  

Street lighting as required. 

 
16.5 GENERATOR 

**Example of what could be anticipated in the budget/project: 

TBD kW Diesel fired generator 

120/208V, three phase TBD Hz 

3P- TBD AMP main breaker 

Sub-base tank, 48hr fuel storage (Diesel)  

Exterior generator 

Standard weather enclosure 
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Official room name  Informal room name
Tentative 
Room #

Placement 
Level Department Finishing type In/Out

Segregation/Security 
Level

Room MIN. 
area (s.f.)

Room MIN. 
area (m2)

Room height 
(ft)

Room height 
(mm) Other notes and requirements

Public Accessible Areas

N/A Public Entry 100 L1 Administration 1- Office/Admin In 1- Very High 40.00 3.72 9.00 2743 Main entry door to open with auto door operator.

N/A Reception 101 L1 Administration 1- Office/Admin In 3- Moderate 80.00 7.43 9.00 2743 Include glass delineation at reception desk for health & safety requirements.

N/A File Storage N/A L1 Administration In 2- High 80.00 7.43 9.00 Floor area calculation included with general reception floor space.

Universal Washroom Public Washroom 102 L1 Administration 1- Office/Admin In 3- Moderate 56.00 5.20 9.00 2743 Must be an accessible washroom.

Fire Department Secure Area

Chief Office Fire Chief/ Deputy Chief Office 201 L2 Administration 1- Office/Admin In 3- Moderate 185.00 17.19 9.00 2743

EOC/ Radio RM Flex RM/ Radio Comm. Office 202 L2 Administration 1- Office/Admin In 3- Moderate 144.00 13.38 9.00 2743

N/A Radio Storage N/A L2 Administration 1- Office/Admin In 3- Moderate 0.00 0.00 9.00 2743 Radio and EOC storage combined with Communications (EOC/ Radio RM).

Janitor Janitor Room 105 L1 Administration 1- Office/Admin In 2- High 30.00 2.79 9.00 2743

Universal Washroom Universal Wash/Shower RM 103 L1 Administration 1- Office/Admin In 3- Moderate 90.70 8.43 9.00 2743 Single occupant use. Add occupancy indicator hardware.

Universal Washroom Universal Wash/Shower RM 104 L1 Administration 1- Office/Admin In 3- Moderate 90.70 8.43 9.00 2743 Single occupant use. Add occupancy indicator hardware.

Training Office Training Office/ Library 106 L1 Administration 1- Office/Admin In 3- Moderate 0.00 0.00 9.00 2743 May not require dedicated training office according to current FD facility needs.

N/A Library N/A L1 Administration 1- Office/Admin In 3- Moderate 0.00 0.00 0.00 0 Library book shelving.

Multi-use Room Training Room/EOC 107 L1 Administration 1- Office/Admin N/A 2- High 1397.00 129.83 11.00 3353

Training requirements: 24 occupants plus lesson and circulation space. EOC requirements: 
Room occupancy capacity for 40. Review through detailed design with Architect to meet 
post-disaster district requirements. Additional space may be allocated for temporary 
sleeping quarters.

Storage Training Room/EOC Storage RM 108 L1 Administration 1- Office/Admin N/A 3- Moderate 134.00 12.45 9.00 2743 Training supplies, first aid storage, folding table (work station) storage.

Kitchen Kitchen/Dining & Lounge Area 203 L2 Administration 1- Office/Admin In 3- Moderate 424.00 39.41 11.00 3353

Electrical Electrical Room 204 L2 Utility 3-Utility In 2- High 84.50 7.85 8.00 2438

Mechanical Mechanical/ Water Entry 109 L1 Utility 3-Utility In 2- High 75.00 6.97 8.00 2438

N/A Apparatus (6 Bays) N/A L1 App Bay 2- App Bay N/A 2- High 4456.00 414.13 20.00 6096

Current apparatus: 2 Engines, a Rescue, a Quad, a side-by-side, and command pick-up truck. 
Add future aerial apparatus (ladder truck). Requirements: 3 drive-through bays (ie: 6 14x14 
bay doors). Bay over head doors may be 12x14 for drive through bays.

N/A Hose Tower/Training Tower N/A L2 App Bay 2- App Bay In 2- High 225.00 20.91 38.00 11582
Vertical hose drying system plus training stairs and access to exterior balcony spaces for 
training.

N/A Hose Storage Area N/A L1 App Bay 2- App Bay N/A 2- High
Racking for dry surplus coiled hose storage. Floor area calculation included with general 
apparatus bay floor space.

N/A App Bay Washroom/Shower 110 L1 App Bay 2- App Bay In 2- High 66.00 6.13 9.00 2743

Washroom Decon Shower N/A L1 App Bay 2- App Bay N/A 2- High 0.00 0.00 9.00 2743
May not require dedicated decon. Shower. Review through detailed design with Architect to 
meet FD/ worksafe requirements.

Workshop Workshop 111 L1 App Bay 2- App Bay In 3- Moderate 145.00 13.48 9.00 2743 A small work area c/w workbench, tool chest, shelving.

SCBA Room SCBA/Fill Room 112 L1 App Bay 2- App Bay In 2- High 142.00 13.20 9.00 2743 Clean RM required c/w a small bench to work on SCBA gear.

N/A Laundry N/A L1 App Bay 2- App Bay N/A 3- Moderate 88.00 8.18 9.00 2743 Required.

N/A Turnout Gear Room N/A L1 App Bay 2- App Bay N/A 3- Moderate 311.00 28.90 9.00 2743 Currently 20 members. Requirements for future: 24 stalls.

ZONE DEFINITION - ADMINISTRATION Group D - Offices

ZONE DEFINITION - APPARATUS Group F - Division 3

TABLE TITLE: UFH - Ucluelet Fire Hall Architectural Program - Addition & Renovation

Table subtitle: Preliminary program and requirements summary - Rev.3 October 4, 2021
Naming Grouping Key Considerations Geometry
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Others

Official room name  Informal room name
Tentative 
Room #

Placement 
Level Department Finishing type In/Out

Segregation/Security 
Level

Room MIN. 
area (s.f.)

Room MIN. 
area (m2)

Room height 
(ft)

Room height 
(mm) Other notes and requirements

N/A Dispatch/ Rip'N'Run Radio RM 113 L1 App Bay 2- App Bay N/A 3- Moderate 56.00 5.20 9.00 2743 A small radio room off the apparatus bay would be ideal.

Lockers N/A No.

N/A Mezzanine N/A L2 App Bay 2- App Bay N/A 3- Moderate 934.00 86.80 10.00 3048
Yes - great for a secondary training area, EOC/ forest fire materials and equipment storage. 
May include basic open fitness area.

N/A Fitness Area N/A L2 App Bay 2- App Bay N/A 10.00 3048 TBD.

N/A Sprinkler Room N/A L2 App Bay 3-Utility 9.00 2743 TBD based on pump requirements.

Compressor Compressor Room 205 L2 Utility 3-Utility In 3- Moderate 54.00 5.02 9.00 2743

N/A Storage N/A L2 App Bay 2- App Bay N/A 10.00 3048 Surplus training, first aid, wildfire equipment and supplies.

Concrete Apron L1 App Bay 4-Hard Surface N/A 3- Moderate
Required. Preference would be that the apron is long enough to park an aerial apparatus. 
Review apron layout/ capacity with Architect and survey property lines for dimension 

Patio L1 Administration 4-Hard Surface N/A 3- Moderate Not required. Nice to have. A generally included space for most FD facilities.

Parking L1 Requirements: min. 22 spaces including 1 accessible stall.

Emergency Generator L1 Required.

Fire Suppression L1 Required. Sprinklered. Review District capacity.

Subtotals: 9,387.90 868.76

563.27 86.88

751.03 130.31

938.79 173.75
9,951.17 955.64

10,138.93 999.08
10,326.69 1,042.52

Grand Totals (8% circ.):
Grand Totals (10% circ.):

ZONE DEFINITION - APPARATUS Group F - Division 3 Mezzanine

ZONE DEFINITION - BUILDING EXTERIOR

General Circulation (6% of planned floor) *highly efficient

General Circulation (8% of planned floor) *moderately efficient

General Circulation (10% of planned floor) *somewhat efficient

Grand Totals (6% circ.):

(CONTINUED) TABLE TITLE: UFH - Ucluelet Fire Hall Architectural Program - Addition & Renovation
Table subtitle: Preliminary program and requirements summary - Rev.3 October 4, 2021

Naming Grouping Key Considerations Geometry
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Others

Official room name  Informal room name
Tentative 
Room #

Placement 
Level Department Finishing type In/Out

Segregation/Security 
Level

Room MIN. 
area (s.f.)

Room MIN. 
area (m2)

Room height 
(ft)

Room height 
(mm) Other notes and requirements

Public Accessible Areas

N/A Public Entry 100 L1 Administration 1- Office/Admin In 1- Very High 40.00 3.72 9.00 2743 Main entry door to open with auto door operator.

N/A Reception 101 L1 Administration 1- Office/Admin In 3- Moderate 80.00 7.43 9.00 2743 Include glass delineation at reception desk for health & safety requirements.

N/A File Storage N/A L1 Administration In 2- High 80.00 7.43 9.00 Floor area calculation included with general reception floor space.

Universal Washroom Public Washroom 113 L1 Administration 1- Office/Admin In 3- Moderate 56.00 5.20 9.00 2743 Must be an accessible washroom.

Fire Department Secure Area

Chief Office Fire Chief/ Deputy Chief Office 102 L1 Administration 1- Office/Admin In 3- Moderate 185.00 17.19 9.00 2743

EOC/ Radio RM Flex RM/ Radio Comm. Office 112 L1 Administration 1- Office/Admin In 3- Moderate 144.00 13.38 9.00 2743

N/A Radio Storage L1 Administration 1- Office/Admin In 3- Moderate 0.00 0.00 9.00 2743 Radio and EOC storage combined with Communications (EOC/ Radio RM).

Janitor Janitor Room 105 L1 Administration 1- Office/Admin In 2- High 30.00 2.79 9.00 2743

Universal Washroom Universal Wash/Shower RM 103 L1 Administration 1- Office/Admin In 3- Moderate 90.70 8.43 9.00 2743 Single occupant use. Add occupancy indicator hardware.

Universal Washroom Universal Wash/Shower RM 104 L1 Administration 1- Office/Admin In 3- Moderate 90.70 8.43 9.00 2743 Single occupant use. Add occupancy indicator hardware.

Training Office Training Office/ Library 107 L1 Administration 1- Office/Admin In 3- Moderate 0.00 0.00 9.00 2743 May not require dedicated training office according to current FD facility needs.

N/A Library L1 Administration 1- Office/Admin In 3- Moderate 0.00 0.00 0.00 0 Library book shelving.

Multi-use Room Training Room/EOC 108 L1 Administration 1- Office/Admin N/A 2- High 1397.00 129.83 11.00 3353

Training requirements: 24 occupants plus lesson and circulation space. EOC requirements: 
Room occupancy capacity for 40. Review through detailed design with Architect to meet 
post-disaster district requirements. Additional space may be allocated for temporary 
sleeping quarters.

Storage Training Room/EOC Storage RM 109 L1 Administration 1- Office/Admin N/A 3- Moderate 134.00 12.45 9.00 2743 Training supplies, first aid storage, folding table (work station) storage.

Kitchen Kitchen/Dining & Lounge Area 111 L1 Administration 1- Office/Admin In 3- Moderate 424.00 39.41 11.00 3353

Electrical Electrical Room 110 L1 Utility 3-Utility In 2- High 84.50 7.85 8.00 2438

Mechanical Mechanical/ Water Entry 106 L1 Utility 3-Utility In 2- High 75.00 6.97 8.00 2438

N/A Apparatus (6 Bays) L1 App Bay 2- App Bay N/A 2- High 4456.00 414.13 20.00 6096

Current apparatus: 2 Engines, a Rescue, a Quad, a side-by-side, and command pick-up truck. 
Add future aerial apparatus (ladder truck). Requirements: 3 drive-through bays (ie: 6 14x14 
bay doors). Bay over head doors may be 12x14 for drive through bays.

N/A Hose Tower/Training Tower 121 L2 App Bay 2- App Bay In 2- High 225.00 20.91 38.00 11582
Vertical hose drying system plus training stairs and access to exterior balcony spaces for 
training.

N/A Hose Storage Area L1 App Bay 2- App Bay N/A 2- High
Racking for dry surplus coiled hose storage. Floor area calculation included with general 
apparatus bay floor space.

N/A App Bay Washroom/Shower 117 L1 App Bay 2- App Bay In 2- High 66.00 6.13 9.00 2743

Washroom Decon Shower L1 App Bay 2- App Bay N/A 2- High 0.00 0.00 9.00 2743
May not require dedicated decon. Shower. Review through detailed design with Architect to 
meet FD/ worksafe requirements.

Workshop Workshop 115 L1 App Bay 2- App Bay In 3- Moderate 145.00 13.48 9.00 2743 A small work area c/w workbench, tool chest, shelving.

SCBA Room SCBA/Fill Room 116 L1 App Bay 2- App Bay In 2- High 142.00 13.20 9.00 2743 Clean RM required c/w a small bench to work on SCBA gear.

N/A Laundry 118 L1 App Bay 2- App Bay N/A 3- Moderate 88.00 8.18 9.00 2743 Required.

N/A Turnout Gear Room 119 L1 App Bay 2- App Bay N/A 3- Moderate 311.00 28.90 9.00 2743 Currently 20 members. Requirements for future: 24 stalls.

ZONE DEFINITION - ADMINISTRATION Group D - Offices

ZONE DEFINITION - APPARATUS Group F - Division 3

TABLE TITLE: UFH - Ucluelet Fire Hall Architectural Program - New Build

Table subtitle: Preliminary program and requirements summary - Rev.3 October 4, 2021
Naming Grouping Key Considerations Geometry
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Others

Official room name  Informal room name
Tentative 
Room #

Placement 
Level Department Finishing type In/Out

Segregation/Security 
Level

Room MIN. 
area (s.f.)

Room MIN. 
area (m2)

Room height 
(ft)

Room height 
(mm) Other notes and requirements

Compressor Compressor Room 114 L1 Utility 3-Utility In 3- Moderate 54.00 5.02 9.00 2743

N/A Dispatch/ Rip'N'Run Radio RM 120 L1 App Bay 2- App Bay N/A 3- Moderate 56.00 5.20 9.00 2743 A small radio room off the apparatus bay would be ideal.

Lockers N/A No.

N/A Mezzanine N/A L2 App Bay 2- App Bay N/A 3- Moderate 934.00 86.80 10.00 3048
Yes - great for a secondary training area, EOC/ forest fire materials and equipment storage. 
May include basic open fitness area.

N/A Fitness Area N/A L2 App Bay 2- App Bay N/A 10.00 3048 TBD.

N/A Sprinkler Room N/A L2 App Bay 3-Utility 9.00 2743 TBD based on pump requirements.

N/A Storage N/A L2 App Bay 2- App Bay N/A 10.00 3048 Surplus training, first aid, wildfire equipment and supplies.

Concrete Apron L1 App Bay 4-Hard Surface N/A 3- Moderate
Required. Preference would be that the apron is long enough to park an aerial apparatus. 
Review apron layout/ capacity with Architect and survey property lines for dimension 

Patio L1 Administration 4-Hard Surface N/A 3- Moderate Not required. Nice to have. A generally included space for most FD facilities.

Parking L1 N/A Requirements: min. 22 spaces including 1 accessible stall.

Emergency Generator L1 N/A Required.

Fire Suppression L1 N/A Required. Sprinklered. Review District capacity.

Subtotals: 9,387.90 868.76

563.27 86.88

751.03 130.31

938.79 173.75
9,951.17 955.64

10,138.93 999.08
10,326.69 1,042.52

Grand Totals (8% circ.):
Grand Totals (10% circ.):

General Circulation (6% of planned floor) *highly efficient

General Circulation (8% of planned floor) *moderately efficient

General Circulation (10% of planned floor) *somewhat efficient

ZONE DEFINITION - APPARATUS Group F - Division 3 Mezzanine

ZONE DEFINITION - BUILDING EXTERIOR

Grand Totals (6% circ.):

(CONTINUED) TABLE TITLE: UFH - Ucluelet Fire Hall Architectural Program - New Build
Table subtitle: Preliminary program and requirements summary - Rev.3 October 4, 2021
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44District of Ucluelet Fire Rescue Facility Upgrades - 1520 Peninsula Rd Fire Hall New Construction or Addition & Renovation Feasibility Study | January 2022

INTRODUCTION 
One option for the proposed conceptual design of the Ucluelet Fire Hall and EOC 
addition & renovation or new construction project is a hybrid wood-frame and 
structural steel building system with metal cladding.* The Fire Hall will be across the 
street from the newly upgraded and modernized Ucluelet Secondary School. The 
new Fire Hall would provide increased emergency response and support services 
which may be called on year-round for various community needs in the District of 
Ucluelet.

CONTEXT, FORM AND CONSTRUCTION
Context

The design intent of the facility should be to blend with the surrounding context 
with respect to the growing community around the existing site or, if chosen as a 
new location, the Tugwell site (sports fields/ future recreational facilities). Further 
design apart from the conceptual massing would consider the town as a whole 
including the emergency services required for businesses and residents. Design 
balance should land in the middle of function and form (aesthetic) with the goal of 
fitting in amongst single-family neighbouring homes and other existing properties.

An overall ‘modern fishing village’ aesthetic would be ideal for this facility.

Form and Construction

This structure will serve as a post-disaster building and emergency operations 
center for the community in the event of a major natural disaster. The two 
conceptual designs demonstrate the different formal shapes that can be achieved 
with wood-frame and steel construction while meeting the structural requirements 
of a post-disaster building. 

Both design options are completely conceptual and have been drawn to aid in 
site visualization for an addition and renovation or new construction project. The 
concept designs presented herein leave plenty of room for an Architect’s detailed 
design. It is anticipated that the District of Ucluelet owner group, stakeholders, and 
the Fire Chief would be included in the detailed design process with the project 
Architect. A future detailed design may draw inspiration from the west coast 
aesthetic including local residences, resorts, and commercial buildings around the 
harbour. This could also apply to the Tugwell Site, however could be tailored to suit a 
more functional feel that would fit better amongst the recreational context.

Due to the size and proximity to a main intersection in the town, the Fire Hall is 
highly visible to drivers and pedestrians along Peninsula Rd and Matterson Drive. 
The concepts propose to capitalize on this visibility by using both form and finishes 
to make the Fire Hall a visual marker in the community. 

 *Other building materials or building systems may be considered for alternate design solutions.

PROJECT DESIGN
HIGHLIGHTS 
Client
District of Ucluelet

Date of Work to Commence

To be determined

Project Location
Ucluelet, BC

Construction Type
New construction or

addition and renovation

Features
Mixed cladding materials

Designed per post-disaster seismic 
requirements

Hose Drying/

training Tower Component

UCLUELET FIRE
RESCUE DESIGN
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DAYLIGHT AND CLADDING
A combination of metal cladding and large windows would bring natural 
daylighting and visual interest with varying textures to the Fire Hall. For an addition 
& renovation or new fire hall facility, colours would be selected to compliment the 
tones on the adjacent buildings and the natural surroundings. Strategically placed 
overhangs would provide solar, wind, and rain protection. Window placement would 
maximize natural lighting while canopies could be used to minimize solar heat 
gain. A large canopy overhang may accentuate and define the main entrance of the 
facility.

Consideration for reduced energy consumption should be a main focus of the 
overall design to reduce facility operating costs. It is recommended that non-
combustible, low maintenance cladding materials be chosen.

LAYOUT AND FUTURE PROOFING CONSIDERATIONS
Layout

The overall building layout should be coordinated and approved by the Fire Chief 
and if appointed, a Fire Department Project Steering Committee. The final detailed 
design should be adjusted according to the department’s specific Emergency 
Response requirements for the District of Ucluelet and surrounding service area. The 
Fire Chief/ Volunteer’s main entrance may need to be adjusted or otherwise differ 
from the main public entrance for faster access and movement to key facility rooms.

Fire Chief Rick Geddes has reviewed daily Chief vehicular startup procedures and 
responsibilities. These procedures include testing of vehicular lights and sirens. Due 
to possible visual and audible distraction by line of sight from the school and main 
roadway, an adjusted main entrance design may be required to accommodate a 
carport along the building’s North Elevation. This may be reviewed by an Architect 
during the detailed design phase.

Future Proofing

To increase longevity of the facility, building design and construction methodology 
should be reviewed. Building materials would need to be chosen carefully with the 
goal of specifying or choosing cost-effective/ low maintenance materials. Minimum 
thermal and energy performance standards systems should be considered and 
outlined in order to achieve a reduction in future operating costs. The project may 
benefit from the addition of sustainable features such as:

•  Electrical rough-in for solar panels that may be added in the future.

• Rainwater collection and filtration tanks for truck filling to reduce burden of the 
District’s fresh water supply system.

• Unfinished flex space that may be converted to dormitories or sleeping quarters 
after a disaster event.

FUNCTIONAL
PROGRAMMING
HIGHLIGHTS 
Project Size
Approx. 10,000 SF (929 SM)

Features
Public accessibility

Fire Department administrative areas

EOC administrative areas

6 (3 drive-through) apparatus bays

Storage with related facilities

Multi-use indoor/ outdoor training 
zones

Kitchen/ dining

Lounge

Fitness Room
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CONCEPTUAL DESIGN LIST OF ASSUMPTIONS AND 
EXCLUSIONS FOR THIS PROJECT 
1. A code report and energy review has been excluded from the conceptual 

design. It is assumed that a complete code review and report is required and 
would be completed by an Architect or professional code consultant through 
the detailed design phase of the project. 

2. In particular, it is assumed that the project would meet or exceed all current and 
applicable building codes and requirements including the requirements set out 
by the governing jurisdiction and Municipal Building Department. 

3. It is assumed that a complete professional team including an Architect, 
Structural, Civil, Mechanical, and Electrical Engineers would be involved in all 
aspects of the project design and required approvals. Professionally signed seals 
are excluded from the conceptual design. The conceptual design and sketches 
have been completed with the oversight of a registered architect. 

4. It is assumed that thorough structural investigation, design, and review would 
be required for this project particularly with respect to upgrading the existing 
building to meet post-disaster requirements. If a portion of the existing 
foundation or footprint is to be reused for the addition & renovation option, this 
would need to be deemed acceptable by a registered professional structural 
engineer and geotechnical consultant.

5. It is assumed that all fire safety components including fire alarm, fire 
suppression system (sprinklers), fire safety plan would be required for this 
project. 

6. It is assumed that changes to parking, site access, or proposed building access 
is required. The conceptual lot turning radius area for apparatus vehicles has 
been based on an assumed aerial truck size. As apparatus models and sizes vary, 
accuracy of the turning area required would need to be confirmed by the Fire 
Chief by giving exact apparatus models and verified sizes to the Architect or 
designing party.

7. It is assumed that the building area will be equal to or less than 929 square 
meters (10,000 s.f.) on one or two levels including mezzanine floor area and 
training/ hose tower and will house an aerial apparatus.

8. It is assumed that the building will provide space for up to 24-26 volunteers. 
Design and space requirements for full-time fire fighting staff has been 
excluded (i.e. dormitories).

9. It is assumed that to further the project design whether a new build or addition 
and renovation of the existing or consolidated lots or the Tugwell site, a 
professional survey and geotechnical report would need to be provided (this 
information was not available at the time of this conceptual design work).

UCLUELET FIRE
RESCUE DESIGN
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CONCEPTUAL
D E S I G N 
O P T. 1

*Rendering models shown feature an artists conceptual design for visualization of building massing and site location only. The general 
shapes or form do not represent an actual construction ready design. As a Pre-Construction Coordinator, Liberty Contract Management 
Inc. reserves the rights to any and all rendering design or other drawing elements. Construction design and drawings require the official 
stamp of an architect. **This model is based on a ‘somewhat efficient’ functional program with 10% planned general circulation space.
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ADDITION & RENOVATION

CONCEPTUAL
DESIGN7.2

*Rendering models shown feature an artists conceptual design for visualization of building massing and site location only. The general 
shapes or form do not represent an actual construction ready design. As a Pre-Construction Coordinator, Liberty Contract Management 
Inc. reserves the rights to any and all rendering design or other drawing elements. Construction design and drawings require the official 
stamp of an architect. **This model is based on a ‘somewhat efficient’ functional program with 10% planned general circulation space.

Existing lot addition & renovation conceptual massing 
model. Aerial view overlooking the intersection at 
Peninsula Rd and Matterson Dr.

Administration building component

Apparatus (engine bays) building component

Mezzanine building component

Existing lot addition & renovation conceptual massing 
model. Front Elevation along Peninsula Rd.

Existing lot addition & renovation conceptual massing 
model. 

• 5 back-in apparatus bays

• 14x14 overhead doors

• Concrete apron

• 2 Storey Administration

• Hose/ training tower

• Limited overall lot space

• Reduced parking/ training area capacity

• Additional lot space recommended

Firehall Feasibility Study Rick Geddes, Fire Chief (PowerPoint presentat...
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ADDITION & RENOVATION

CONCEPTUAL
DESIGN7.2

*Rendering models shown feature an artists conceptual design for visualization of building massing and site location only. The general 
shapes or form do not represent an actual construction ready design. As a Pre-Construction Coordinator, Liberty Contract Management 
Inc. reserves the rights to any and all rendering design or other drawing elements. Construction design and drawings require the official 
stamp of an architect. **This model is based on a ‘somewhat efficient’ functional program with 10% planned general circulation space.

Existing lot addition & renovation conceptual massing model. 
Isometric - Aerial 3D View

Project North/ West Elevations

Existing lot addition & renovation conceptual massing model. 
Isometric - Aerial 3D View

Project West/ South Elevations

Existing lot addition & renovation conceptual massing model. 
Isometric - Aerial 3D View

Project East/ South Elevations

Firehall Feasibility Study Rick Geddes, Fire Chief (PowerPoint presentat...
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D E S I G N 
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*Rendering models shown feature an artists conceptual design for visualization of building massing and site location only. The general 
shapes or form do not represent an actual construction ready design. As a Pre-Construction Coordinator, Liberty Contract Management 
Inc. reserves the rights to any and all rendering design or other drawing elements. Construction design and drawings require the official 
stamp of an architect. **This model is based on a ‘somewhat efficient’ functional program with 10% planned general circulation space.
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NEW CONSTRUCTION

CONCEPTUAL
DESIGN7.2

*Rendering models shown feature an artists conceptual design for visualization of building massing and site location only. The general 
shapes or form do not represent an actual construction ready design. As a Pre-Construction Coordinator, Liberty Contract Management 
Inc. reserves the rights to any and all rendering design or other drawing elements. Construction design and drawings require the official 
stamp of an architect. **This model is based on a ‘somewhat efficient’ functional program with 10% planned general circulation space.

Existing + adjacent lot new construction conceptual 
massing model. Aerial view overlooking the intersection at 
Peninsula Rd and Matterson Dr.

Administration building component

Apparatus (engine bays) building component

Mezzanine building component (not shown)

Existing + adjacent lot new construction conceptual 
massing model.

East/ South Elevations.

Front Entrance (driveway access/ egress along Peninsula 
Rd.)

Existing + adjacent lot new construction conceptual 
massing model. 

• 6 apparatus bays (3 double drive-through style bays)

• 14x14 overhead doors

• Concrete apron

• Single Storey Administration

• Hose/ training tower

• Increased overall lot space

• Added gravel parking/ training area capacity

Firehall Feasibility Study Rick Geddes, Fire Chief (PowerPoint presentat...
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NEW CONSTRUCTION

CONCEPTUAL
DESIGN7.2

*Rendering models shown feature an artists conceptual design for visualization of building massing and site location only. The general 
shapes or form do not represent an actual construction ready design. As a Pre-Construction Coordinator, Liberty Contract Management 
Inc. reserves the rights to any and all rendering design or other drawing elements. Construction design and drawings require the official 
stamp of an architect. **This model is based on a ‘somewhat efficient’ functional program with 10% planned general circulation space.

Existing + Adjacent lot new construction conceptual 
massing model. Isometric - 3D View

Project North/ East Elevations

Existing + adjacent lot new construction conceptual 
massing model. Isometric - 3D View

Rear Elevation.

Conceptual hose/ training tower.

Existing + adjacent lot new construction conceptual 
massing model. Isometric - Aerial 3D View
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ID Task Name Duration Start Finish

1 UFH Project Preliminary Schedule 538 days Mon 22-03-14 Wed 24-04-03

2 Pre-Construction 538 days Mon 22-03-14 Wed 24-04-03

3 Create UFH Project Plan 12 wks Mon 22-03-14 Fri 22-06-03

4 Proceed with Municiple and Funding Approvals 12 wks Mon 22-06-06 Fri 22-08-26

5 Obtain Municiple and Funding Approvals 0 days Fri 22-08-26 Fri 22-08-26

6 Initiate Project 6 wks Mon 22-08-29 Fri 22-10-07

7 Conceptual Design Works 8 wks Mon 22-10-10 Fri 22-12-02

8 Municiple Permitting 6 wks Mon 22-12-05 Fri 23-01-13

9 Prepare Temporary Fire Hall Location 12 wks Mon 22-10-10 Fri 22-12-30

10 Construction Mobilization Prep 4 wks Mon 23-01-16 Fri 23-02-10

11 CONSTRUCTION PHASE 298 days Mon 23-02-13 Wed 24-04-03

12 Early Site Works 194 days Mon 23-02-13 Thu 23-11-09

18 Foundations 135 days Fri 23-04-07 Thu 23-10-12

23 Building Construction - Exterior/Interior 185 days Fri 23-06-30 Thu 24-03-14

32 Siteworks 48 days Fri 23-10-20 Tue 23-12-26

37 Mechanical& Electrical 205 days Fri 23-06-02 Thu 24-03-14

44 CLOSE-OUT PHASE 14 days Thu 24-03-14 Wed 24-04-03

45 Substantial Completion 0 days Thu 24-03-14 Thu 24-03-14

46 Commissioning 7 days Fri 24-03-15 Mon 24-03-25

47 Demobilization 7 days Tue 24-03-26 Wed 24-04-03

48 Completion 0 days Wed 24-04-03 Wed 24-04-03

UFH Project Preliminary Schedule 04-03

Pre-Construction 04-03

08-26

CONSTRUCTION PHASE 04-03

Early Site Works 11-09

Foundations 10-12

Building Construction - Exterior/Interior 03-14

Siteworks 12-26

Mechanical& Electrical 03-14

CLOSE-OUT PHASE 04-03

Substantial Completion 03-14

Completion 04-03

SeptemberOctoberNovemberDecemberJanuary FebruaryMarch April May June July August SeptemberOctoberNovemberDecemberJanuary FebruaryMarch April May June July August SeptemberOctoberNovemberDecemberJanuary FebruaryMarch April May June July

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Progress

Manual Progress

UCLUELET FIRE HALL AND EOC - 
PRELIMINARY SCHEDULE

Page 1

Project: UFH - Preliminary Sche

Date: Sun 22-01-09
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tel 604.534.3412 www.libertyconstructiongroup.ca 56
#316, 19292 - 60th Avenue Surrey, British Columbia, Canada V3S 3M2

Liberty Contract Management Inc.

UCLUELET FIRE HALL 
STUDY
1520 PENINSULA RD.
UCLUELET, BC

FIRE HALL
EXISTING CONDITIONS
PHOTO REPORT

A-A

This report highlights the existing conditions 
of the Fire Hall through photo documentation. 
Professional assessments such as hazardous 
materials testing or energy reviews have not 
been completed in this investigation. Reviews 
by registered professional structural, civil, 
mechanical, and electrical engineers have not 
been completed through this investigation. 
General comments have been made for obser-
vation purposes only from a constructibility 
perspective and do not supersede consultant 
review and assessment. - Photos and captions 
highlighted in yellow indicate top problem ar-
eas of concern which require immediate atten-
tion and remediation.

Ucluelet Fire Hall front elevation view from Peninsula 
Rd. Main Fire Hall concrete apron marked for 
emergency use only. Concrete apron shows significant 
signs of wear and degradation. Ucluelet Fire Brigade 
branding is being updated. Street frontage shows 
building past life cycle.

Street view showing main and second floor. Existing 
apron is very short in length.

Added apparatus bay. Overhead doors are smaller 
than industry standard. Needs 12’ Wx14’H min. size.

Firehall Feasibility Study Rick Geddes, Fire Chief (PowerPoint presentat...
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Photo above shows front soffit area/ canopy overhang 
with surface mounted linear lighting. General lighting 
appears to be inadequate for an emergency facility. 
Downspouts appear to be undersized residential style. 
OH doors show signs of wear and weathering.

Photo above shows downspouts draining to surface. 
No splash pads are observed to prevent ground 
erosion. Ground shows significant organic growth 
around building in ‘non-landscape’ areas.

Photo above shows that a perimeter storm water 
management system is present. The connection 
appears to be shallow depth. Ground appears unstable 
due to erosion and organic growth.

Photo above shows vinyl exterior wall cladding. 
It is obvious that the vinyl cladding has exceeded 
its product life cycle and needs to be replaced. 
Immediate maintenance is required. Significant signs 
of weathering.

Firehall Feasibility Study Rick Geddes, Fire Chief (PowerPoint presentat...
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Photo above shows a close up of the exterior vinyl 
cladding. This material should not be used on a 
building of this type. Significant signs of weathering 
are further shown. Exterior cladding should be 
replaced with a non-combustible material.

Photo above shows secondary informal gravel apron 
access to the Fire Hall property from Peninsula Rd. This 
area of the property is used for parking and training 
purposes. This area is too small for required uses. Too 
small for proper truck turning, training, and parking.

Photo above shows site frontage along Peninsula Rd. 
(South) There are no flashing lights to control traffic 
when entering or exiting the Fire Hall. Walking and 
traffic lanes are shown above with no proper apron 
delineation. Site grading changes are also required.

Photo above shows site frontage along Peninsula Rd. 
(North). Gravel yard area spills debris onto roadway. 
Trucks block traffic when entering and exiting site. No 
apron delineation is present. Tree line shown in photo 
approximately marks lot line.

Firehall Feasibility Study Rick Geddes, Fire Chief (PowerPoint presentat...
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Photo above shows a patchwork apron that needs 
replacing. Background of photo shows no dedicated 
parking areas or access and parking for public. 
Removal of trees and the addition of a retaining wall 
may be required at property line for Fire Hall upgrades.

Photo above shows hydro lines along Peninsula Rd. 
District workers also using Fire Hall lot for temporary 
purposes.

Photo above shows Peninsula Rd./ Birch St. 
intersection controlled only by a ‘stop’ sign. Fire Hall 
access and egress should be controlled by flashing 
traffic lights for traffic safety due to lane blockages 
(quick departures/ slow returns backing in off road)

Photo above shows general view of Fire Hall from 
neighbouring properties across Peninsula Rd. The 
building is overall outdated and not aesthetically 
pleasing on the exterior. 

Firehall Feasibility Study Rick Geddes, Fire Chief (PowerPoint presentat...
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Photo above shows the Fire Hall side (North) elevation 
and training storage area. The general site conditions 
are degrading and require upgrade and maintenance.

Photo above shows exterior training storage area for 
vehicles and other equipment or practice materials. 
Storage space is limited and has low level security. 
Exterior lighting is limited and not sufficient for night 
training activities.

Photo above shows rear of second storage. It is 
obvious that the building envelope has failed. Roof 
scuppers require replacement. Exterior mounted 
equipment needs relocation and proper mounting. 

Photo above shows rear yard area. Storage and 
movement space is limited for trailer storage or 
other goods. The rear concrete apron has failed. It is 
assumed that the ground requires structural upgrades 
to support heavier equipment and training.

Firehall Feasibility Study Rick Geddes, Fire Chief (PowerPoint presentat...
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Photo above shows rear overhead door has surpassed 
its product life cycle. This overhead door may be an 
acceptable size if used only for access and egress of 
small equipment.

Photo above shows patchwork to building envelope 
and inadequate window and door details. It is 
assumed that the building envelope has completely 
failed and no long keeps out water from the wall 
assembly. Windows are old and past product life cycle.

The photo above shows the overall facade 
deterioration and inadequate site lighting. Lighting 
should be upgrade to LED for energy efficiency. 
Windows and doors should be replaced for improved 
energy efficiency. No door panic hardware for exiting.

The photo above shows an added exterior shed. The 
shed is showing similar signs of wear and degradation. 
An upgraded Fire Hall would cover this footprint area.

Firehall Feasibility Study Rick Geddes, Fire Chief (PowerPoint presentat...
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The photo above shows the adjacent Ucluelet Athletic 
Club (UAC). The UAC is also beyond its building 
life cycle and needs complete replacement. It is 
understood that this lot would serve as an excellent 
space for Fire Hall expansion.

The photo above shows significant organic growth 
along the building facades. The buildings show 
outdated architectural and building envelope details. 
Fascias and flashings are deteriorating.

The photo above shows the property line location 
between the Fire Hall and UAC properties. No property 
line delineation is present. These lots should have 
security fencing between the two uses.

The photo above shows an exterior view of the lower 
level administrative building components. No parking 
is available along this facade. The flat roof drains 
through scuppers and downspouts as shown in the 
photo above.

Firehall Feasibility Study Rick Geddes, Fire Chief (PowerPoint presentat...
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The photo above shows the patchwork of cladding 
materials and the only second level emergency exit 
staircase. Consistent lot deterioration is shown in this 
area as well.

The photo above shows poorly sealed wall 
penetrations and cladding details. These areas are 
prone to weather intrusion. Building envelope leaks 
lead to rot, mold growth, health hazards, and energy 
performance loss.

The photo above shows construction of exterior stairs. 
The staircase is not built to code and is inadequate for 
use as an emergency exit.

The photo above shows that the stair is not 
structurally safe. The stairs are deteriorating and 
should not be used. A small exterior gutter is 
observed.

Firehall Feasibility Study Rick Geddes, Fire Chief (PowerPoint presentat...
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The photo above shows exterior mounted electrical 
conduit along the vinyl clad wall face. This conduit 
should be protected. The stairs show significant 
signs of weathering. The steps and railing are not to 
building code standards and are loose.

The photo above shows further evidence of the 
description to the right. The stairs are not properly 
secured to the building structure.

The photo above shows the stairs structural support 
is inadequately and improperly installed. This detail 
will cause eventual rot even to pressure treated wood 
materials. Proper installation and structural fastening 
is required for life safety areas.

The photo above shows that while SOME perimeter 
storm drainage is installed, it has not been installed 
properly and appears to not be installed at the 
required depth for frost protection. This installation 
would fail a current building inspection.

Firehall Feasibility Study Rick Geddes, Fire Chief (PowerPoint presentat...
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The photo above continues to showcase the overall 
deterioration of the Fire Hall. The site lacks property 
delineation and landscaping. The presentation of the 
existing Fire Hall does not showcase well in a tourist 
town. District signage directs main attraction sites.

The photo above shows northbound and southbound 
traffic lanes along Peninsula Rd. in front of the Fire Hall. 
Traffic levels appear consistent along this main town 
thoroughfare. Roadway lines should be upgraded to 
ensure Fire Hall apron is not blocked by traffic stops.

The photo above shows an overall view of the UAC and 
Fire Hall sites. Both are on generally flat, level ground 
which would be ideal for building on. These sites are 
outside the District Tsunami Hazard zone. It would be 
desirable to run hydro underground from the pole.

The photo above shows an overall view of the UAC 
and USS sites at the intersection of Peninsula Rd. and 
Matterson Dr. It is understood that this intersection is 
very busy during morning and afternoon pickup times 
which could slow emergency response.

Firehall Feasibility Study Rick Geddes, Fire Chief (PowerPoint presentat...
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The photo above shows the overhead hydro lines 
feeding the Fire Hall. There is no post protection to 
prevent pole damage and possible power outages. 
Some traffic control signage is noted between the Fire 
Hall and USS. Neighbouring properties seen in photo.

The photo above shows a number of building code 
and life safety concerns. This exit stair is unsafe for 
use. The railing is not secure, the door does not open 
fully, there is no door panic hardware for exiting, the 
landing is deteriorating, the overhead power lines to 
the building are not placed safety or neatly, etc..

The photo above focuses in on the Peninsula Rd./ 
Matterson Dr. intersection. This intersection may need 
upgraded traffic controls if the UAC site was used for 
Fire Hall expansion.

The photo above shows a possible new Fire Hall 
administration main entry location and possible 
location of an apron entrance for a drive through 
apparatus bay configuration.

Firehall Feasibility Study Rick Geddes, Fire Chief (PowerPoint presentat...
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The photo above shows the aesthetic of the Ucluelet 
Secondary School at the intersection of Peninsula Rd. 
and Matterson Dr. Street frontage landscaping and 
roadway delineation is observed.

The photo above shows an overall view of USS 
with the addition and renovation work seen in the 
background. It is assumed that the entire school 
facility will be seismically safe at the end of the project 
whereas the Fire Hall across the street is not.

The photo above shows neighbouring property 
driveways and gravel parking areas. No formal 
sidewalk or bike lane is present for pedestrians.

The photo above shows the property line and grade 
elevation difference between the existing Fire Hall and 
the Francis Boutique Inn. If an A&R was made to the 
Fire Hall using the existing property only, tree removal 
and retaining walls may be required.

Firehall Feasibility Study Rick Geddes, Fire Chief (PowerPoint presentat...
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The photo above shows the old Fire Hall branding 
which is in the process of re-branding.

Limited apparatus bay natural lighting or security view 
toward apron.

The photo above shows the main entry door and 
apparatus bay overhead doors. The doors and front 
facade have consistent wear and signs of weathering 
as the rest of the building. While the style of overhead 
doors are acceptable, they are too small.

The photo above shows the main Fire Hall entrance. 
Moderate security is provided with the keyed and 
coded hardware. Metal door and frame wear is clearly 
shown.

The photo above shows OH door weather protection 
detail issues. Water may enter the apparatus bays 
during major rainfall or significant wind driven rainfall 
events with inadequate sloping and lack of slab 
drainage. 
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The photo above further shows the issues previously 
mentioned as well as weather stripping issues and 
deterioration which leads to an increase in building 
heating and operating costs.

The photo above shows inadequate main entry 
lighting. The main entrance is not suitable for public 
access. Emergency egress (panic) hardware is not 
present.

The photo above shows the overgrowth of organics 
are the site and lack of proper storm drainage. The site 
is not suitable for proper usage and training facilities. 
The current site conditions pose safety hazards to the 
public.

The photo above shows another facade view of the 
failing building envelope.
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The photo above shows a clear example of building 
envelope failure at the rear entry door jamb. Rot 
and deterioration is clearly present and likely is also 
present within the wall assemblies. The section of rot 
lessens the security level of this entry point.

The photo above shows a rotting rear door jamb 
and interior base of wall near the sill. It is clear that 
proper door installation details were not followed 
allowing water leakage into the building envelope. A 
commercial type door should have been used.

Photo ‘A’ above shows one example of complete 
building envelope failure. The vinyl cladding has 
long passed its product life cycle and is brittle 
and crumbling. This residential style product is 
combustible and not suitable for this application.

Photo ‘B’ above shows another location with the same 
issues as seen in photo ‘A’ to the left. The plywood 
wall sheathing is exposed and no building paper 
or weather barrier is seen which is a major building 
envelope assembly issue.
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The photo above shows patched concrete slab 
sections. Large cracks and overall deterioration in 
seen in all areas of this photo including rusting metal 
wall vents, lack of foundation wall curb, and proper 
separation of organics from the building structure.

The photo above shows firefighter parking. Site 
parking for Fire Hall volunteers is very limited. The 
parking surface is overall not acceptable for a Fire Hall 
facility. The ground surface and lack of lighting poses 
safety issues for Fire Hall personnel.

The photo above shows surface mounted conduit 
passing through the roughly cut metal soffit.

The photo above shows clear building envelope 
penetration weather protection issues. The meter is 
placed in a poor location and should be relocated for 
easy access.
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The photo above shows the general condition of the 
roof. The roof system is inadequately sloped causing 
water ponding during the fall and winter months. It is 
clear that the roof requires replacement.

The photo above shows that although most of the site 
appears generally stable during warm dry months, 
poor soils conditions and soft spots become visible 
during the fall and winter months. Geotechnical 
investigation should be conducted.

The photo above shows soft spots in the parking and 
training area of the site that become too soft to drive 
apparatus trucks over in the fall and winter months. 
Removal of soft areas and installation of structural fill 
materials is required in these areas.

The photo above shows potential site hazard areas. 
While the propane tank is protected, the security level 
is low. This area shows much site deterioration and 
blocks much movement and training area. This needs 
to be relocated and site repairs are needed.
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The photo above shows the current trucks owned by 
the Fire Department. The department needs an aerial 
apparatus truck. However, there is no room in the 
current Fire Hall to fit another truck. The existing Fire 
Hall and apron cannot even fit an aerial truck.

The photo above shows the Fire Chief’s rescue truck 
(daily driver) and regular parking stall location. The 
Fire Chief should have a labeled parking stall. The Fire 
Chief’s daily testing and activation of the trucks lights 
and sirens cause distraction to onlookers.

The photo above (referenced previously in this 
document) marks a transition to the interior photo 
documentation section of this existing conditions 
report.

The photo above shows the existing Fire Hall main 
entry vestibule. The apparatus bays on accessible 
through single doors to the left and right. The main 
entry does not meet accessibility requirements. The 
stairs and handrails are not built to code.
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The photo above highlights the stair and handrail 
issues. The stair treads do have proper nosing but 
have a steep rise and run and inadequate headroom 
as required by code. The door frame appears to be 
poorly installed or unfinished.

The photo above shows the existing condition of the 
bare concrete flooring. No concrete sealer appears 
present or has worn away. The areas of addition are 
seen. The fire rating of this exit stairwell cannot be 
confirmed adequate.

The photo above highlights a number of major issues 
with the existing Fire Hall that further stress the need 
for an A&R or new Fire Hall to be constructed: OH 
door/ drainage, electrical issues/ fire hazards, there is 
NO ROOM for an aerial truck of adequate walking rm.

The photo above shows one of the Fire Hall apparatus 
bays. Walking room is generally clear but is very tight 
according to industry standards. The ceiling finish 
height is low. Lighting is just sufficient. The concrete 
floor is worn and stained. 
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The photo above shows how tight the walking space is 
around the fire trucks. Movement is limited and will be 
completely block by an open truck door. The wall finish 
seen here is just painted OSB plywood which does not 
serve as a required fire rated material.

The photo above shows the space between the two 
original apparatus bays. Movement is limited and the 
lack of storage space for washing equipment creates 
tripping hazards. It is also assumed that this dividing 
wall is load bearing but has no fire ratings.

The photo above shows a second apparatus bay. 
Limited movement around the truck and other issues 
are consistent with items mentioned in previous 
photos.

The photo above shows a look at the back of the 
apparatus bay shown in the photo to the left. There 
is virtually NO movement space due to storage and 
narrow bay sizes. The wall finish is half painted, no fire 
rating is observed with surface mounted electrical.
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The photo above shows the SCBA and compressor 
station. The fill station is positioned at the rear of 
the apparatus bay and has potential for exhaust 
contamination. Functionality and movement is this 
area is very limited due to the small space.

The photo above further highlights the issues noted in 
the photo to the left. SCBA and compressors required 
a dedicated ‘clean room’ for proper separation from 
apparatus bays and intake of fresh air. Clean work area 
is needed for storage and maintenance of equipment.

The photo above shows a ladder protruding from the 
back of the fire truck which poses a safety hazard and 
movement limitations. The SCBA and compressor 
should be relocated and items should not be stored in 
this area.

The photo above shows evidence of a previous water 
leak and subsequent water damage to the ceiling 
finish. It is assumed this did not cause any structural 
damage. A small unit heater is hung from the ceiling 
space and does not appear adequate for the space.
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The photo above shows miscellaneous SCBA bottle 
storage along with other maintenance and rescue 
equipment.

The photo above shows the poor patchwork condition 
of the interior wall ‘finishes’ and surface mounted 
electrical. No fire rated material is observed around 
bulkhead areas.

The photo above shows equipment that needs to be 
relocated to a proper clean environment.

The photo above shows equipment that needs to be 
relocated to a proper clean environment. There is no 
access to a sink for washing masks or clean work bench 
for gear maintenance. There is no available space for 
either in the existing facility.
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The photo above shows surface mounted equipment 
controls and surface mounted wiring again a painted 
OSB wall finish.

The photo above shows the surface mounted electrical 
room positioned within the apparatus bay area. This 
should be within a dedicated fire rated electrical room. 
The wiring and fuse switches are exposed and are very 
near to the door.

The photo above further shows that movement is 
limited around all sides of the trucks in the fire hall. 
Electrical equipment needs relocation to a proper 
electrical room.

The photo above shows the electrical installation 
issues in the existing Fire Hall which likely need to be 
completely upgraded to meet current codes. If the OH 
door is open, wind driven rain could cause electrical 
issues due to the proximity to the door.
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See previous photo notes. Additionally, daylight 
can be seen along the edges of the overhead door 
resulting in significant energy loss.

The photo above shows a single air scrubber unit 
centrally hung over the main apparatus bays. Efficacy 
cannot or proper operation cannot be confirmed 
to meet WCB standards with respect to controlling 
carbon monoxide levels from truck exhaust.

The photo above shows a dividing partition wall 
between the main truck bays. This wall is comprised of 
rough-sawn timber columns and plywood sheathing. 
This wall is assumed to be a structural element. No fire 
rating protects these elements.

The photo above shows the narrow apparatus bays. 
The trucks can open the doors fully, but movement is 
severely limited.
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The photo above shows a close up look at the rough-
sawn columns and what is assumed to be a shear 
wall nailing pattern at the edges of the plywood 
sheathing. The structural adequacy of the columns 
and acceptability of the nailing cannot be confirmed.

The photo above shows an exposed 4-ply built-up 
wood beam supporting the floor above. It is assumed 
these members are continuous over the column 
support. Proper structural fastening or metal brackets 
appear completely absent. Shimming is wedged.

Reference previous photos for further information on 
photo above. This photo shows another partition wall. 
Exposed electrical and emergency lighting wiring is 
observed. The beam above is shimmed and appears to 
lack appropriate fastening requirement.

The photo above shows the continuation and support 
of the structural floor beam member terminating at 
the front wall location. The size of column is unknown. 
The column is assumed similar rough-sawn wood. 
Proper bearing? Lack of fastening. NON-SEISMIC.
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The photo above shows a close up look at one of the 
interior partition walls. This wall is assumed to be a 
structural shear wall supporting the floor above. The 
connections do not appear to be seismically sound.

The photo above shows a look above the apparatus 
bays acoustic ceiling tile finish. The t-bar does not 
appear to be seismically fastened to the underside 
of structure. No fire rating is observed. The structure 
appears to just be dimensionally wood framed.

The photo above shows a closer look at the 2nd 
floor framing elements. These do not appear to be 
seismically sound. The wood is dry but it not in good 
condition. The wood has the appearance of used 
forming material. - structural details needed.

The photo above shows a closer look at the 2nd floor 
framing elements. Joist bracing or blocking appears 
to be inadequate. No fire rating is observed. Stuctural 
framing needs to be inspected by an engineer. 
Replacement and increased fastening requirements.
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The photo above shows the existing Lift Master 
overhead door openers. Effective condition cannot be 
confirmed.

The above photo shows two main areas of concern:

1- improperly positioned undersized trench drain

2- undersized apparatus bays

The photo above shows an interior hose bib that is 
used for vehicle washing. This needs to be relocated 
and mounted for proper storage.

The photo above shows a look at the emergency 
response center and rip’n’run radio area (dispatch) to 
the left. This photo looks towards the gear room and 
rescue gear storage bays.
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This photo shows a 3-tier ready rack system placed 
tight against the rip’n’run radio area which creates a 
very crowded and dis-functional space. A larger work 
surface and proper shelving for radios and charging is 
required.

The photo above shows a closer look at this crowded 
station.

The photo above shows a 3-tier ready rack system 
hung at the back of the main apparatus bays. There 
is not enough room for the gear to be hung all in the 
same room. The gear layout is scattered and inefficient. 
A proper sized gear room is required.

The photo above shows access to a small storage area 
under the staircase with a small storage mezzanine 
above and a 4-tier ready racking system to the right.
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The photo above shows a closer look at the 
4-tier ready rack system that has been added to
accommodate additional gear storage. This racking
is acceptable for re-use (10 stalls total if a new space
design configuration allowed).

The photo above shows an overall view of the gear 
room. The width and space is acceptable but needs 
complete reconfiguration and renovation.

The photo above shows old style gear racking units 
and single lockers that need to be replaced as they do 
not allow for the use of an integrated drying system. 
The lighting in the gear room is adequate but could be 
upgraded for better efficiency.

The photo above shows every corner of the Fire Hall 
being used for some sort of storage. A proper janitorial 
supply closet is required. The eye wash station is good 
to have and is acceptable. Hand sanitizing stations 
should be installed at all high traffic areas.
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See previous photo for further information. Storage 
needs to be improved.

See previous photos for further information.

See previous photos for further information. It appears 
that no gear drying system is available in the gear 
room which makes gear drying difficult and very 
inefficient.

See previous photos for further information. The Fire 
Hall would greatly benefit from a complete redesign 
to properly organize rooms and Fire Hall functionality 
components. Training gear and first aid equipment is 
placed wherever space is available.
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The photo above shows the access stairs to the storage 
mezzanine and the door entering the office, gym, 
and radio rooms to the right. The storage space is not 
safely accessible.

The photo above shows access stairs to the storage 
mezzanine. The stairs and railing are not built to code. 
A small unit heater is observed to be mounted to the 
underside of the ceiling in the gear room.

The photo above shows an over packed storage area. The photo above shows and over packed and 
inaccessible storage area. There is no room to properly 
storage disaster relief or first aid supplies.

Firehall Feasibility Study Rick Geddes, Fire Chief (PowerPoint presentat...
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The photo above shows the ceiling and wall finishes 
above the gear room and rescue storage areas. The 
finishes are just painted plywood.

The photo above shows rescue equipment and 
storage area.

The photo above shows rescue equipment and 
storage area.

The photo above shows rescue equipment and storage 
area. Storage space and shelving is limited. Good 
daylight comes from the door glazing. The overhead 
door needs replacing as previously noted.

Firehall Feasibility Study Rick Geddes, Fire Chief (PowerPoint presentat...
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The photo above shows rescue equipment and 
storage area. Storage space is limited and the bays are 
too small to properly fit the required equipment.

The photo above shows rescue equipment and 
storage area.

The photo above shows rescue equipment and 
storage area.

The photo above shows rescue equipment and storage 
area. The rescue storage bays are separated from the 
gear room with a simple partition wall. No exhaust 
cleaning system is observed in these areas.

Firehall Feasibility Study Rick Geddes, Fire Chief (PowerPoint presentat...
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The photo above shows one section of the main floor 
‘administration area’ which has been combined with 
the fitness room (gym). There is no room for proper 
separation. There is no room for properly organized 
shelves and archives.

The photo above shows a desk space that is used for 
various administrative purposes. The area is cluttered 
and there isn’t room for proper organization.

The photo above shows an overall look at the main 
floor admin. area and gym. Baseboard heating is 
observed, painted drywall and acoustic ceiling tile 
finishes.

See photo left for further information.

Firehall Feasibility Study Rick Geddes, Fire Chief (PowerPoint presentat...
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The photo above shows the entry door to the EOC/ 
radio room.

The photo above shows the thermostat and light 
switch are blocked by the shelving units.

The photo shows an overall view of the EOC/ radio 
room.

The photo shows an overall view of the EOC/ radio 
room.

Firehall Feasibility Study Rick Geddes, Fire Chief (PowerPoint presentat...

Page 104 of 206



91District of Ucluelet Fire Rescue Facility Upgrades - 1520 Peninsula Rd Fire Hall New Construction or Addition & Renovation Feasibility Study | January 2022

The photo shows an overall view of the EOC/ radio 
room.

The photo shows an overall view of the EOC/ radio 
room. The room is too small for the required usage 
and storage. This room would not be sufficient for 
proper response procedures in a disaster situation.

The proceeding photo mark a transition to the 3rd 
apparatus bay.

Firehall Feasibility Study Rick Geddes, Fire Chief (PowerPoint presentat...
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The photo above shows a look at the main entry 
ceiling and stairwell. One surface mounted light is 
observed and a supporting beam. The fire rating or 
structural elements cannot be confirmed.

The photo above show the condition of the main entry 
concrete slab.

The photo above shows the condition of the 
main entry concrete slab, walls, and door frames. 
Maintenance is needed. This photo provides a closer 
look at the plywood stairs and nosing.

Firehall Feasibility Study Rick Geddes, Fire Chief (PowerPoint presentat...
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The photo above shows a look at the ‘work shop’ area 
located in the 3rd apparatus bay (left side of bay). 
There is not enough room for proper tool, equipment, 
and fuel storage.

The photo above shows a look at the ‘hose storage’ 
area located in the 3rd apparatus bay (right side of 
bay). There is not enough room for proper hose drying 
and storage on racking.

The photo above shows the limited apparatus bay 
space. There is very limited movement space in this 
bay.

The photo above for storage in the apparatus bays that 
needs designated secure space.

Firehall Feasibility Study Rick Geddes, Fire Chief (PowerPoint presentat...
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The photo above shows the storage in the apparatus 
bays that is creating problems due to the limited space 
available.

The photo above shows the storage in the apparatus 
bays that is creating problems due to the limited space 
available.

The photo above shows the storage in the apparatus 
bays that is creating problems due to the limited space 
available. There is no room for a workshop or material 
storage for training prop building or other usages.

The photo above shows the gear drying unit. Capacity 
is limited.

Firehall Feasibility Study Rick Geddes, Fire Chief (PowerPoint presentat...
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The photo above shows the only available washroom 
on the main floor. This washroom/ shower room 
combo is not sufficient for a decontamination room 
which should be available in the apparatus bays.

The photo above shows the gear washing machine. No 
organization or cleaning storage room is available in 
this area. The workshop storage to the left makes for a 
non-functional space.

The photo above shows the ‘work shop’ and bench 
area with a small storage room.

The photo above shows the bay addition overhead 
door mounting.

Firehall Feasibility Study Rick Geddes, Fire Chief (PowerPoint presentat...
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The photo above shows the main entry stairs which 
lead to the second floor administrative and training 
areas. The plywood stair nosings are painted yellow for 
safety. Lighting in the stairwell should be upgraded. 
The railings and stairs in general are not to code.

The photo above shows a view of the washrooms, 
kitchen, and training/ multi-use areas. The flooring and 
interior aesthetic is outdated.

The photo above shows the multi-use area where most 
in-classroom training sessions are completed. Space is 
limited.

The photo above shows one washroom with electric 
baseboard heating.

Firehall Feasibility Study Rick Geddes, Fire Chief (PowerPoint presentat...
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The photo above shows a secondary washroom. The photo above shows outdated washroom 
accessories and awkward washroom layouts.

The washrooms and inadequate for the facility uses. The washrooms need redesign and renovation to 
create efficiency for the required occupancy during 
training events or other.

Firehall Feasibility Study Rick Geddes, Fire Chief (PowerPoint presentat...
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The photo above shows a residential style water closet. 
The toilets should be replaced with commercial grade 
units including open front seats.

The photo above shows a view into the kitchen and 
pantry areas.

The photo above shows a view of the general kitchen 
layout. There is no room for the fridge to be placed 
within the required space.

The photo above shows an overall outdated kitchen 
that needs redesign. More counter space and prep. 
area is required.

Firehall Feasibility Study Rick Geddes, Fire Chief (PowerPoint presentat...
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The photo above shows a pass-through style counter 
top and prep. area. The layout is disconnected and 
doesn’t make for a functional use of space. The fridge 
and pantry room are seen in the background of this 
photo. The layout is not ideal.

The photo above shows the kitchen appliances: stove, 
two micowaves, sink, no dishwasher.

The photo above shows the fridge and ‘pantry’ 
storage/ recycling room. This room could be 
configured for better storage and use of space.

The photo above shows the storage/ janitorial supply 
room which is accessible in the kitchen area only.

Firehall Feasibility Study Rick Geddes, Fire Chief (PowerPoint presentat...
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The photo above shows the storage/ janitorial 
supply room. The room is overstocked and relatively 
inaccessible due to inadequate shelving and storage 
space. There is no mop sink for proper cleaning uses.

The photo above shows the storage/ janitorial supply 
room which is accessible in the kitchen area only. The 
room is unfinished inside with an inaccessible ‘attic’ 
access opening in the ceiling.

The photo above shows the storage/ janitorial supply 
room which is accessible in the kitchen area only. 
Exposed electrical and interior wall structure can be 
observed.

The photo above shows the storage/ janitorial supply 
room which is accessible in the kitchen area only.

Firehall Feasibility Study Rick Geddes, Fire Chief (PowerPoint presentat...
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The photo above shows an overall view of the second 
floor administration area where all in-class training 
sessions are held. The table grouping allows for 
approximately 18 seats plus an instructor. The FD 
requires space for 24 training/ 30 occupants EOC.

The photo above shows white boards mounted to 
the walls for training teaching sessions. Storage and 
a desk space is seen in the background of this photo 
(now this is the Fire Chief’s office). There is no open 
space for rope or first aid training or practice.

The following photos show elements of the 
supporting roof structure. A single exposed glulam 
beam is observed. The bearing and support column is 
hidden in the wall and cannot be confirmed adequate.

The photo above shows the glulam beam support at 
the front exterior wall. The beam is fastened to a metal 
bracket. The integrity and adequacy of this connection 
cannot be confirmed. It does not appear seismically 
sound.

Firehall Feasibility Study Rick Geddes, Fire Chief (PowerPoint presentat...

Page 115 of 206



102District of Ucluelet Fire Rescue Facility Upgrades - 1520 Peninsula Rd Fire Hall New Construction or Addition & Renovation Feasibility Study | January 2022

The photo above shows drywall cracking below the 
glulam beam which indicates building movement 
and/ or settlement.

The photo above shows a through-wall bolt 
connection (purpose unknown).

The photo above shows a hole through the complete 
building envelope. Daylight can be seen from the 
interior. The building wall assembly does not appear 
to be acceptable.

The photo above shows multiple flooring layers.

Firehall Feasibility Study Rick Geddes, Fire Chief (PowerPoint presentat...
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The photo above shows a further look at the training 
area. The room has good natural lighting. The windows 
need to be replaced with new. The lighting should be 
upgraded.

The photo above shows the view from the second 
floor. This would be a good location for a second floor 
office or day lounge.

The photo above shows the building heating 
components.

The photo above shows electric baseboard heating 
and wall register. The photo also shows a closer look at 
the outdated VCT tile and wall finish.

Firehall Feasibility Study Rick Geddes, Fire Chief (PowerPoint presentat...
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The photo above shows the second floor emergency 
exit stairs. The door does not have any emergency 
panic hardware and the door can only open 
approximately 75 degrees.  The railing wood railing is 
weak and shows signs of significant weathering.

The photo above shows a view from the exterior exit 
stair landing to the ground. The landing surface is 
deteriorating and narrow. The hand rail is not of an 
acceptable design. NOT TO CODE/ unsafe for use.

The photo above shows a view of the Tugwell Fields 
site where a new Fire Hall may be built (alternate 
site study location). The new Food Bank location 
is proposed to be built here along with a possible 
reconfiguration of the fields and public green spaces.

The photo above shows a view of the Tugwell Fields 
site where a new Fire Hall may be built (alternate site 
study location).

Firehall Feasibility Study Rick Geddes, Fire Chief (PowerPoint presentat...
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BACKGROUND

The District owns a sizable portion of land near the terminal of 
Forbes Road that is currently being used for ‘sporting fields’ and 
other recreational purposes. It has been noted that the current 
land usage is over-allocated to sports and recreational activities 
and that there may be a better usage of this land allotment. In 
particular, the question has been raised if redevelopment of 
this land would serve as a better location for a new Fire Hall or 
Emergency Services Facility as well as other community buildings.

OBJECTIVES

The purpose of Appendix B of this document, ‘Ucluelet Fire Hall 
Feasibility Study - New Construction or Addition & Renovation’, is 
to investigate one option for a new fire hall location in the District 
of Ucluelet and to present the information and findings for review. 

OBSERVATIONS

Tugwell Fields are located approximately 400 m from Peninsula Rd 
which serves as one of the District’s main driving and emergency 
response routes. The gravel parking lot accessible off Forbes Rd 
at the Tugwell Sports Fields is located approximately 1.9 km (4 
minutes driving distance ) from the existing Fire Hall located at 
1520 Peninsula Rd.

Site Access and Egress

The Tugwell site location appears to provide adequate roadway 
frontage along a relatively level grade creating reasonable on/off 
property vehicle and pedestrian movement. If properly designed, 
the site would likely accommodate the access turning radius of an 
aerial apparatus. Exiting the site apron would likely require crossing 
the solid yellow dividing line.

TUGWELL SITE REVIEW

ALTERNATE SITE
CONSIDERATIONSA-B

200 m

125 m
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Vehicular access is currently restricted along Forbes Rd. which is 
a ‘dead-end’ road with a small turning radius at the termination 
point. There is no access or connection to Cynamocka Rd. or 
Marine Dr. (the District’s secondary driving and emergency 
response route).

Roadway Limitations and Hazards

Forbes Rd is a narrow two-lane paved road with square curbing 
and no provided shoulder or parking lane in either driving 
direction. While the road is well-maintained, it was observed that  
two curves in the roadway and a descending grade to Peninsula 
Rd. may present visual traffic obstructions and a slower Fire 
Truck response time from the site to the response route. Parking  
appeared to be permitted along Forbes Rd. in both directions. 
The allowance of parking appeared to limit the movement of 
larger vehicles such as trucks without the need to cross over 
the solid yellow line dividing the directional driving lanes. Initial 
observations of traffic flow noted that the narrow road  width 
combined with the allowance of parking along the roadway 
creates high-potential for vehicular accidents or other pedestrian 
safety hazards in the event where a fast moving fire truck is exiting 
the Tugwell site toward Peninsula Rd. and potentially impedes the 
on-coming traffic lane.

The intersection at Forbes Rd and Peninsula is controlled by a single 
stop sign with no traffic controls in place along Peninsula at this 
intersection. Vehicles must cross an uncontrolled pedestrian/ bike 
lane prior to executing a left or right turn.

Tall trees and shrubbery NW of the intersection impedes the line of 
sight for East-bound traffic and Fire Trucks entering the intersection 
for a left turn on Peninsula.

Site Services

Electrical - nearby availability.

Water/ fire suppression - fire hydrant at site location. Water pressure 
investigation required for sprinkler design adequacy.

Sewer - assumed nearby with capacity to service multiple 
community buildings (according to the Schedule D - Water & Sewer 
Infrastructure plan).

Storm service - assumed nearby with capacity to service multiple 
community buildings. Storm service may be designed to manage 
on-site or limit pressure on municipal system through collection 
methods.

Noise and Light Pollution

The building demographic in the area along Forbes Rd appears 
to be low-medium occupancy buildings (generally occupied only 
during day/ evening hours). However, the building demographic 
East and South of the subject area is comprised mainly of single-
family residential housing. Noise and emergency lighting from fire 
hall vehicles may cause complaints from nearby residents unless 
sound buffers are installed around the property (i.e. landscaping, 
trees, etc.).

THE SITE

The district portion of land known as ‘Tugwell Fields’ including 
the ‘Off-leash Dog Park’ lends itself to some of the most flexible 
land redevelopment opportunities within District of Ucluelet for 
community infrastructure buildings.

The Tugwell Fields Site may be sub-divided into multiple properties 
(one being allocated to a new Fire Hall or Emergency Response 
Facility) that could easily accommodate up to 10,000 s.f. of building 
area that would meet the current and future needs of the Ucluelet 
Fire Rescue Service. A building at the Tugwell Fields Site location 
may allow for additional training space in various capacities 
including one or two-storey construction with an integrated hose/ 

Figure 1 - ‘Sketch exploring potential future facilities at Tugwell.’ (This image 
has been referenced from Report No: 21-93 Subject: Food Bank on the Edge - 
Proposed New Location File No: 0890-20-TUGWELL-FBOE2021)

TUGWELL SITE REVIEW

ALTERNATE SITE
CONSIDERATIONS
CONTINUED

A-B

Firehall Feasibility Study Rick Geddes, Fire Chief (PowerPoint presentat...

Page 121 of 206



108District of Ucluelet Fire Rescue Facility Upgrades - 1520 Peninsula Rd Fire Hall New Construction or Addition & Renovation Feasibility Study | January 2022

TUGWELL SITE REVIEW

ALTERNATE SITE
CONSIDERATIONS
CONTINUED

A-B

Google Maps Image - Tugwell site view looking SE from Forbes Rd

training tower and detached live burning training area.

Future Flood/ Tsunami Hazard Impact Potential

While the fields and adjacent surroundings are generally level 
terrain, it is understood that the overall elevation of this location is 
well outside of the ‘Tsunami Hazard Zone’ (studied and identified 
by others) and could be recommended as an acceptable post-
disaster Fire Hall or Emergency Response Facility location.

Zoning/ OCP

Tugwell Fields are currently zoned as ‘green’ open space. The 
surrounding properties are zoned as commercial/service/retail, 
institutional, light industrial, and some single family residential.

According to the OCP Schedule ‘A’ Long-Range Use Plan, the 
Tugwell Fields site will be zoned for a mix of Institutional, 
industrial, and green/ open-space. A Fire Hall or Emergency 
Response Facility would fit well within the context area of the 
Tugwell Fields site location.

RECOMMENDATIONS (FINDINGS FOR REVIEW)

The Tugwell Fields Site presents both pro’s and con’s with respect 
to relocation of the existing Fire Hall Facility.

The current needs of the Fire Department do not appear to 
warrant the need for site relocation unless the following factors 
are considered:

• The plan for connection of Forbes Rd to Marine Dr. is imminent and
will be completed in the same time frame of the completion of a
new Fire Hall on the Tugwell site.

• There is expected population densification in the immediate area
including multi-storey, high-risk buildings.

• Forbes Rd is widened or parking is disallowed at the curb.

• Flashing lights are installed at the intersection of Forbes Rd and
Peninsula that activate during a emergency call-out event.

• There is expected to be an inclusion of the Ambulance Service.

• There is expected need for a live burn training area on the fire hall
property.

• There is expected redevelopment of the sports-fields and
recreational green space to include community buildings and  new
recreational facilities.

Google Maps Image - Tugwell site view looking SE from Forbes Rd

Firehall Feasibility Study Rick Geddes, Fire Chief (PowerPoint presentat...

Page 122 of 206



109District of Ucluelet Fire Rescue Facility Upgrades - 1520 Peninsula Rd Fire Hall New Construction or Addition & Renovation Feasibility Study | January 2022

TUGWELL SITE REVIEW
HIGHLIGHTS

ALTERNATE SITE
CONSIDERATIONS
CONTINUED

A-B

SIMILARITIES:

• PI - institutional zone (Tugwell future)

• Outside present day and future rare
event flood hazard/ tsunami zone

• Access to required utilities

• Reasonable emergency response
time frame

• Capable of accommodating a new
single-storey or two-storey fire hall
with 5-6 apparatus bays.

• Reasonable site access and egress

• Generally level land/ terrain limiting
the need for major site work (fill or
haul out)

• District owned property - 
coordination required with Food 
Bank At Tugwell or UAC at existing 
site

• Access and egress from a two-lane
roadway

• Uncontrolled intersections (no
flashing warning lights)

CONS:

• Increased travel distance from high-
risk/ high-occupancy buildings (i.e.
further to town)

• Existing Forbes Rd limitations
and hazards (refer to ‘Roadway
Limitations and Hazards’ section

• Possible need for roadway/
intersection infrastructure work

• Combined EM facilities and training
grounds may require additional
security and delineation for public
safety near recreational areas

• Uncontrolled intersection (no
flashing warning lights at Forbes Rd
and Peninsula)

• New facility costs at the Tugwell
site may be more than addition &
renovation of the existing Fire Hall
facility

• The surrounding area may not see
enough year-over-year growth to
warrant a new, larger facility

• Neighbouring residents may object
due to an introduction of alarm/
siren/horn noise pollution in the area

PROS:

• Capable of accommodating a new
single-storey or two-storey 6 bay
drive through style fire hall

• Capable of accommodating an aerial
apparatus

• Capable of accommodating training
grounds and/or detached training
facilities on-site

• Capable of accommodating 
ambulance service inclusion in the 
same building

• The existing facility may continue
normal operations while a new
facility is constructed (no temp. cost)

• Increased layout and design
flexibility which may result in cost-
savings

• Municipal owned empty lot, no
designated lot size (Fire Hall could
dictate required needs)

• The District may benefit more
from the sale or reallocation of the
existing fire hall property which
could potentially be combined with
the neighbouring lot and designated 
for a new community hall across
from the school

• Better location for HWY access/ road
rescues

• More central location to
accommodate future District growth

• Possible to design a multi-use facility 
to include public washroom and
change rooms

34.48%
SIMILARITIES27.59%

CONS

37.93%
PROS

ANALYSIS DATA CHART
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NEW CONSTRUCTION AT TUGWELL

Project: Ucluelet Fire Hall TOTAL SF 9,951 COST/UNIT TOTAL $437.75

Ucluelet , BC (hard construction)

Date: 25-Aug-21

Notes: No escalation. Values to reflect current market conditions. CLASS "D" 

DIVISIONAL BREAKDOWN $/SF TOTAL %

0100 General Requirements 57.39$         571,078.19$     13.1%

0018 Site Work 65.66$         653,407.54$     15.0%

0300 Concrete Work 34.14$         339,771.92$     7.8%

New building structure, cladding, and roofing 96.31$         958,331.06$     22.0%

0400 Masonry 5.25$      52,272.60$       1.2%

0500 Metals 1.31$      13,068.15$       0.3%

0600 Wood & Plastics 8.71$      86,685.40$       2.0%

0700 Thermal & Moisture Protection 6.57$      65,340.75$       1.5%

0800 Doors & Windows 20.36$         202,556.34$     4.7%

0900 Interior Finishes 35.46$         352,840.07$     8.1%

1000 Specialties 3.11$      30,927.96$       0.7%

1100 Equipment 15.50$         154,204.18$     3.5%

1200 Furnishings 1.49$      14,810.57$       0.3%

Mechanical and Electrical 86.50$         860,755.53$     19.8%

TOTALS CONSTRUCTION 437.75$       4,356,050.25$       100%

SOFT COSTS $/SF TOTAL %

Architect and other design consultants 24.49$         243,700.00$     55.2%

Project Management (at 3% of hard costs) 13.13$         130,681.51$     29.6%

Project Specific Insurance 2.24$      22,300.00$       5.1%

Other Soft Costs 4.48$      44,600.00$       10.1%

TOTALS SOFT COST 44.35$         441,281.51$     100%

OTHER $/SF TOTAL %

-$        -$        

-$        -$        

Hydro 8.04$      80,000.00$       18.1%

PROJECT CONTINGENCIES (AT 5%) 21.89$         217,802.51$     73.1%

TOTALS OTHER 29.93$         297,802.51$     91%

TOTAL $/SF TOTAL

PROJECT TOTAL 512.02$       5,095,134.27$       

CASH ALLOWANCE TBD

PRELIMINARY BUDGET SUMMARY
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The British Columbia Ambulance Service Station 134 is currently 
located at 2072 Peninsula Rd, Ucluelet BC. This station currently 
serves the District of Ucluelet and surrounding community with 
one ambulance vehicle.

THE EXISTING FACILITY

The existing station is situated just outside the center of Town. 
This site position allows for good access to the Tofino-Ucluelet 
Highway and provides reasonable response time to low, medium, 
and highly populated buildings (i.e. City Hall, Hotels/ Motels, 
Restaurants, Schools). 

The current station is a single bay structure occupying a small 
lot adjacent the CO-OP gas station. The lot allows for apron 
ambulance vehicle parking/ washing, and on-site personnel 
parking. It has been noted that the existing facility and aging 
building may not meet the future needs of the growing District 
of Ucluelet. 

FIRE & AMBULANCE PARTNERSHIP

While a new Ambulance Service Station could be accommodated 
at the Tugwell Site (noted previously in this study), there may 
be capacity and possibility for Fire and Ambulance Service 
integration into one new Emergency Services Building located at 
1520 Peninsula Rd. provided that the existing lot and the adjacent 
recreational hall lots are amalgamated.

Consideration would be required for a site move to 1520 Peninsula 
Rd that would position the Ambulance Service approx. 3 minutes 
(by vehicle) further in town and away from highway access.

The combined partnership may allow for pooling of funds between 
the two parties to cover the costs of a new post-disaster facility 
that will accommodate future growth and changing needs of 
the District and surrounding community. A singular ‘Emergency 
Services’ facility would allow for more efficient land usage and lot 
coverage. However, it would be expected that emergency vehicle 
traffic from the singular lot onto Peninsula Rd would increase, and 
therefore review would be required and flashing warning lights 
at the apron intersection may need to be installed. An increase in 
noise pollution would also be expected.

A conceptual model has been prepared showing how the 
Ambulance service may be integrated into a new EM Service 
Facility.

FIRE & AMBULANCE
PARTNERSHIP

BC EMERGENCY
HEALTH SERVICESA-C

Existing Ambulance SVC Facility

Travel Distance from Existing to Possible New Facility Location

Ariel View of Existing Fire Hall Facility

Ariel View of Existing Ambulance SVC Facility
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NEW CONSTRUCTION

CONCEPTUAL
DESIGN
WITH AMBULANCE

A-C

*Rendering models shown feature an artists conceptual design for visualization of building massing and site location only. The 
general shape or form do not represent an actual construction ready design. Liberty Contract Management Inc. reserves the 
rights to any and all rendering design or other drawing elements. Construction design and drawings require the official stamp 
of an architect.

ASSUMED FUTURE NEEDS
1 Exterior apron + 2-3 standard parking stalls
2 Ambulance vehicle bays (size: TBD)
2 Single use universal washroom/ shower rooms (size: TBD)
1 Office/ administrative space (size: 10x10)
1 Medical/ cleaning supply storage room (size: 12x15) - mezzanine
2 Single bed dorm room sleeping quarters (size: 6x9)
1 Mechanical room
1 Electrical room
1 Kitchenette/ lounge space and eating area
DESIGN CONSIDERATIONS
2 Storey Fire Hall Administration, single storey ambulance

Ariel View of Possible New Emergency Service Facility (SE corner) View of Possible Fire Hall Facility Entrance (blue)

View of Possible Ambulance SVC Facility Entrance (yellow) View of Possible Fire Hall Apparatus Bays and Training Tower (red)

Ariel View of Possible New Emergency Service Facility (NE corner)

Firehall Feasibility Study Rick Geddes, Fire Chief (PowerPoint presentat...
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UCLUELET FIRE
RESCUE
FEASIBILITY STUDY

REPORT CONTRIBUTIONS

Ucluelet Fire Rescue

Fire Chief Rick Geddes

Contact Email: rgeddes@ucluelet.ca

Liberty Construction Group

Head Office Location:

#316 - 19292 60th Avenue, Surrey BC

Ken Zukiwsky, GSC - President, Liberty Contract Management Inc. 

Contact Email: ken@lcmconstruction.ca

Phone: (604) 534-3412

Scott Zukiwsky - Vice President, Liberty Contract Management Inc. 

Contact Email: scott@lcmconstruction.ca

Todd Zukiwsky - Pre-Construction Manager

Contact Email: todd@lcmconstruction.ca

Architectural

Report Consultant: Barrie Chadwick Architect Inc.

Images:
Some images provided in this report have been fully licensed for use 
through Adobe stock. Maps and aerial screen shots have been provided 
by Google Maps or Ucluelet’s District Mapping system with authorization 
for use in this report by Ucluelet Fire Rescue.

Study Disclaimer:

This feasibility study was prepared for the District of 
Ucluelet Fire and Rescue Service (Fire Brigade) by Liberty 
Contract Management Inc. While Liberty believes the 
information and findings (recommendations) contained 
herein to be good and reliable under the conditions 
and information present during the time the study was 
conducted, Liberty does not guarantee its accuracy. The 
study was completed to the best capability of Liberty 
under the conditions and subject limitations.

Although this report and concept has been completed 
with the general oversight of an Architect, the accuracy 
of drawings or sketches cannot be guaranteed for further 
design use. An Architect should be consulted for build 
and site design and applicable code analysis.

The use of this study, plans, budgets, construction 
schedule, or any information contained herein will be at 
the end user’s sole risk, regardless of any errors or fault of 
Liberty Contract Management Inc.

Liberty cannot estimate or anticipate escalation costs at 
this time.

Firehall Feasibility Study Rick Geddes, Fire Chief (PowerPoint presentat...
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 REPORT TO COUNCIL 

Council Meeting: March 29, 2022 

500 Matterson Drive, Ucluelet, BC V0R 3A0 

  

FROM:      PAULA MASON, MANAGER OF CORPORATE SERVICES                 FILE NO:    3900-25 

SUBJECT:   ELECTION AND ASSENT VOTING BYLAW                  REPORT NO: 22- 38 

ATTACHMENT(S):   ELECTION AND ASSENT VOTING BYLAW NO. 1305, 2022  
  ELECTION AND ASSENT VOTING BYLAW NO. 1231, 2018  
 

RECOMMENDATION(S): 

THAT Council approve Option A, to give Election and Assent Voting Bylaw No. 1305, 2022 first, second and 
third readings as presented. 

BACKGROUND: 

Part 3 of the Local Government Act governs how municipal elections are run, however local governments 
are responsible for adopting bylaws that will govern particular aspects of the actual election, such as the 
manner for resolving ties, whether to allow mail-in ballots, and other administrative details.  

As such, Council is presented today with a bylaw that will define several of the issues that should be 
addressed in our local Elections and Assent Voting bylaw, that are not present in the current version, thus 
repealing Bylaw No. 1231, 2018.  

ANALYSIS OF OPTIONS 

Election and Assent Voting Bylaw No. 1305, 2022 (“the Bylaw”) provides a set of administrative decisions 
that our current Chief Election Officer and Deputy Chief Election Officers can follow: 
 
Nomination Deposits: Municipalities are given the option to charge a deposit when candidates file 
his/her/their nomination paperwork. The District of Ucluelet is opting not to charge a fee. 
 
Access to Nomination Documents: Section 89 of the Local Government Act provides for public notice to 
nomination documents in any manner the local government considers appropriate, including the Internet 
or other electronic means, in addition to viewing the documents at the local government office.  
 
Order of Names on the Ballot: Section 117 of the Local Government Act permits the order of names on the 
ballot to be determined by lot, rather than placed in alphabetical order by last name.  
 
Authority of the Chief Election Officer (“CEO”) and/or Deputy Chief Election Officer (“DCEO”): Among other 
duties as authorized in sections 58 and 59 of the Local Government Act, the CEO/DCEO should be 
authorized to:  

- Establish additional general voting opportunities for general voting day and designate voting places 
for both general voting day and the required advance voting opportunities.  
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- Recruit, appoint and train any other presiding election officials and elected officials that are needed 
to run the election on voting days. 

Resolution of Tie Vote after Judicial recount: As authorized in section 151 of the Local Government Act, a 
local government may, by bylaw, provide that if at the completion of a judicial recount the results of the 
election cannot be declared because there is an equality of valid votes for 2 or more candidates, the results 
will be determined by lot, rather than by runoff election. 

Signage: If the existing local government’s sign bylaw does not address all signage regulations as related to 
an election, the election and assent voting bylaw should include the additional details.  

Procedures after close on voting day: It is common to see these procedures laid out in a local government’s 
bylaw, as it helps to have all main procedural details located in one document.  
 

A 

THAT Council 
give the 

bylaw first, 
second & 

third 
readings as 
presented. 

Pros 
• Where there’s an option given to local government, the preferred choice 

will now be clear, giving election officers and officials a defined set of 
guidelines to follow 

• Opting to not charge a nomination deposit will minimize additional duties 
being put on the finance team 

• Having the nomination documents available for viewing on our website, 
will increase the ability of the public to inspect them and will minimize 
large numbers of people having to physically visit the municipal office 

• Giving the CEO/DCEO the authority to carry out the administrative duties 
of the election as needed will ensure preparations are conducted in a 
smooth/timely manner 

• Specifying provisions related to permitted signage ahead of time ensures 
that candidates, members of the public and staff are aware of 
campaign/advertising regulations 

• Deciding ahead of time to have a tie vote decided by lot following judicial 
recount, saves the District a large amount financially, if a runoff election 
had to be held instead to decide the results of the tie 

Cons 
• If provincial legislation is changed prior to 2026, the bylaw will need to be 

amended accordingly 

Implications  

• Time spent gathering regulations to include in training packages for 
election officials will be reduced as many of the guidelines will now be in 
one document  

• Time spent familiarizing candidates on allowable election campaigning 
and signage using the bylaw, will reduce the requirements on bylaw 
enforcement 

B 

Do not 
amend the 

existing 
bylaw. 

Pros • No further work is needed at this time    

Cons • Less direction available to election staff  
• Less accessibility for members of the public to inspect documents 
• Less awareness of legislative guidelines around acceptable election 

signage/campaigning 
• Potential for a having to run another election if a tie vote went to judicial 

recount and we did not have a bylaw specifying that it is to be resolved 
by lot 
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• Lack of consistency with the Local Government Act 

Implications • Huge financial implications if a runoff election was required (advertising, 
printing of ballots, renumeration of election officials etc.)     

Suggested 
Motion 

   

POLICY OR LEGISLATIVE IMPACTS: 

Section 56 (2) (a) of the LGA requires that bylaws applying to the conduct of the 2022 general local 
election be adopted by July 4, 2022.  

NEXT STEPS 

 If given first, second & third readings, the Bylaw would be brought back for consideration 
and adoption to a future meeting of Council. 

 If adopted, the District of Ucluelet website would be updated, and both nomination 
packages and election officials training packages will be prepared with the new bylaw 
included. 

 Our requirement to have a bylaw, that is consistent with the Local Government Act, in place 
by July 4, 2022 will have been met.  

  

Respectfully submitted:  PAULA MASON, MANAGER OF CORPORATE SERVICES 
  DONNA MONTEITH, CFO, ACTING CAO 
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DISTRICT OF UCLUELET 

Bylaw No. 1305, 2022 

A Bylaw to provide for the determination of various procedures for the conduct of elections and 
assent voting. 

  
 
WHEREAS under the Local Government Act, Council may, by bylaw, determine various procedures 
and requirements to be applied to the conduct of elections and assent voting; 

AND WHEREAS Council wishes to establish voting procedures and requirements under that 
authority; 

NOW THEREFORE the Council of the District of Ucluelet, in open meeting assembled, enacts as 
follows: 

1. CITATION 

This Bylaw may be cited for all purposes as the "District of Ucluelet Election and Assent 
Voting Bylaw No. 1305, 2022.” 

2. MINIMUM NUMBERS OF NOMINATORS 

 As authorized under Section 86 of the Local Government Act, the minimum number of 
qualified nominators required to make a nomination for office as a member of Council 
shall be 2, unless otherwise specified by bylaw. 

3. NOMINATION DEPOSITS 

 No nomination deposit is required upon submission of nomination documents. 

4. ACCESS TO NOMINATION DOCUMENTS 

 As authorized under Section 89(7) of the Local Government Act, public access to nomination 
documents will be provided at the District of Ucluelet Municipal Office, 200 Main Street, 
Ucluelet, during regular business hours and electronically via the internet, as soon as 
practicable after the time of delivery to the Chief Election Officer, until 30 days following the 
declaration of election results. 

5. ELECTOR REGISTRATION 

 As authorized under Section 76 of the Local Government Act, for all elections and assent 
voting the most current available Provincial list of voters prepared under the Election Act, 
shall form the register of resident electors and shall become the register of electors on the 
52nd day prior to general voting day.  

6. GENERAL LOCAL ELECTION 

 As required under Section 52 of the Local Government Act, elections for the mayor and 
councillors must be held: 

(a) in the year 2014 and in every 4th year after that; and 
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(b) on the 3rd Saturday of October in the year of the election. 
 

7. BY-ELECTION 

 As required under Section 54 of the Local Government Act, an election must be held to fill a 
vacancy in an elected local government office, unless the vacancy occurs after June 1st in the 
year of a general election. 

8. ASSENT VOTING 

 Assent voting opportunities must be held in accordance with Part 4 the Local Government 
Act.  

9. AUTHORITY 

In addition to the powers as authorized in Sections 58 and 59 and all other relevant Sections 
of the Local Government Act and the Local Elections Campaign Financing Act, the Chief 
Election Officer shall be authorized to: 

a) establish additional general voting opportunities for general voting day and designate 
voting places for both general voting day and the required advance voting 
opportunities; and 

b) recruit, appoint and train any other presiding election officials and elected officials that 
are needed to run the election on voting days. 
 

10. ADVANCE VOTING 

 As required under Sections 107 (1) and (2) of the Local Government Act, an advance voting 
opportunity, for elections and assent voting, must be held on the tenth day before general 
voting day. Voting hours must be from 8 a.m. to 8 p.m. A second advance voting opportunity 
will not be held. As soon as practicable after the declaration of an election by voting, the 
Chief Election Officer must designate voting places for the required advance voting 
opportunities and must give notice in accordance with Section 107 (5) of the Local 
Government Act. 

11. VOTER IDENTIFICATION 
 

1. To be registered as a resident elector of a municipality or electoral area, a person must 
meet the requirements as set out under Section 65 (1) of the Local Government Act, on 
the day of registration.  

2. To be registered as a non-resident property elector of a municipality or electoral area, a 
person must meet the requirements as set out under Section 66 of the Local 
Government Act, on the day of registration. 
 

12. MAIL BALLOT VOTING 

Mail ballot voting will not be offered within the District of Ucluelet.  
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13. ORDER OF NAMES ON BALLOT 

 The order of names of candidates on the ballot will be determined by lot, in accordance with 
Section 117 of the Local Government Act.  

14. SCRUTINEERS 

 As authorized under Section 120 (3) of the Local Government Act the number of scrutineers 
for each candidate that may attend at an election is one (1) scrutineer for each ballot box in 
use at a voting place. As authorized under Section 181 of the Local Government Act, which 
may be amended from time to time, for assent voting, the number of scrutineers for the 
question and the number of scrutineers against the question that may attend at the voting 
place is (1) scrutineer.   

15. SIGNAGE 

Notwithstanding Bylaw No. 1060, 2007, the following provisions shall apply: 

1. No Political Signs shall be placed:  
(a) on a highway meridian, traffic circle or roundabouts, or in a Park;  
(b) on or in civic buildings owned or leased by the District of Ucluelet such as municipal 

hall, libraries, fire halls, museums, or similar facilities;  
(c) on any tree, planter, utility pole, waste receptacle, newspaper box, or mailbox 

located on District-owned land; or  
(d) within 1 metre of a fire hydrant. 

2. As required under Section 163 (4)(c) of the Local Government Act, a person must not 
post, display, or distribute election advertising, or any material that identifies a 
candidate or elector organization, unless this is done with the authorization of the Chief 
Election Officer, at or within 100 metres of a building, structure or other place where 
voting procedures are being conducted at the time.  

3. As required under Section 234 (1) of the Election Act, during a campaign period, an 
individual or organization must not post, display or disseminate in or within 100 metres 
of the building where the office of the district electoral officer is located 
(a)   campaign period election advertising, or 
(b)  any material that identifies a candidate, registered political party or registered 

constituency association, unless this is done with the authorization of the district 
electoral officer. 

4. Political signs must comply with provisions of the Local Government Act, Local Elections 
Campaign Financing Act, Elections Act, Motor Vehicle Act, Transportation Act, and any 
other applicable Provincial or Federal statutes, orders or regulations relating thereto. 

5. Political signs must not be displayed more than 30 days prior to the General Voting Day, 
by-election, or assent voting, and are to be removed by the next business day after the 
conclusion of General Voting Day, by-election, or assent voting. 
 

16. PROCEDURES AFTER CLOSE ON VOTING DAY 
 

In accordance with Division 14 of the Local Government Act, the following provisions shall 
apply:   

Election and Assent Voting Bylaw No. 1305, 2022 Paula Mason, Manager of ...

Page 136 of 206



 
District of Ucluelet Election and Assent Voting Bylaw No. 1305, 2022             Page 4 

1. The counting of the votes on ballots used for general voting is to be conducted at the 
voting place where the ballot boxes containing them are located, unless the Chief 
Election Officer directs that the counting is to take place at another location. 

2. A presiding election official and at least one other election official must be present while 
counting proceedings are being conducted. 

3. The counting of the votes on ballots for an election must be conducted by the presiding 
election official or by other election officials under the supervision of the presiding 
election official. 

4. The procedures for the counting and handling of the votes must be followed as required 
under Division 14 – Sections 133 through Sections 147 inclusive - of the Local 
Government Act. 

5. Before 4 p.m. on the fourth day following the close of general voting, the Chief Election 
Officer must declare the results of the election as determined under Section 145 of the 
Local Government Act. 

17. RESOLUTION OF TIE VOTE AFTER JUDICIAL RECOUNT 

In the event of a tie vote after a judicial recount, the results will be determined by lot, in 
accordance with Section 151 of the Local Government Act. 

18. EFFECTIVE DATE 

This bylaw shall come into force and effect upon the date of adoption. 

19. SEVERABILITY  

If any part, Section, sub-section, clause of this bylaw for any reason is held to be invalid by 
the decisions of a Court of competent jurisdiction, the invalid portion shall be severed and 
the decision that it is invalid shall not affect the validity of the remaining portions of this 
bylaw.  

20. REPEALS 
 

The District of Ucluelet “Election and Assent Voting Bylaw No. 1231, 2018” and all 
amendments are hereby repealed. 
 

READ A FIRST TIME this _________ day of __________, ______. 
 
 
READ A SECOND TIME this _________ day of __________, ______. 
 
 
READ A THIRD TIME this _________ day of __________, ______. 
 
 
ADOPTED this _________ day of __________, ______. 
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CERTIFIED A TRUE AND CORRECT COPY of "District of Ucluelet Election and Assent Voting Bylaw 
No. 1305, 2022”. 
 
 
 
 
 

  

Mayco Noël 
Mayor 
 

 Paula Mason 
Deputy Corporate Officer 

   
THE CORPORATE SEAL of the District 
of Ucluelet was hereto affixed in the 
presence of: 

  

 
 
 

  

Paula Mason 
Deputy Corporate Officer 
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 REPORT TO COUNCIL 

Council Meeting: March 29, 2022 

500 Matterson Drive, Ucluelet, BC V0R 3A0 

FROM:          BRUCE GREIG, DIRECTOR OF COMMUNITY PLANNING          FILE NO:   5280-16 

SUBJECT:  TSUNAMI RISK TOLERANCE - INTERIM POLICY              REPORT NO: 22- 47 

ATTACHMENT(S):  APPENDIX A – DRAFT POLICY #8-5280-1 
APPENDIX B – UNDRR BRIEF “UNDERSTANDING RISK” 
APPENDIX C - EXCERPT FROM BC FLOOD HAZARD AREA LAND USE MANAGEMENT GUIDELINES 
APPENDIX D – OCP MAP EXCERPTS: FLOOD HAZARDS 

RECOMMENDATION(S): 

THAT Council adopt Tsunami Risk Tolerance – Interim Policy #8-5280-1. 

BACKGROUND: 

1. Provincial Context

Since 2004 the Province of BC has made local governments responsible for managing flood risk under 
authority provided through the Local Government Act. The Province has provided Flood Hazard Area Land 
Use Management Guidelines1 which provide information on how to define and designate floodplains, and 
acceptable building practices.  This provincial framework was originally developed in response to river 
flooding, and later applied to coastal storm hazards. 

In 2018 the Guidelines were amended including direction on flood risk due to tsunami. 

In 2018 BC also adopted the UN’s Sendai framework for disaster risk reduction. For context see the UN 
Office for Disaster Risk Reduction’s brief on “Understanding Risk” in Appendix “B”.  Adopting the Sendai 
framework is part of the Province’s efforts to modernize BC’s emergency management legislation2.  
Changes are expected within the Emergency Program Act and other provincial acts, regulations and 
policies addressing disaster risk management.  Staff expect the initial focus of such changes will be on 
wildfire and flooding (due in part to climate change) and that, particularly given the recent wildfire and 
river flooding events in BC, the tsunami flood risk policy may not be a primary focus for some time.  

Best practices and policy for the use of land within flood hazard areas have not been provided by the 
province in the Flood Hazard Area Land Use Management Guidelines – for now local governments are left 
to resolve this policy area reflecting the local tolerance for risk. 

1 https://www2.gov.bc.ca/assets/gov/environment/air-land-water/water/integrated-flood-hazard-
mgmt/flood_hazard_area_land_use_guidelines_2017.pdf 
2 https://www2.gov.bc.ca/assets/gov/public-safety-and-emergency-services/emergency-preparedness-response-
recovery/modernizing_bcs_emergencymanagement_legislation.pdf 
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Figure 1 (source: https://www2.gov.bc.ca/assets/gov/public-safety-and-emergency-services/) 

The Province has signalled that local governments must consider tsunami risk with new development 
approvals - it just doesn’t clarify how. The amended Flood Hazard Area Land Use Management Guidelines 
state that a subdivision application in a tsunami prone area must include a report by a suitably qualified 
Professional Engineer, experienced in coastal engineering who must formulate safe building conditions for 
each proposed lot.  The guidelines go on to state that flood construction level (FCL) requirements should 
be established on a site-specific basis and take into account tsunami hazards, and that reductions to these 
requirements should only be considered where the building can be built to the Tsunami FCL on bedrock 
(see excerpt in Appendix “C”). 

2. Ucluelet context of “tsunami prone areas”

In 2020 the District commissioned flood hazard mapping3, completed by Ebbwater Consulting Inc. and 
Cascadia Coast Research Ltd.  The flood mapping project looked at coastal storm flooding and set FCL 
recommendations to avoid risk of flooding from coastal storms.  The project also modelled tsunami flood 
hazards.  The tsunami flood construction reference plane was defined mostly by the “G2018-S-A splay fault 
rupture” scenario, which produced the largest modelled wave.  A megathrust earthquake of the Cascadia 
Subduction Zone poses this largest hazard to Ucluelet, and that there is evidence to suggest that this type 
and size of event occurs every 300 to 500 years. The last known major earthquake from this fault occurred 
in 1700 and caused a large tsunami impacting the coasts of both North America and Japan. 

The relevant maps from the 2020 flood hazard mapping have been incorporated into the District of 
Ucluelet Official Community Plan (OCP):  

Map 4: Coastal Storm Flood Construction Levels 
Map 5: Tsunami Flood Hazard Vulnerability Zones 
Map 6: Tsunami Flood Planning Level 

These maps are attached in Appendix “D”. 

3 https://ucluelet.ca/community/sustainability-climate-action/flood-mapping/technical-flood-mapping-reports 
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Numerous properties in Ucluelet are already developed with homes and other buildings along the 
shoreline in areas subject to the mapped tsunami hazards identified in Map 5 of the OCP.  Creating a 
prohibition of building below a tsunami flood construction level on existing properties would be onerous. 
Instead, the approach followed by the District has been as follows:  

• On existing properties new construction, additions, and alterations require:
o If above the Coastal Flooding FCL, a normal building process would be followed.
o If below the Coastal Flooding FCL, a geotechnical and structural assessment and covenant

would need to be completed for the structure, with the engineers’ certification that the
proposed construction would be safe for its intended use even with the anticipated Coastal 
Flooding.

• Risk from tsunami hazards on existing properties is mitigated by education, awareness, emergency
preparedness and evacuation planning.

• On properties proposed for subdivision to create new land parcels:
o Any new parcels would only be approved if they contain a building envelope that would

not be subject to Coastal or Tsunami flooding.

3. Policy Gap: How to apply tsunami FCL’s to sites vulnerable to flood hazard?

The crux is that an Approving Officer, faced with a subdivision approval, would be hard-pressed in light of 
the provincial guidelines to approve any subdivision creating lots with building areas under any level of 
Tsunami flood risk on OCP Map 5, without further policy guiding how the mapping should be applied.  At 
the same time property owners have some uncertainty about what land uses - and their locations – could 
be approved. 

This area of local policy for flood risk management hinges on the District’s tolerance for risk, weighed 
against the balance of community interests. 

4. Aiming to keep risk “As Low As Reasonably Practicable”:

The destructive nature of tsunamis as well as their relative infrequency means that they do not naturally 
fit within the definition of FCL provided in the Provincial Guidelines. The Engineers and Geoscientist of BC 
approach this with consideration of the best use of land and the risk tolerance of the people affected 
following the principle of keeping the risk “as low as reasonably practicable” (ALARP).  For Ucluelet, this 
requires a decision based on community tolerance and consideration of what is reasonable and what is 
practicable in the community context. 

The hazards have been identified.  The degree of risk depends on decisions we make, and those decisions 
will require a degree of trade-off. 

5. Levels of Flood Hazard
The following sketch attempts to illustrate the factors and relative coastal storm and tsunami flood hazards
as shown on the OCP Maps 4, 5 and 6:
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Figure 2: illustration of flood levels 

Note that the base line for modelled flood levels includes a factor for relative sea level rise (RSLR).  The 
Ucluelet flood mapping uses the provincial standard 1m RSLR. 

Risk is created depending on what we choose to place in areas subject to these potential infrequent but 
destructive hazards. This intersects with the local government role in regulating land use through its Zoning 
bylaw and OCP land use designations, etc..  It also factors into decisions on the location of critical 
community infrastructure and facilities. 

6. What might be considered “Reasonable” Risk

A reasonable case might be made that there is plenty of land outside any mapped tsunami hazard areas 
within the boundaries of Ucluelet to accommodate expected growth, and therefore there is no need to 
approve any new land uses or developments in those locations - until perhaps the Province provides clearer 
guidance and support on risk management in these areas.  That approach would leave some properties in 
Ucluelet with drastically reduced development potential, however.  While this report is not focussed on 
any specific property, there are current and near-future housing development proposals which would be 
impacted.  Those property owners may wish to address Council to provide their perspective and staff 
suggest that their comments should be sought. 

The case could also be made that a reasonable approach is to use the best information currently available, 
with a reasonably conservative safety factor, and allow a range of land uses in areas where there may be 
risk from tsunami flooding, based on the vulnerability of those land uses and their impact on community-
wide resiliency.  The following sketch attempts to illustrate one such approach: 
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Figure 3: illustration of possible policy guidance – minimum acceptable elevations for different uses relative 
to modelled flood levels. 

The draft Tsunami Risk Tolerance Interim Policy #8-5280-1 has been drafted reflecting this approach. 

7. Mitigation

Measures can also be taken to reduce tsunami risks in affected areas, such as: 

• Appropriate warning mechanisms and evacuation plans.
• Education, awareness and training.
• Applying design standards for tsunami loading (under development).
• Legal and financial support for the above (initial and ongoing).

The availability and willingness to deploy these mitigating measures should also be factored into local policy 
decisions on risk tolerance.  This can reflect community preparedness and capacity. 

ANALYSIS OF OPTIONS 

Staff recommend that Council consider adopting an interim policy to provide clear direction for staff and 
landowners at this time.  This should be considered a truly interim policy, revisited as new and better 
information is available or guidance and best practices are provided by other levels of government.  Council 
may also wish to amend the draft policy to match the tolerance level identified by Council.  Alternatively, 
Council could seek community input and/or commission expert advice on policy options.  Lastly, Council 
has the option to await further guidance or direction from the Province – in that case, however, some 
property owners may be faced with delaying or abandoning development plans until an uncertain future 
date. 
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A Adopt Policy 
#8-5280-1 

Pros • Provides clarity for landowners and staff.
• Takes a step forward in reducing tsunami flood risk over past practice.

Cons • Accepts a degree of risk – chance that in hindsight (e.g. at a future date
when Provincial guidance is clearer) District may need to reconsider and
possibly adapt policy, development and infrastructure.

• Would not necessarily maximize disaster preparedness and resiliency.

Implications • Would enable current and near-future developments to continue with
land use planning and approvals with clearer expectations.

• Interim policy to be revisited as information, conditions or Provincial acts,
policies and guidance evolves.

Amend Policy 
#8-5280-1 

Pros • Adjusts policy to reflect Council direction.

Cons • More time necessary to arrive at an interim policy direction.

B Implications • Would leave a gap in District policy; current and near-future
developments may stall until this is clarified.

Suggested 
Motion 

THAT staff be directed to amend the draft policy 8-5280-1 by [_________], 
and bring it back on a future Council agenda for further discussion. 

C 

Seek expert 
advice on 

tsunami risk 
policy 

options. 

Pros • Staff have gathered information and provide the context in this report
based on current knowledge and available resources – but we are by no
means subject experts.  Seeking expert advice would provide additional
support to inform Council decisions.

Cons • Not currently accounted for in work plans or budget.
• Would take more time to arrive at an interim policy direction.

Implications • Would leave a gap in District policy; current and near-future
developments may stall until this is clarified.

Suggested 
Motion 

THAT staff be directed to develop the scope and budget for a consultant to 
advise on tsunami flood risk tolerance and policy options, for consideration in 
the 2023 budget. 

D 

Seek 
community 

input on 
tsunami risk 

policy 
options.  

Pros • Additional perspectives from community members and land owners may
assist in Council deliberation on this policy area and the balance of
community interests.

Cons • Not currently accounted for in work plans or budget.
• Would take more time to arrive at an interim policy direction.

Implications • Would leave a gap in District policy; current and near-future
developments may stall until this is clarified.

Suggested 
Motion 

THAT staff be directed to advertise a Committee-of-the-Whole meeting for 
discussion of the topic of Tsunami Risk Tolerance and policy options, and 
provide the materials from the March 29, 2022, staff report and draft policy 
for public distribution ahead of the meeting. 

E Await 
clarification 

Pros • Avoids making a local decision that could be informed or determined by
other levels of government.
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and/or 
further 

guidance 
from the 

Province as 
emergency 

management 
legislation 

and policies 
are updated. 

Cons • Would delay policy direction.

Implications • Would leave a gap in District policy; current and near-future
developments may stall until this is clarified.

Suggested 
Motion 

No motion would be required. 

NEXT STEPS 

Depending on the direction of Council, staff will advise landowners of the current status of this policy area 
and options / implications for their development plans at this time. 

Respectfully submitted:  BRUCE GREIG, DIRECTOR OF COMMUNITY PLANNING 
 DONNA MONTEITH, CFO, ACTING CAO 
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The Corporation of the District of Ucluelet 

MUNICIPAL POLICY MANUAL 

POLICY NUMBER: 8-5280-1

REFERENCE: ADOPTED BY: 
Tsunami Risk Tolerance - Interim Policy Council 

CROSS-REFERENCE: SUPERSEDES: 
OCP Policies 2.34, 2.50 None 

AMENDED DATE: 
N/A 

DEPARTMENT: EFFECTIVE DATE: 
Planning / Engineering / Emergency Services March 29, 2022  

Policy Statement 

The purpose of this interim policy is to clarify the District’s tolerance for risk when making decisions 
that may affect persons, property, environments and cultural features, considering the remote but 
potentially catastrophic consequences of flooding caused by Tsunami – at a time when our 
understanding of risks is expanding, climate change is altering oceans and Provincial policy and 
guidelines are evolving. 

Scope 

This policy applies to decisions on locating critical municipal assets, investments in infrastructure, 
rezonings, and the subdivision of land.  

_________________________________________________________________________________________________________________ 
Justification  

A. Current policy adopted in the municipal Official Community Plan (OCP) bylaw:

“It is District policy that it is in the public interest for new subdivisions and developments to be planned 
to avoid areas of potential flood risk.” 

Policy 2.34 establish and undertake the work, as necessary, to refine Flood Construction Levels 
(FCLs) to ensure new development and infrastructure avoids the impacts of rising sea levels. 
Policy 2.50 conduct flood risk mapping for sea level rise and use the results to communicate and 
manage risks. 
Policy 3.9 Improve tsunami evacuation route signage for prone areas, directing people to the closest 
high ground area. 

Appendix A
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The Corporation of the District of Ucluelet 

MUNICIPAL POLICY MANUAL 

B. Current Provincial guidance:

The west coast of Vancouver Island, identified as Zone C by the provincial Ministry of Public
Safety and Solicitor General, is a high-risk seismic zone, known to be vulnerable to flooding
in the event of a tsunami.

The amended Flood Hazard Area Land Use Management Guidelines state that a subdivision
application in a tsunami prone area must include a report by a suitably qualified Professional
Engineer, experienced in coastal engineering who must formulate safe building conditions
for each proposed lot.  The guidelines go on to state that flood construction level (FCL)
requirements should be established on a site-specific basis and take into account tsunami
hazards, and that reductions to these requirements should only be considered where the
building can be built to the Tsunami FCL on bedrock.

The Province’s brief on modernizing BC’s emergency management legislation notes that risk
reduction starts with making sound decisions about where and how to build.  The Province
proposes to require local authorities to give greater consideration of current and future risk
for new development approvals in hazardous areas.

C. Justification for new policy:

This area of local policy for flood risk management hinges on the District’s tolerance for risk,
weighed against the balance of community interests. The destructive nature of tsunamis as
well as their relative infrequency means that they do not naturally fit within the definition of
FCL provided in the Provincial Guidelines. Following the “as low as reasonably practicable”
(ALARP) approach to managing risks requires that decisions be made based on Ucluelet’s
tolerance for risk and consideration of what is reasonable and practicable in the community
context.

Policy: 

This policy is to guide decisions on: 

o amendments to the Zoning bylaw or Official Community Plan bylaw;
o applications for subdivision of land; and.
o location of critical community infrastructure and facilities.

The following table and diagram indicate acceptable minimum vertical elevations for specified uses, 
structures and/or infrastructure relative to identified flood hazards.   
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The Corporation of the District of Ucluelet 

MUNICIPAL POLICY MANUAL 

Table 1: minimum acceptable elevations for different uses relative to modelled flood levels. 

Proposed facility or use Minimum elevation Reference 
New critical infrastructure 
(e.g. health care, emergency, 
seniors’ housing, core water 
infrastructure, core sewage 
treatment infrastructure, 
evacuation routes, etc.) 

18m tsunami planning 
elevation 

OCP Map 6 

Key buildings for assemblies 
of people (schools, daycare 
facilities, etc.) 

Tsunami Flood Reference 
Plane + 50% 

Site-specific analysis by 
suitably qualified Professional 
Engineer experienced in 
coastal engineering 

Public Infrastructure (e.g., 
roads, sewer pump stations, 
etc.) 

Tsunami Flood Reference 
Plane +50% 

Site-specific analysis by 
suitably qualified Professional 
Engineer experienced in 
coastal engineering 

New residential and 
commercial buildings on new 
lots 

Tsunami Flood Reference 
Plane 

Site-specific analysis by 
suitably qualified Professional 
Engineer experienced in 
coastal engineering 

New buildings on existing lots Coastal Storm FCL OCP Map 4 
Accessory buildings, storage, 
parking, industrial uses on 
new lots 

Coastal Storm FCL OCP Map 4 

Private infrastructure Coastal Storm FCL OCP Map 4 

Figure 1: minimum elevations for different uses relative to modelled flood levels. 
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Approval of Building Sites or Structures within areas identified as being subject to Tsunami 
hazard 

Any subdivision approval of new lots where building sites would overlap areas identified as being 
subject to potential tsunami hazard will be subject to the following: 

 a report by a qualified professional engineer experienced in coastal engineering who must
determine the tsunami flood reference plane for the site and formulate safe building
conditions for each lot, per the current BC Flood Hazard Area Land Use Management
Guidelines;

 certification by a qualified professional engineer that the building site can be safely
constructed for the intended use with habitable spaces and electrical / mechanical systems
located above the applicable minimum elevations set out in Table 1;

 the report by the qualified professional engineer must reference current structural
standards for tsunami loads and effects including, as  a minimum, ASCE/SEI 7-16, Minimum
Design Loads and Associated Criteria for Buildings and Other Structures or subsequent best
practices and standards;

 the report by the qualified professional engineer must address the anchoring of
foundations to bedrock; and,

 a restrictive covenant registered on title of the property:
o restricting the use of the land to meet the conditions specified in the professional's

report enabling the land to be used safely for its intended use;
o containing conditions respecting reimbursement by the owner for any expenses that

may be incurred by the municipality as a result of a breach of a covenant; and,
o indemnifying the District of Ucluelet and the Province of British Columbia from any

liability or claim for property damages, injury or loss of life resulting from flooding.

Limit of authority 

Nothing in this policy supersedes Provincial or Federal enactments or regulations, or professional 
standards and the duty of care performed by Professional Engineers in exercising their 
professional judgement. 

Review and update 

This policy shall be reviewed and considered for update or repeal when any of the following occur: 

 new flood hazard mapping for Ucluelet is completed and adopted; or,
 the Province of British Columbia adopts new acts, regulations or guidelines for mitigating

community risks from tsunami flood hazards.
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Mayco Noël 
Mayor 

Duane Lawrence 
Chief Administrative Officer 
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 REPORT TO COUNCIL 

Council Meeting: March 29, 2022 

500 Matterson Drive, Ucluelet, BC V0R 3A0 

  

FROM:            ABBY FORTUNE, DIRECTOR OF PARKS & RECREATION                                   FILE NO:   2380-20 

SUBJECT:  NOTICE OF LAND DISPOSITION – DAYCARE LEASE                                   REPORT NO: 22- 41 

ATTACHMENT(S):  N/A 
 

RECOMMENDATION(S): 

THAT Council authorize staff to issue a public Notice of Proposed Property Disposition, in accordance with 
section 94 of the Community Charter, for a portion of Lot A, Plan VIP569363, District Lot 281, Land District 
09 Except Plan VIP75072 and more commonly referred to as 500 Matterson Drive to the Ucluelet and Area 
Childcare Society, by way of lease for a term of five years from April 1, 2022, to March 31, 2027, in the 
amounts of $23,653.83 in 2022 (pro-rated), $32,169.21 in 2023, $32,812.59 in 2024, $33,468.84 in 2025, 
$34,138.22 in 2026, and $8,705.25 in 2027 (pro-rated) exclusive of tax and utilities; and further 

THAT Council direct staff to execute the lease agreement accordingly. 

BACKGROUND: 

The Ucluelet Community Centre has a purpose-built childcare space currently leased to the Ucluelet and 
Area Childcare Society (UACS). As their lease is about to expire, a disposition of the space is required in 
order to renew the lease. 

The UACS has been providing Childcare services to the community for over 10 years and would like to 
continue to do so through this space. The Ucluelet and Area Childcare Society’s objective is to provide 
quality, consistent programs while providing physical and nurturing care.  They promote imagination, 
curiosity, respectful relationships, and independence in a play-based environment.  They provide childcare 
for children up to age 12. Currently the lease has been offset with the Society applying to the District for 
an annual In-Kind Contribution.   

Under the current lease, the Society leases the space at market rates applying annually to Council for an 
In-Kind Contribution to cover the cost of the lease. If Council were to cease approving the In-Kind 
Contribution, the Society would be responsible to remit the annual lease payments. 

ANALYSIS OF OPTIONS 

If Council wishes to continue to lease the Daycare portion of the Ucluelet Community Centre property, 500 
Matterson Drive, a Notice of Proposed Property Disposition is required pursuant to Section 26 of the 
Community Charter. 
 
If Council does not wish to continue to lease out the Daycare portion of the Ucluelet Community Centre 
Property, 500 Matterson Drive a Notice of Land Disposition is not required. The Daycare portion of the 
facility would revert to the Ucluelet Parks & Recreation Department for programming.  

Notice of Property Disposition Abby Fortune, Director of Parks & Recreat...
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A 

 

Provide 
Public Notice 
of disposition 
of land and 

execute 
lease 

agreement 

Pros • A much-needed service is available to the community to 
provide quality, affordable, and accessible childcare in 
Ucluelet. 

• Legislative requirements are met. 

Cons • The space is locked in for single use 

Implications • Legislative requirements are met for a five-year lease. 
• UACS is able to secure the use of the Daycare for five years. 

B 

Do not 
renew the 

Lease. 

 

 

 

Pros • The District of Ucluelet Parks & Recreation Department could 
use this space for other programming.  

• A notice of property disposition would not be required. 

Cons • A much-needed service would not be available in the 
Community Centre 

Implications • UACS would not be able to operate out of the current 
Daycare location. 

Suggested Motions THAT Council direct staff not to renew a lease agreement for a 
portion of Lot A, Plan VIP569363, District Lot 281, Land District 09 
Except Plan VIP75072 and more commonly referred to as 500 
Matterson Drive to the Ucluelet and Area Childcare Society. 

POLICY OR LEGISLATIVE IMPACTS: 

Pursuant to Section 26 of the Community Charter and within accordance of Section 94, notice is required 
to be given that the District of Ucluelet intends to lease a portion of the Ucluelet Community Centre 
property (Daycare) for a term of five years from April 1, 2022 – March 31, 2027, for the purpose of childcare.   

Notice of proposed property disposition 
26 (1) Before a council disposes of land or improvements, it must publish notice of the proposed disposition in 
accordance with section 94 [public notice].  
(2) In the case of property that is available to the public for acquisition, notice under this section must include 
the following: (a) a description of the land or improvements; (b) the nature and, if applicable, the term of the 
proposed disposition; (c) the process by which the land or improvements may be acquired.  
(3) In the case of property that is not available to the public for acquisition, notice under this section must 
include the following: (a)a description of the land or improvements; (b)the person or public authority who is to 
acquire the property under the proposed disposition; (c)the nature and, if applicable, the term of the proposed 
disposition; (d)the consideration to be received by the municipality for the disposition. 

 NEXT STEPS 

 Issue Notice of Proposed Property Disposition  
 Submit a follow-up report to Council if required 
 Execute the lease agreement.  

 
Respectfully submitted:   ABBY FORTUNE, DIRECTOR OF PARKS & RECREATION  
    DONNA MONTEITH, CFO, ACTING CAO  
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 REPORT TO COUNCIL 

Council Meeting: March 29, 2022 

500 Matterson Drive, Ucluelet, BC V0R 3A0 

  

FROM:                   ABBY FORTUNE, DIRECTOR OF PARKS & RECREATION                  FILE NO:   8100-01 

SUBJECT:                ROAD CLOSURE REQUEST FOR THE PORSCHE CLUB SHOW & SHINE EVENT                         REPORT NO: 22- 45 

ATTACHMENT(S): N/A  
 

RECOMMENDATION(S): 

THAT Council approve option A, to authorize the closure of a short section of Main Street (in front of 
Whiskey Landing) and Cedar Road (in front of the Village Green), and the Main Street Dock (Whiskey 
Dock) from 9:00 a.m. to 4:00 p.m. on Saturday, May 14th, 2022 for the Porsche Club ‘Show and Shine’ 
event. 

BACKGROUND: 

The Vancouver Island Region Porsche Club event is coming back to Ucluelet for a tenth time. This is an 
unprecedented showing in one location for this club. The annual event is very popular with Porsche Club 
members due to previous success and sells out each year. It is noted this year’s event will attract new people 
that have never been to Ucluelet before. The Porsche Club has fundraised over $40,000 for the Ucluelet 
Volunteer Fire Brigade.  
 
The affected businesses will be contacted prior to the event. Signage, notices and advertisements will be 
distributed to inform the public of the road closure and the event itself. The Harbour Manager will be 
contacted regarding the use of the Main Street Dock, and staff is working with the Porsche Club Committee 
and Tourism Ucluelet regarding logistics for the ‘Show and Shine’ event. 
 

Figure 1. Map of the requested closure for 

a short section of Main Street and Cedar 

Road, and Main Street Dock. 
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Figure 2. Photo of the Main Street Dock during the 2015 Porsche Club Event. Photo credit to Porsche Club 
member Kevin Johnston 

ANALYSIS OF OPTIONS 

The Vancouver Island Region Porsche Club once again would like to host their Porsche Club Show and Shine 
Event in the Downtown core. This event allows the Club to showcase their cars and provide a fun event for 
the members, community, and tourists alike. Participants and community members felt the event was a 
great success in the last few years due to the central location, as this encouraged more community and 
tourism involvement. 
 
 

A 
Approve 

Road Closure  

Pros • Event is able to take place showcasing the Porsche cars and the 
organization 

Cons • Parts of the road will be closed on Saturday, May 14, 2022, primarily 
effecting parking and traffic flow. 

Implications •  A fun community event will take place in a centralized location in town. 
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B 

 

Road Closure 
Declined 

Pros •  Road will not be closed  

Cons •  Event will either not occur, or will not be in a central location.    

Implications • There will be a lack of support for the Porsche Club who in turn support 
the Ucluelet Fire Rescue. 

Suggested 
Motion 

THAT Council deny the request to close the road for the Vancouver Island 
Region Porsche Club for the Show & Shine Event on May 14, 2022. 

THAT Council direct Staff to find another potential location for the Vancouver 
Island Region Porsche Club for the Show & Shine Event on May 14, 2022.  

 

NEXT STEPS 

 Contact Vancouver Island Region Porsche Club 
 Post Closure on website  
 Contact affected businesses  

  
  

Respectfully submitted: Abby Fortune, Director of Parks & Recreation 

 Donna Monteith, CFO, Acting CAO  
   

Road Closure Request for the Porsche Club Show & Shine event Abby Fortun...

Page 163 of 206



Page 164 of 206



1  
 

 INFORMATION REPORT 

Council Meeting: March 29, 2022 

500 Matterson Drive, Ucluelet, BC V0R 3A0 

  

FROM:   ABBY FORTUNE, DIRECTOR OF PARKS & RECREATION  FILE NO:   0540-20 

SUBJECT:  HARBOUR AUTHORITY MINUTES, SEPTEMBER 7, 2021                   REPORT NO: 22-44  

ATTACHMENT(S): HARBOUR AUTHORITY MINUTES, SEPTEMBER 7, 2021    
 
 
PURPOSE 
 

• To provide Council with the approved Harbour Authority minutes of September 7th,2021 for 
informational purposes.  
 

 
BACKGROUND 
 
 The Harbour Authority minutes have been provided for information for Council as well as 

provided as a public document.  
 
 
Respectfully submitted: Abby Fortune, Director of Parks & Recreation  
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 REPORT TO COUNCIL 

Council Meeting: March 29, 2022 

500 Matterson Drive, Ucluelet, BC V0R 3A0 

  

FROM:  ABBY FORTUNE, DIRECTOR OF PARKS & RECREATION                    FILE NO:   0530-20 

SUBJECT:  HARBOUR AUTHORITY REQUEST FOR LETTER TO ADDRESS CREOSOTE PILINGS REPLACEMENT    REPORT NO: 22- 43 

ATTACHMENT(S):  DRAFT LETTER TO ADDRESS CREOSOTE PILINGS REPLACEMENT 
 

RECOMMENDATION(S): 

THAT Council approve Option A, to write a letter to the Department of Fisheries (DFO), Small Craft 
Harbours, asking that they consider using materials other than creosote, when replacing pilings in the 
harbour.   

BACKGROUND: 

At the Regular Harbour Authority meeting of March 1, 2022, it was moved and seconded that the Harbour 
Authority request the District of Ucluelet Council to write a letter to the Department of Fisheries (DFO), 
asking that they consider using materials other than creosote, when replacing pilings in the harbour.  

Through the discussion of the Harbour Authority, it was indicated that the use of steel would be the 
preferred best practices medium for both public and private piling replacement.  

ANALYSIS OF OPTIONS 

The Harbour Authority is requesting that Council write a letter to DFO, Small Craft Harbours. The writing 
of the letter outlining the concerns of the environmental impacts of creosote pilings, would additionally 
support the Harbour Authority’s stance. A draft letter has been attached for review. 
    

A 

Write a letter 
to DFO 

regarding 
pilings 

replacement  

Pros • Alerts DFO to the Ucluelet Harbour Authority and the District of Ucluelet 
concerns regarding replacement of damaged pilings within Small Craft 
Harbours with creosote ones. 

Cons • DFO may choose not to recognize the Harbour Authority and District’s 
concerns.    

Implications • The Ucluelet Harbour Authority has concerns around the negative 
environmental impact of creosote pilings and long-term effects in the 
harbour.  

B 

Not write a 
letter to DFO 

regarding 
piling 

replacement  

Pros • DFO goes ahead with the replacement status quo  

Cons • DFO is not aware of the District’s concerns  

Implications • Harbour Authority recommendation is not supported 
• A negative environmental impact could occur within the harbour 
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Suggested 
Motion 

THAT Council choose not to write a letter to the Department of Fisheries, 
Small Craft Harbours, based on the Harbour Authorities request, requesting 
that DFO consider using materials other than creosote, when replacing 
pilings in the harbour  

 

NEXT STEPS 

 Send a letter to DFO consider using materials other than creosote, when replacing pilings in the 
harbour.  

  
Respectfully submitted: Abby Fortune, Director of Parks & Recreation   
    Donna Monteith, CFO, Acting CAO 
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District of Ucluelet. Life on the Edge ® 

200 Main Street, PO BOX 999, Ucluelet, British Columbia V0R 3A0 
(250) 726-7744    Fax (250) 726-7335    info@ucluelet.ca    www.ucluelet.ca 

 

 
 File: 0530-01 

March 30, 2022 

Valerie Schwark 
A/ Program Officer | Small Craft Harbours 
Fisheries and Oceans Canada | Pacific Region 
Via Email: Valerie.Schwark@dfo-mpo.gc.ca 

 
Dear Ms. Schwark, 
 
Re:  Ucluelet Harbour Piling Replacement 
 
At the March 1, 2022 meeting, the Ucluelet Harbour Authority entered into discussion about the broken 
piling, located in the Outer Basin. The topic of which materials are being used in the replacement of pilings 
arose, and the Harbour Authority was informed that the Department of Fisheries plans to use creosote 
going forward.  
 
At the request of the Harbour Authority, District of Ucluelet Council would like to request that creosote 
no longer be used in the Ucluelet harbour, due to the negative environmental impacts it can have. It is 
our aim, going forward, to use steel as the preferred material for both public and private piling 
replacements. If you have any questions or would like to discuss the matter further, please contact Abby 
Fortune, Director of Parks & Recreation, District of Ucluelet at afortune@ucluelet.ca 
 
 
Thank you for your consideration, 
 

 
______________________________________ 
Mayco Noël 
Mayor, District of Ucluelet 
 
 
Cc: Charles McCarthy, President, Ucluelet First Nation charles.mccarthy@ufn.ca 
       Richard George, Hereditary Chief, Ahousaht First Nation council@ahousaht.ca 
       Thomas George, Chief Councillor, Tla-o-qui-aht First Nation thomas.george@tla-o-qui-aht.org 
       Bob MacPherson, CAO, District of Tofino bmacpherson@tofino.ca 
       Tofino Harbour Authority info@tofinoharbour.ca 
       Port Alberni Port Authority info@papa-appa.ca 
       Daniel Sailland, CAO, ACRD dsailland@acrd.bc.ca 
       Josie Osborne, Minister of Land, Water and Resource Stewardship LWRS.Minister@gov.bc.ca   
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          REPORT TO COUNCIL  

              Council Meeting: March 29, 2022 

           500 Matterson Drive, Ucluelet, BC V0R 3A0 

  

FROM:  JOHN TOWGOOD, MUNICIPAL PLANNER FILE NO:   1290-18  

SUBJECT:  2023 LARCH ROAD MULTI-USE PATH PROJECT - GRANT APPLICATIONS                                            REPORT NO: 22-42                                                                                                                      
 

RECOMMENDATION(S): 

That Council, with regard to the 2023 Larch Road Multi-Use Path project, direct Staff to: 

1) Apply for both the Active Transportation Fund (Federal) and the BC Active Transportation (Provincial) 
grants. 

2) Prepare a letter of endorsement from the District of Ucluelet to the two granting agencies to highlight 
the following points: 

I. That creating a safe and welcoming environment for people on foot and on bicycles in Ucluelet’s 
commercial core is of high importance to the community and its livability. 

II. That making this core area of Ucluelet’s public realm more accessible is important to achieve the 
community’s goal to be more inclusive and equitable. 

III. That the proposed works are critical to safely integrate the expected increase in cycling traffic from 
the new Pacific Rim National Park Reserve’s ʔapsčiik ta̓šii multi-use pathway and the Peninsula Road 
Safety and Beautification project. 

IV. That the improvements in the project area’s pedestrian and cycling movement and the 
beautification of the project area would enhance the visitor and resident experience and support 
Ucluelet businesses.  

PURPOSE: 

To provide Council with information on a potential project to add an accessible and age-friendly Multi-Use 
Path (MUP) in the Larch Road corridor (see yellow area below in Figure 1) and direct Staff to prepare a 
letter of endorsement from the District of Ucluelet for the Active Transportation Fund and the BC Active 
Transportation Grant.  

BACKGROUND: 

On July 13, 2021, Council endorsed a Peninsula Road Safety and Beautification project for submission to 
the BC Active Transportation (BCAT) grant and the Canadian Community Revitalization Fund (CCRF) grant. 
The project as submitted included the Larch Road MUP improvements starting from the Bay Street / 
Peninsula Road corner to the Larch Road / Matterson Drive corner. The District of Ucluelet was successful 
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in obtaining CCRF funding but was not successful in attaining the BCAT grant.  Balancing the project budget 
required removal of the Larch Road portion from the project. 
           

 
Figure 1- Project Area 

DISCUSSION 

Part of the rationale for removing the Larch Road area from the project scope was that this could clearly 
be a separate stand-alone project and a good candidate for upcoming Active Transportation grant funding. 
The stated reason why the District of Ucluelet was not successful in attaining the BCAT grant last year was 
that there was a large number of applications and that the District application did not have detailed 
construction drawings (drawings at least 90% complete) to be considered “shovel-ready”. For the two 
applications being pursued this year, we hope to have construction drawings at least 90% complete by the 
time the funders are reviewing our application.  

The Project 

The project would consist of a 2m wide paved MUP running on the North side of Larch Road. This pathway 
would, for the most part run atop an existing open ditch (Figure 2) and would require storm drainage 
infrastructure underneath.  
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Figure 2 – Google Street View of Larch 

There would also be some reconfiguring of property frontages to accommodate the proposed pathway as 
indicated in Figure 3 and 4 below: 

 

Figure 3 - Google Street View of Larch 
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Figure 4 – Google Street View of Larch 

It should be noted that the above sketches are to illustrate the concept only; detailed design will be 
completed in the next few weeks. The Larch Road MUP design will be integrated into the overall active 
transportation network contemplated in the Peninsula Road Safety and Beautification project.  

Project Importance 

This is a very well used pedestrian route for kids going to school and seniors going to the CO-OP grocery 
store.  Larch road currently has no pedestrian or cycling infrastructure. It is anticipated that there will be 
an increase in cyclist traffic in early 2023 with the completion of the adjacent Peninsula Road project and 
the Pacific Rim National Park Reserve’s ʔapsčiik ta̓šii multi-use pathway.  

The Larch Road MUP is an important part of Ucluelet’s overall cycling network. In the concept designs 
developed to date, Peninsula Road between Bay Street and Main Street is not intended to have dedicated 
bike lanes. The cycling plan for this segment of Peninsula Road is to request the Ministry of Transportation 
and Infrastructure to allow a vehicle speed reduction and to label the travel lane as a shared lane. The 
rationale for this approach is the need to retain parking on both sides of this commercially intense area, to 
work with the constraints of existing sidewalk and boulevard widths through this block, and to maintain the 
character of this central block in the core of the town. The shared lane approach is appropriate for 
experienced and fast-moving cyclists but is less comfortable for beginners or cyclist wishing a slower pace 
(Figure 5). The Larch Road project would provide a parallel, separated multi-use path option that would be 
more comfortable for slower riders such as families and kids. 
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Figure 5 – Cycling Network 

Public Engagement 

This project has been part of Budget discussions and the public engagement of the Peninsula Road Safety 
and Beautification project public open house occurring on December 11, 2019. As the design proceeds, 
part of the project budget is dedicated to consultation and stakeholder engagement.   

FINANCIAL IMPLICATIONS  

The Larch Road project is anticipated to cost $369,375. The first grant submission deadline is the ATF which 
closes on March 31, 2022. The ATF grant allows a maximum program contribution from the funder of 60% 
or $221,625 of the anticipated project costs with the District of Ucluelet needing to secure $147,750 (the 
current budget has reserved $147,750 of Gas Tax funds for this purpose). Because there is an ability to 
stack or combine the two grants, Staff would also apply for the BCAT which could cover up to 70% of the 
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project costs not covered by the ATF ($147,750). If successful, the District would only be responsible for 
$44,325 or 12% of the anticipated project cost ($369,375).  The Province is currently preparing for the 
2022/2023 BCAT grant program, and staff anticipate that the intake could be announced in May. 

ANALYSIS OF OPTIONS 

A 

 

Apply for the 
federal and 
provincial  

Active 
Transportation 

grants  

Pros • Allows for the opportunity for grant funding a Larch 
Road MUP.  

• Could leverage 88% grant funding for the project. 

Cons • Limited Gas Tax funds would be used for this project. 

Implications • Larch Road MUP would be built. 

B 

Do not 
recommend 
applying for 

the two grants  

Pros • Gas Tax funds and Staff time would be saved 

Cons • No MUP on Larch would be built at this time.  

Implications • No MUP on Larch would be built at this time.  

Suggested 
Motion 

THAT Council direct Staff not to apply for the two Active 
Transportation grants in 2022.   

 

Policy or Legislative Impacts: 

 Constructing a Larch Road MUP would be consistent with the prioritized pedestrian and bicycle 
infrastructure network adopted in the Official Community Plan. 

NEXT STEPS 

 With Council support, Staff will apply immediately for the ATF grant and be prepared when the 
BCAT grant intake opens. 

 
 
Respectfully submitted: JOHN TOWGOOD, MUNICIPAL PLANNER 
 BRUCE GREIG, DIRECTOR OF COMMUNITY PLANNING   
 DONNA MONTEITH, CFO, ACTING CAO 
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           INFORMATION REPORT TO COUNCIL  

         Council Meeting: March 29, 2022 

         500 Matterson Drive, Ucluelet, BC V0R 3A0 

  

FROM:                          BRUCE GREIG, DIRECTOR OF COMMUNITY PLANNING FILE NO:   3070-TUP21-00 

SUBJECT:                      SEASONAL WORKER HOUSING: TUP FOR RV’S PILOT – LESSONS LEARNED                  REPORT NO: 22-46    

ATTACHMENT(S):       APPENDIX A – STAFF REPORT 21-38, MARCH 23, 2021 
                                       APPENDIX B - STAFF REPORT 21-66, MAY 11, 2021 
 

RECOMMENDATION: 

This report is for information. 

BACKGROUND: 

On March 23, 2021, a report was presented to Council seeking direction on a pilot project for a batch 
Temporary Use Permit (TUP) intake for businesses and/or property owners looking to house a seasonal 
worker for the summer of 2021 (See Appendix “A”). Council supported this project and directed staff to 
take the following steps: 

• Set criteria & prep application/permit forms 
• Advertise and make people aware of the pilot project 
• Host information meeting and answer questions from potential Applicants 
• Make application package available on District website 
• Answer questions from businesses and applicants 
• Review applications for completeness 
• Prepare and advertise necessary public notification for TUP permits 
• Prepare report to Council on applications 
• Administer issuance of individual permits 

On May 11, 2021, a report was presented to Council outlining the overall process for reviewing the 11 
complete applications submitted (see Appendix “B”). Council then received public input and reviewed each 
application individually, approving 9 of the 11 applications.  Of the 9 applications approved by Council, only 
3 followed through to obtain their permit and house a seasonal worker on their property. 
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DISCUSSION 

The pilot project was well received by the community and even garnered media interest. With such high 
interest the total number of applicants was fewer than expected. The 11 complete applications represented 
at total of 25 potential recreational vehicle (RV) worker camping spaces - which for Ucluelet would have 
been significant to relieve some of the community demand on housing. The following chart is a breakdown 
of what was approved, what was permitted and what was occupied: 

 

Permit # Spaces Approved Permitted Occupied 
TUP21-01 1 1 1 1 
TUP21-06 8 8 0 0 
TUP21-07 2 2 2 1 
TUP21-08 3 3 1 1 
TUP21-09 1 1 0 0 
TUP21-10 1 Rejected   
TUP21-11 3 3 3 0 
TUP21-12 1 1 0 0 
TUP21-13 1 1 1 0 
TUP21-14 1 Rejected   
TUP21-15 3 1 3 0 

Total 25 21 11 3 
( Table 1) 

A total of 25 spaces were applied for, but only 3 followed through to the point of having RV’s inspected and 
occupied. The pilot project involved considerable staff time and associated costs:  

• 14 reports written 
• 350 letters mailed out (fees waived) 
• 350 notices hand delivered (fees waived) 
• 1 ad written and published (fees waived) 
• 1 meeting for potential applicants organized, advertised, and implemented 
• 1 Bylaw inspection completed per unit  
• 1 Fire inspection completed per unit  
• Administrative time in coordinating and documenting the permits, deposits, and inspections  

 

Some of the limitations expressed in feedback from applicants were: 

• that the 6-month term was not long enough. 
• that a deposit fee of $1,000 was too much and should not have been required. 
• that having Bylaw inspect the property was undesirable.  
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The 6-month term and inspections are part of maintaining minimum standards of health and safety.  As 
was noted in the report to Council and materials provided to applicants ahead of time, the deposit is 
returned if the permit holder complies with the TUP conditions an removes the use at the end of the term.  
The $1,000 deposit amount is consistent with deposits held for TUP’s for similar uses. 

 

Three people being housed over the summer of 2021 was a positive outcome. When comparing the staff 
time and costs to the District verses the uptake of the program, it is questionable whether this is a good 
focus for limited resources.  At the same time, last year’s pilot was completed in a short timeframe (to 
enable permits to be issued before the summer season) and although the Chamber of Commerce did an 
excellent job of raising awareness about the pilot, there may still have been some who were caught by the 
rush.  We might see higher participation the second time around if the pilot were repeated. 

 

The “TUP for RV’s” pilot program could be retooled to perhaps increase participation, but it should be kept 
in mind that TUP’s are essentially a temporary band-aid.  Currently, staff are focused on developing options 
that look at some longer-term housing issues and possible solutions.  
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ANALYSIS OF OPTIONS 

At this time, given department workload and other project priorities, staff are not recommending that the 
TUP batch intake for seasonal worker housing be repeated this spring.  It should be noted that should the 
TUP pilot not be repeated, property owners who wish to attain a TUP for RV spaces are still able to apply 
on an individual basis – these will be processed as received and brought forward as the department 
workload allows. 

Staff recommend that the batch intake approach does offer some efficiencies and could be successful with 
additional lead-time for communication and preparation.  This project could be revisited in the fall and 
assessed against the status of other projects and priorities at that time. 

 

A 

 

Receive this 
Report for 

information 
(no action 
required)  

Pros • current work plan is unchanged 

Cons • there may be fewer applications for TUP’s for seasonal worker 
camping spaces  

Implications • Planning staff maintain focus on longer-term housing issues and 
solutions. 

• Zoning bylaw changes to cap STR’s and allow more long-term 
accessory rental units will be brought forward for Council 
consideration sooner. 

 

Request 
Staff to 

repeat the 
pilot 

program for 
2022  

Pros • may result in more applications for TUP’s for seasonal worker 
camping spaces this year 

 Cons • staff time spent on TUP’s would complete with other priorities 

B 

Implications • Planning may not have time to focus on longer-term housing 
issues and solutions. 

• Other applications (Rezonings, Development Permits) already in 
process would be delayed. 

 

Possible 
Motion 

• THAT Council direct staff to focus time on a Spring 2022 project 
for a batch TUP intake for businesses and/or property owners 
looking to house a seasonal worker for this summer; and,  

• THAT Council waive collection of the notification portion of the 
individual TUP application fee, since any applications moving 
forward through the batch pilot project would be advertised in a 
single joint notice. 

 
 

Respectfully submitted: BRUCE GREIG, DIRECTOR OF COMMUNITY PLANNING  

 DONNA MONTEITH, CFO, ACTING CAO 
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STAFF	REPORT	TO	COUNCIL	

Council Meeting: MARCH 23, 2021 

500 Matterson Drive, Ucluelet, BC V0R 3A0 

FROM:		BRUCE GREIG, MANAGER OF COMMUNITY PLANNING FILE	NO:		 4020-20 STR

SUBJECT:			SEASONAL	WORKER	HOUSING	–	TUP	FOR	RV’S	PILOT	 REPORT	NO: 21-38 

ATTACHMENT(S):	NONE	

RECOMMENDATIONS:	

1. THAT	Council indicate whether there is support for staff to focus time on a pilot project for
a batch TUP intake for businesses and/or property owners looking to house a seasonal
worker for this summer; and, if so,

2. THAT Council waive collection of the notification portion of the individual TUP application
fee, since any applications moving forward through the batch pilot project would be
advertised in a single joint notice.

PURPOSE: 

The purpose of this report is to provide a brief outline of potential steps to provide a streamlined 
Temporary Use Permit (TUP) intake and review process for temporary housing in RV’s for seasonal 
workers, and gauge Council support for a pilot project for this summer. 

BACKGROUND: 

Arising from a conversation among the Emergency Operation Centre’s COVID‐19	Recovery	Task	
Force, including Tourism Ucluelet and Chamber of Commerce representatives along with District 
staff, the notion of a pilot project for seasonal worker housing was explored.  The conversation 
initially focused on the pressures on local businesses, the mental health of both business owners 
and workers during this unusual and stressful time, and the struggle for businesses to find 
adequate staff for the busy season.  A key pinch-point for businesses is finding housing for seasonal 
workers.  With the summer rapidly approaching, there is little time to create new permanent 
housing.  What may be possible, and might help the situation, is to increase the supply of worker 
housing by permitting additional accommodation for a limited period of time in appropriately sited 
and serviced Recreational Vehicles (RV’s).   

DISCUSSION: 

While developing new permanent or long-term worker housing would simply not be possible 
before the summer season, staff have looked at what could be done to streamline the permitting 
process to allow for some additional housing in town suitable for summer workers.  Acknowledging 
that there are many housing challenges facing the community, this is just one component which 
may assist an immediate housing need. 

Appendix A
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While housing workers in RV’s is not generally permitted in any zone in the District, a small number 
of TUP’s have been issued for this purpose in town in the last couple of years.  A pilot to make this 
more widely available is presented here in concept, for discussion: 

WHAT?  Pilot project for a streamlined intake and processing of TUP’s to allow the 
occupancy of RV’s on private properties, for housing Ucluelet workers over the summer. 

HOW?   

Task	 Description	 Who	 When	

a. Set criteria & prep application/permit forms Staff by April 1st  

b. Advertise and make people aware of the pilot 
project 

Chamber of Commerce Starting now 

c. Host information meeting and answer 
questions from potential Applicants 

Chamber of Commerce / Staff April 1st  

d. Make application package available on DoU 
website 

Staff by April 1st  

e. Answer questions from businesses and 
applicants 

Chamber of Commerce now - April 16th  

f. Prepare and submit complete	application by 
deadline 

Applicants April	16th		

g. Review applications for completeness Staff April 16th – 23rd 

h. Prepare and advertise necessary public 
notification for TUP permits 

Staff April 26th/27th 
(ad deadline 28th) 

i. Notice published in Westerly Staff May 5th  

j. Prepare report to Council on applications Staff by May 5th   

k.  Receive public input and decide on issuing	
individual	permits 

Council May	11th		

Under the Local	Government	Act, notification must be issued and the public given an opportunity to 
provide comment prior to Council making a decision on issuing a TUP.  Staff have prepared the 
timeline above to lay out how a streamlined process could be held.  Key to making this work in a 
short timeline are the following: 
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 this is predicated on one intake of applications which would be analysed, advertised and 
brought to Council on the same Council agenda. This would create some necessary 
efficiency in all steps of the process; 

 the onus will be on applicants to provide a complete application.  For this pilot program to 
work, if an application is found to be incomplete there needs to be an understanding that it 
will drop out of the pack and not be processed further.  Given other applications in process, 
projects underway, current hiring processes and other ongoing work we simply don’t have 
the staff capacity to be answering multiple questions or chasing applicants for missing 
information; 

 to assist applicants staff would prepare an application checklist and fillable form – this 
would raise the likelihood that an application includes all the necessary information to be 
considered by Council. 

A few important criteria or considerations with these types of applications include: 

o staff would recommend that these TUP’s be issued for a maximum of a 6 month period; 
o location needs to be clearly identified (Would it displace a needed parking space? Do the 

neighbours understand its location so that they can provide comment to Council?); 
o applicants will need to show they have an approved solution for providing potable water 

and sewage disposal (Plumbing permit? Containment tank and pump-out contract? 
Committed and safe access to washroom nearby?); 

o a series of permit conditions would be applied to mitigate potential impacts (e.g. quiet 
hours, parking) and ensure health and safety concerns (e.g. fire extinguishers, etc.) are 
addressed.  A set of standard conditions would be brought forward to Council when 
considering the batch of applications. 

TIMING	AND	RESOURCE	REQUIREMENTS	–	STAFF	&	ELECTED	OFFICIALS:	

The timeline is short, aimed at making it possible for Council to consider issuing permits to allow 
for additional housing at its May 11th meeting.  This could provide time for a property or business 
owner to potentially obtain a permit in time to arrange to bring in and service an RV to house a 
seasonal employee this summer. 

There is no way to know how many applications might be submitted if this type of pilot program 
were tried this year. If we were to receive numerous applications, the batch intake and processing 
approach would be critical.	

FINANCIAL	IMPACTS:	

Under the Fees & Charges bylaw the TUP application fee is $350 plus a public notice fee of $500.  
Because the advertised notice could be combined in this case, Council could consider waiving the 
notification fee. 

CONCLUSION:	

Before staff spend time exploring this potential pilot program further, staff are seeking Council 
discussion and direction.	

	
Respectfully	submitted:	 Bruce Greig, Manager of Community Planning 
 Donna Monteith, Acting Chief Administrative Officer 
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STAFF REPORT TO COUNCIL 

Council Meeting: MAY 11, 2021 

500 Matterson Drive, Ucluelet, BC V0R 3A0 

FROM:  BRUCE GREIG, MANAGER OF COMMUNITY PLANNING FILE NO:   3070-TUP PILOT 

SUBJECT:   SEASONAL WORKER HOUSING – TUP FOR RV’S PILOT  REPORT NO: 21-66 

ATTACHMENT(S): NONE 

RECOMMENDATIONS: 

This report is for information.  

PURPOSE: 

Staff recommend that Council follow the process outlined below for reviewing the Temporary Use 
Permit (TUP) applications which follow on this meeting agenda. This is part of a pilot project to 
provide a streamlined TUP intake and review process for permitting seasonal RV camping spaces 
for local seasonal workers. 

BACKGROUND: 

On March 23, 2021, Council indicated support for a pilot project to increase the supply of worker 
housing in Ucluelet this summer - by permitting additional accommodation for a limited period of 
time in appropriately sited and serviced Recreational Vehicles (RV’s).  This streamlined process is 
aimed at alleviating an immediate housing need in the community. 

Laurie Filgiano at the Ucluelet Chamber of Commerce played a key role in communicating the 
process and details to prospective applicants.  By the intake deadline on April 16, ten complete(ish) 
applications were submitted to create two dozen new RV spaces in Ucluelet this summer.  Separate 
reports and details on each of these applications follow on Council’s agenda. 

Over the past two weeks staff have assessed each application, drafted reports and permits for 
Council to consider – and have published, mailed and delivered notices to over 300 households (to 
meet the notification requirements that are necessary before Council considers issuing TUP’s).  
Council is now in a position to receive public input and make decisions on each permit application. 

DISCUSSION: 

Note that there are eleven permit applications on Council’s agenda; one application (TUP21-01) 
was initiated prior to the pilot project and was in stream when the pilot was launched.  Also note 
TUP21-01 is different from the others in that it seeks a 3-year TUP for a specific circumstance on a 
commercial property. The timing and notification simply aligned between this application and the 
others. 
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A few of the applications do not identify that a person living on-site will be responsible for 
overseeing the RV space(s).  On commercial properties having the manager also resident on site is 
less of a concern than in residential settings.  For those applications on residential properties 
where the owner / applicant does not live on site, it would be appropriate for Council to seek 
detail on how the property will be managed and how the applicant proposes to respond if 
there are issues or complaints.  Applicants have been alerted to expect questions on this aspect; if 
Council is not satisfied that the application will adequately avoid nuisance arising from the 
temporary use, then Council may either deny the requested permit or defer a decision pending 
receipt of further details from the applicant. 

All successful permit holders are encouraged to have a written agreement with any campers on 
their properties, acknowledging that this is a temporary use which ends at a fixed date no longer 
than six months, agreeing to conduct themselves in accordance with the conditions which the 
owner is responsible for ensuring under the TUP, and any other matters the owner wishes to clarify 
at the outset.  Some owners have discussed a “good neighbour” policy, which may be a good idea.  
Permit holders may also wish to seek legal advice on any agreement with temporary campers; note 
that TUP holders are responsible for ensuring that the temporary use is removed and the property 
complies with the Zoning Bylaw when the permit lapses or if it is cancelled.   

PROCESS FOR REVIEWING APPLICATIONS: 

Staff recommend that Council use the following process for each TUP application on the May 11th 
meeting agenda: 

A. Staff will briefly overview the application and highlight any aspects that warrant Council’s 

particular attention; 

B. Council may ask questions of staff; 

C. The applicant should be invited to address Council (applicant Zoom attendees “raise your 

hand” at this point to be brought into the discussion by the meeting moderator to address 

Council) to: 

a. add any additional information they wish Council to consider; and, 

b. answer any questions raised by members of Council; 

D. Council should then invite any members of the public to comment (public Zoom attendees 

“raise your hand” at this point to be brought into the discussion by the meeting moderator 

to address Council); 

E. Council should then check with staff to see if any public comments have been submitted by 

email up to that point; 

F. Council may ask further questions of staff or the applicant; 

G. Council should then return the discussion to the table and debate motions on how to 

proceed with each TUP application. 

Correspondence received up to the publishing of the Council agenda (if any) is found in Appendix 

“C” to the report on specific applications.  Draft Temporary Use Permits are attached as Appendix 

“B” to each of the individual reports – some contain site-specific conditions suggested to address 

unique aspects of the application.  Council may add or modify conditions as it sees fit before 

deciding on whether to issue a permit. 
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NEXT STEPS: 

For each permit authorized by Council, the applicant will need to follow up with staff to: 

A. sign the permit and its required undertaking; 
B. provide current contact information; 
C. provide a $1,000 deposit per camping space (the deposit is returned if the permit holder 

complies with the TUP conditions and removes the use at the end of the term); 
D. arrange for a fire inspection of the seasonal camping space. 

Once the fire inspection has been signed off, the permit holder can welcome their seasonal 
worker(s) on site. 

At the end of the maximum 6-month TUP period (i.e., no later than November 11, 2021) all 
temporary spaces should be vacant.  After that point staff will provide a report to Council on any 
complaints raised / lessons learned from the TUP pilot; that would be an appropriate time to 
consider whether to repeat the “batch application” exercise.  If so, staff would recommend that an 
earlier intake would allow for a smoother process for all involved.  That said, given the timing of 
how this pilot came about, staff are pleased to see the applications on Council’s agenda and the 
potential additional accommodation they represent this summer for workers in Ucluelet. 

 

Respectfully submitted: Bruce Greig, Manager of Community Planning 
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 INFORMATION REPORT 

Council Meeting: March 29, 2022 

500 Matterson Drive, Ucluelet, BC V0R 3A0 

  

FROM:                      PAULA MASON, MANAGER OF CORPORATE SERVICES FILE NO:   0550-20 

SUBJECT:                  RESOLUTION TRACKING – MARCH 2022                      REPORT NO: 22-39 

ATTACHMENT(S):   RESOLUTION TRACKER – MARCH 2022 
 

 
PURPOSE 

The purpose of this report is to provide Council with a monthly status update on resolutions that have been 
adopted by Council.  

BACKGROUND 

The resolution tracking report, attached, provides Council with an overview of actions resulting from 
resolutions of Council.  Trackers are assigned to staff with the following progress designations: 

• Assigned – action has not yet commenced; 
• In Progress – action has been taken by Staff; and, 
• Complete – action has been completed. 

 

Items will be removed from the list after actions are shown once as being completed.  

 
 
Respectfully submitted: PAULA MASON, MANAGER OF CORPORATE SERVICES 
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Meeting Date Agenda Item # Meeting Item Description Resolution Action
Staff 
Responsible

Department 
Responsible

Follow-Up Status

Regular Council September 25, 2018 11.3 Lease with Ucluelet & Area Historical Society THAT Council approve recommendation 1 of report item, "Lease with Ucluelet & Area 
Historical Society", which states: THAT Council enter into a lease agreement with the Ucluelet 
and Area Historical Society that is similar to their original Provincial Lease #111228 – Block A 
District Lot 1507, Clayoquot Land District for approximately 2.4 hectares

Meet with UAHS looking at 
options. UAHS to get back to Ms. 
Fortune to confirm the direction 
they would like to proceed

Abigail Fortune Parks & 
Recreation

In Progress: Letter is being 
sent to the istorical society 
with a deadline attached

Regular Council May 14, 2019 13.4. Zoning Amendment, Housing Agreement & DVP 
(354 Forbes Road)
   

THAT Council, with regard to the proposal to renovate the building on Lot 17, District Lot 281, 
Clayoquot District, Plan VIP76147 (354 Forbes Road) and request for zoning amendments to 
permit commercial tourist accommodation on the property: give third reading to the “District of 
Ucluelet Zoning Bylaw Amendment Bylaw No. 1248, 2019”; give third reading to the “Ucluelet 
Housing Agreement Bylaw No. 1249, 2019”; and issue Development Variance Permit DVP19-
03

Bring Bylaw No. 1248 & No. 
1249 for adoption, once all 
conditions are met

Bruce Greig Planning Council confirmed 
conditions of approval at 
Mar15 regular meeting.  

Regular Council December 10, 2019 THAT Staff provide Council with options for rejuvenating the Frank Jones Memorial site. Staff to provide Council with 
options for rejuvenating the 
Frank Jones Memorial site

Abigail Fortune Parks & 
Recreation

In Progress - This will be 
part of overall master plan 
for Tugwell Field Area - 
Planning 2022 

Regular Council January 14, 2020 THAT Staff work with Black Rock Oceanfront Resort & Spa to identify unique solutions for 
navigation to the resort

A.) Staff to incorporate options 
for directional landmarks in 
designs for Peninsula Road 
B.) Staff to follow up with Black 
Rock to discuss options for 
appropriate directional signs

Bruce Greig Planning In Progress - pending 
design phase of Peninsula 
Road project.

Regular Council March 17, 2020 14.2. Water Treatment Loan Authorization
Donna Monteith, Chief Financial Officer

THAT District of Ucluelet Loan Authorization Bylaw No. 1268, 2020 be given third reading and 
referred to the Inspector of Municipalities for approval

Staff to refer bylaw to the 
Inspector for Municipalities for 
approval

Paula Mason Administration / 
Finance

Costing Received. Bylaw 
going to Council for first, 
second & third readings on 
March 15, 2022

Regular Council June 23, 2020 13.1 District of Ucluelet Flood Mapping Project
 Bruce Greig, Manager of Community Services

THAT Council earmark the results of the flood mapping project for upcoming discussions in the 
Strategic Planning update and subsequent Budget preparations, for next steps to: update 
Emergency Preparedness plans; consider resiliency in long-term Asset Management planning; 
consider changes to development regulations, including a process for public consultation, as 
they relate to existing properties; and, consider new policy on future developments to avoid 
areas of flood risk.

Use report findings to update 
strategic planning, emergency 
preparedness plans, asset 
management planning, 
development regulations, policies 
related to development and 
subsequent budget preparation.

Joseph 
Rotenberg

Administration Assigned: this will be 
brought back during 
strategic and budget 
planning. 

Regular Council July 14, 2020 Audio Visual Upgrades for the Main Hall THAT Council approve using up to $60,000 RMI funds for Audio Visual (AV) upgrades to the 
Main Hall at the Ucluelet Community Centre.

Implement AV upgrades. Abigail Fortune Parks & 
Recreation

In Progress - Final 
installation underway  

Regular Council October 13, 2020 13.1 Revised Covenant and Option to Purchase - Lot 
13 Marine Drive 
 Bruce Greig, Manager of Community Planning

THAT Council indicate that the offer to provide funding in the amount of $320,000.00 to 
support the servicing and infrastructure of the development to reduce the cost of units to 
qualifying households would remain valid until September 1, 2025, and would be payable upon 
the owner obtaining a final occupancy permit for the last of the 33 houses to be built on the 
proposed lots.

Pay funds to the developer if and 
when occupancy permits are 
issued. 

Donna Monteith Finance Assigned: Long Term 
Project Subject to 
Developer performance. 

Regular Council December 15, 2020 14.1 Development of "The Cabins" Properties in the 
Reef Point Area 
 John Towgood, Planner 1

THAT Council authorize the following: 
a. discharge of Statutory Right-of-Way EL10355 from the Cabins Property, as defined in this 
report, at the time the subdivision is registered to redefine the parcel boundaries for the subject 
properties; and, 
b. removal of section 3.a from Statutory Right-of-Way EL10354 from the Lodge and the Staff 
Housing Property, as defined in this report, at the time the subdivision is registered to redefine 
the parcel boundaries for the subject properties; and,

Refer Discharge and 
Amendment of SRWs to the 
subdivision process once 
application is received.

Bruce Greig Planning Survey underway. Pending 
receipt of subdivision 
application.

Regular Council June 15, 2021 13.4 Resolution Tracking - May 2021 
 Paula Mason, Administration Clerk

THAT staff provide a report to Council with options for the investment of Barkley Community 
Forest Funds at an upcoming Council Meeting.

Staff to provide report. Duane 
Lawrence

CAO Bylaw and policy under 
development as directed 
from CoW. 

Regular Council September 21, 2021 Dr. Carrie Marshall and Faye Missar, Coastal 
Family Resource Coalition
Re: Harm Reduction

THAT Council direct Staff to bring back the alcohol harm reduction information to at a future 
meeting for Council discussion.

Draft report and bring back 
alcohol related information for 
Council discussion.

Abigail Fortune Recreation In progress COW Report - 
late Spring

Regular Council October 12, 2021 13.1 Every Child Matters Crosswalk
 Courtney Johnson

THAT Council Consider implementing an Every Child Matters crosswalk during the 2022 
Budget process.

Added to 2022 budget. Workplan 
in progress.

James 
Macintosh

Public Works Determining suitable 
locations for consideration. 

Regular Council October 26, 2021 11.1 Review of Bylaw 967, 2004
 Rick Geddes, Fire Chief, Ucluelet Fire Rescue

THAT Council directs staff to update Bylaw No. 967, 2004 in the form of a new bylaw to
regulate the sale, use, and possession of fireworks within the municipality by:
 
 a. prohibiting the sale, use, or possession of Consumer fireworks; and,
b. permitting the use of Display Fireworks and Special Effect Pyrotechnics through a permitting 
process.

In progress Rick Geddes Fire & 
Emergency 
Services

Bylaw under development. 

Regular Council October 26, 2021 13.1 Correspondence Regarding Bay Street Speed 
Controls and Crosswalk

THAT Council direct Staff to present a report regarding speed controls for consideration at a 
future meeting of Council.

Added to 2022 budget. Workplan 
in progress.

James 
Macintosh

Public Works Presentation coming up in 
April with guidleine/policy 
suggestions 

Regular Council December 14, 2021 11.3 Parking Concerns 1624 Bay Street
 James MacIntosh, Director, Engineering Services

THAT Council direct staff to relocate the pedestrian pathway and
cross walk currently located on the west side of Bay Street to the
east side of Bay Street.

Develop new routing plan; 
convey plan to affected residents 
and implement project. 

James 
Macintosh

Public Works Re-allignment will occur 
with next paving project. 
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Responsible
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Follow-Up Status

Regular Council January 11, 2022 11.2 Cedar Hub Washroom Contract Authorization
James MacIntosh, Director of Engineering 
Services

It was moved and seconded THAT Council approve Option A, to authorize a $124.431.52 plus 
GST contract between the District of Ucluelet and Muchalat Projects Ltd. to build, deliver and 
install the Cedar Hub washroom facility; and further,
 THAT Council direct Staff to reallocate $24,431.52 from Resort Municipality Initiative funds 
towards the completion of the Cedar Hub washroom facility.

Finalize contract, sign & file; 
proceed with award of contract 
and oversee project.

James 
Macintosh

Public Works Contract signed and 
issued. Delivery and install 
to be completed by June 
2022. 

Regular Council January 11, 2022 11.1 Union of BC Municipalities 2022 Joint EOC Grant 
Application
Rick Geddes, Fire Chief

It was moved and seconded THAT Council approve Option A, that the District of Ucluelet 
agrees to partner with the Alberni-Clayoquot Regional District on the Union of BC 
Municipalities 2022 Community Emergency Preparedness Fund’s Emergency Operations 
Centres and Training grant and therefore, authorizes the ACRD to apply for, receive and 
manage grant funding on behalf of the District of Ucluelet.

Follow up with ACRD on the 
grant application and training. 

Rick Geddes Fire & 
Emergency 
Services

Assigned

Regular Council January 25, 2022 13.1 Guiding Lights Across BC - Feb 22 2022 
Isabella Lee, BC Public Relations and 
Communications Adviser, BC Council, Girl Guides 
of Canada

It was moved and seconded THAT Council direct Staff to light up our District of Ucluelet sign at 
the junction with blue lights on February 22, 2022 in support of the Guiding Lights Across 
British Columbia initiative organized by Girl Guides of Canada.

Staff to light up the District of 
Ucluelet sign at the junction with 
blue lights on February 22, 2022

James 
Macintosh

Public Works Completed

Regular Council January 25, 2022 13.6 International PURPLE DAY® for Epilepsy 
Awareness - March 26, 2022 
 Deirdre Syms, Interim Executive Director, BC 
Epilepsy Society

It was moved and seconded THAT Council direct Staff to light up our District of Ucluelet sign at 
the junction with purple lights on March 26, 2022 in support of the International PURPLE DAY® 
for Epilepsy Awareness .

Staff to light up the District of 
Ucluelet sign at the junction with 
purple lights on March 26, 2022

James 
Macintosh

Public Works Lighting will be completed 
on March 26.

Regular Council February 22, 2022 13.3 Better at Home 2022
 Tarni Jacobsen, Executive Director, Pacific Rim 
Hospice Society

THAT Council direct staff to invite Pacific Rim Hospice to attend as a delegate at a future 
meeting of Council, to provide more information about the Better at Home 2022 program.

Invite Pacific Rim Hospice to 
present Better at Home program 
at April 12, 2022 Regular 
meeting.

Paula Mason Administration Complete

Regular Council February 22, 2022 12.5 Ucluelet Children's Centre - Letter of Support 
request
 Kathy deVries, Daycare Manager, Ucluelet 
Children's Centre

THAT Council direct Staff to write a letter of support for the Ucluelet Children’s Centres 
application to the Coop Community Spaces Grant, for the playground redesign and pea gravel 
replacement and that the District will accept the grant funding on behalf of the Ucluelet 
Children’s Centre.

write a letter of support for the 
Ucluelet Children’s Centre

Paula Mason Administration Complete

Regular Council February 22, 2022 10.6 Village Green Revitalization project
 Bruce Greig, Director of Community Planning

THAT Council direct staff to work with the Village Green consultants to reduce loss of parking 
in front of the Crow's Nest building, or defer implementation of pedestrian improvements to a 
future project.

Work with consultants to reduce 
loss of parking in front of Crow's 
Nest.

Bruce Greig Planning In Progress

Regular Council February 22, 2022 10.5 Interim Policy for Early Referral of Development 
Applications to Yuułuʔiłʔatḥ Government for 
Comment 
 Bruce Greig, Director of Community Planning

It was moved and seconded THAT Council approve Option A, to adopt the Referrals 
Yuułuʔiłʔatḥ Government Interim Policy 13-6830-01 for early referral of development 
applications to the Yuułuʔiłʔatḥ Government for review and comment; and, 
 THAT Council invite discussion with the Yuułuʔiłʔatḥ Government on developing 
communication and referral protocols for proposed developments and operations within the 
municipality.

Print and have Mayor sign. Paula Mason Administration Complete

Regular Council February 22, 2022 10.4 Water Treatment System Upgrades
 James MacIntosh, Director of Engineering 
Services

It was moved and seconded THAT Council approve option A: to authorize Staff to complete 
the Alternative Approval Process for a $13 million loan as part of the water treatment system 
project; and, 
 THAT Council authorize Staff to issue a Request for Proposal in 2022 for the Design-Bid-Build 
of the water treatment system project upon a successful Alternative Approval Process; and, 
 THAT Council authorize Staff to complete pre-project work for the water treatment system 
project in an amount not to exceed $300,000 funded through water reserves and the Investing 
in Canada Infrastructure Shared Cost Agreement.

1. Bring Loan Auth Bylaw for 
first, second & third readings - 
March 15, 2022
2. Send Bylaw to Inspector for 
approval
3. After approval, bring RTC 
asking for AAP to be approved, 
approving electoral response 
forms, electoral response 
deadline and establish number of 
electors.                                     
4. If AAP is successful, adopt 
Bylaw.

5. Issue a Request for Proposal 
in 2022 for the Design-Bid-Build 
of the water treatment system 
project upon a successful 
Alternative Approval Process; 
and,

6. Complete pre-project work for 
the water treatment system 
project in an amount not to 
exceed $300,000 funded through 
water reserves and the Investing 
in Canada Infrastructure Shared 
Cost Agreement.

Donna Monteith                                                                                                                                                   
                                                                                                                                                  
                                                                                                                        
                                                                                              
                                                                    
                                          
                Paula 
Mason                                                                                                                                                                         
                                                                                                                                                          
                                                                                                                                
                                                                                                      
                                                                            
                                                  
                        
James 
MacIntosh

Finance                                                                                                                                                   
                                                                                                                                     
                                                                                                          
                                                                               
                                                    
                         
Administration                                                                                                                                                                                                             
                                                                                                                                                                                                        
                                                                                                                                                                             
                                                                                                                                                  
                                                                                                                       
                                                                                            
                                                                 
                                      
           Public 
Works

Complete                                                                                                                                                                                                                                                                   
                                                                                                                                                                                                                                       
                                                                                                                                                                                            
                                                                                                                                                 
                                                                                                      
                                                           
                Assigned                                                                                                                                                                                                                                                                                                                                                           
                                                                                                                                                                                                                                                                                                                                               
                                                                                                                                                                                                                                                                                                    
                                                                                                                                                                                                                                                         
                                                                                                                                                                                                              
                                                                                                                                                                   
                                                                                                                        
                                                                             
                                  
Assigned

Regular Council February 22, 2022 10.3 Appointment of Chief and Deputy Election Officers
 Paula Mason, Manager of Corporate Services

It was moved and seconded THAT Council approve Option A, to appoint Joseph Rotenberg as 
Chief Election Officer and Paula Mason and Samantha McCullough as Deputy Chief Election 
Officers for the purposes of conducting the 2022 Ucluelet Municipal General Election.

Advise Election BC of 
appoiintments.

Paula Mason Administration Complete

Regular Council February 22, 2022 10.2 Development Permit 1536 Peninsula Road
 John Towgood, Municipal Planner

THAT Council approve issuance of Development Permit DP21-06 for a two-motel unit addition 
to the Francis Boutique Inn, located at 1536 Peninsula Road (Lot B, VIP59620, District Lot 
282, Section 21, Clayoquot Land District).

Issue Development Permit DP21-
06

Bruce Greig Planning In Progress

Regular Council February 22, 2022 9.1 Single-Use Item Regulation Amendment Bylaw 
No. 1298, 2022
 Paula Mason, Manager of Corporate Services

It was moved and seconded THAT Council approve Option A, to give Single-Use Item 
Regulation Amendment Bylaw No. 1298, 2022 first, second and third readings as presented.

Prepare RTC for Adoption of 
Bylaw

Paula Mason Administration Complete

Regular Council February 22, 2022 6.1 January 25, 2022 Regular Minutes It was moved and seconded THAT Council adopt the January 25, 2022 Regular Minutes as 
amended.

Print, Sign & file. Paula Mason Administration Complete
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Follow-Up Status

Special Council February 24, 2022 8.1. 2022 - 2026 Five Year Financial Plan overview 
(verbal report)
Donna Monteith, Chief Financial Officer

It was moved and seconded 
 THAT Council authorize staff to proceed with the COVID-19 2022 expenditures as presented 
in the February 24, 2022 draft financial plan; and
 THAT Council authorize staff to proceed with an Equipment Financing Loan in the amount of 
$350,000.00.

Prepare job postings for 
temporary staff positions: part-
time janitorial, bylaw officer and 
sanitation labourer.

Prepare Equipment Financing 
loan report and resolution.

Abby Fortune / 
Bruce Greig                                                                               
                                                                        
                                              
                    
Donna Monteith

Parks & 
Recreation / 
Planning                                                       
                                          
               Donna 
Monteith

In Progress                                                                                                                                                                               
                                                                                                                                                      
                                                                                                           
                                                                
                     Complete

Regular Council March 15, 2022 10.5 2022 Grants in Aid and In-Kind Contributions 
 Donna Monteith, Chief Financial Officer

THAT Council authorize the Grants in Aid and In-Kind contributions for 2022 as presented in 
the approved Schedule of 2022 Grants in Aid and Council Contribution Requests; and,
 THAT Council direct staff to amend the draft Five Year Financial Plan by increasing the 
property tax requisition by an amount equal to the increase in grant in aid contributions as 
approved in the Schedule of 2022 Grants in Aid and Council Contribution Requests.

Amend the draft Five Year 
Financial Plan by increasing the 
property tax requisition by an 
amount equal to the increase in 
In-Kind contributions as 
approved in the Schedule of 
2022 Grants in Aid and Council 
Contribution Requests.
Issue GIA payments.

Donna Monteith Finance In Progress - Grant 
cheques prepared for 
distribution. Letters for 
both Grants and In-Kind 
Contributions in progress.

Regular Council March 15, 2022 10.3 Contract Authorization for Peninsula Road Safety 
and Revitalization Project 
 James MacIntosh, Director of Engineering 
Services

THAT Council approve Option A, to the Mayor and Corporate Officer to execute a contract 
between McElhanney and the District of Ucluelet for the design and construction management 
services of the Peninsula Road Safety and Revitalization Project in an amount of $330,000 
plus tax.

James 
Macintosh

Public Works Contract being executed 
week of March 21 > design 
begins

Regular Council March 15, 2022 10.4 YG Referral – Amendments to Zoning and
Structures Act and Official Community Plan 
 Bruce Greig, Director of Community Planning

THAT Council direct staff to issue a response to the Yuułuʔiłʔatḥ Government request for 
comment on the proposed amendments to the Yuułuʔiłʔatḥ Government Zoning and 
Structures Act Amendment Act No. 3 and Official Community Plan Act as presented in the 
attached letter to staff Report No. 22-37.

Send letter as drafted to the 
Yuułuʔiłʔatḥ Government.

Bruce Greig Planning Complete

Regular Council March 15, 2022 10.2 2022-2027 MFA Equipment Financing Loan 
Authorization 
 Donna Monteith, Chief Financial Officer

THAT the Council of the District of Ucluelet authorize up to $350,000 be borrowed, under 
section 175 of the Community Charter, from the Municipal Finance Authority, for the purpose of 
purchasing fleet vehicles and equipment; and
THAT the loan be repaid within 5 years, with no rights to renew.

Provide a copy of the Council 
resolution and loan documents to 
MFA.
Proceed with equipment and 
vehicle purchases within 
Council’s Procurement and 
disposal policy #3-1200-5.

Donna Monteith Finance Assigned - In Progress

Regular Council March 15, 2022 9.4 Single-Use Item Regulation Bylaw Amendment 
No. 1298, 2022 
 Paula Mason, Manager of Corporate Services

THAT Council approve Option A, to adopt the Single-Use Item Regulation Amendment Bylaw 
No. 1298, 2022 as presented.

Notify the Ministry of 
Environment and Climate 
Change Strategy of the 
implementation date.
Implement a business and 
community awareness campaign
Advise bylaw enforcement and 
implement awareness and 
enforcement. Print, file & sign.

Paula Mason Administration In progress - Minister 
notified, Bylaw 
Enforcement notified, 
Bylaw printed, signed & 
filed.

Regular Council March 15, 2022 9.3 Loan Authorization Bylaw No. 1304, 2022 Water 
System and Filtration improvements project 
 Donna Monteith, Chief Financial Officer

THAT Council direct staff to revise the District of Ucluelet’s five-year financial plan to include a 
3% property tax increase to be placed into the Water Capital Reserve fund for future debt 
servicing of the water system and filtration improvements project.

Submission of borrowing bylaw 
for Inspector of Municipalities’ 
review.
Revise the District of Ucluelet's 
five-year financial plan to include 
a 3% tax increase to be placed 
into the Water Capital Reserve 
fund for future debt servicing of 
the water system and filtration 
improvements project.

Donna Monteith Finance Assigned - In Progress

Regular Council March 15, 2022 9.1 Zoning Amendment Application - Pacific Rim 
Charters & Guest Lodge (354 Forbes Road) 
 Bruce Greig, Director of Community Planning

THAT Council direct staff to advise the applicant to arrange for the registration of the section 
219 restrictive covenant and access easement on the title of the property at 354 Forbes Road, 
and defer further consideration of amending the zoning designation of the property until such 
time as the conditions stated by Council in October 2018 are met.

Staff to advise the owners that 
once they have completed the 
outstanding items the original 
Zoning Amendment Bylaw No. 
1248, 2019, would be brought 
back to Council for adoption.

Bruce Greig Planning Complete

Regular Council March 15, 2022 6.2 February 24, 2022 Special Budget Minutes It was moved and seconded THAT Council adopt the February 24, 2022 Special Budget 
Minutes as presented.

Print, file & sign. Paula Mason Administration Complete

Regular Council March 15, 2022 6.1 February 22, 2022 Regular Minutes It was moved and seconded THAT Council adopt the February 22, 2022 Regular Minutes as 
presented.

Print, file & sign. Paula Mason Administration Complete
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March 10, 2022  
 
File: 0530-03 
 
Via email  
 
UBCM Member Municipalities 
 
Dear UBCM Members:  
 
Re: Support for Resolution 
 
I am writing on behalf of Abbotsford City Council, requesting favourable consideration and resolutions of 
support for recovering municipal costs through Build Back Better Funding for critical infrastructure for 
inclusion at the upcoming LMLGA Convention, in advance of the UBCM Convention this fall.  
 
At the February 28, 2022 Council Meeting, City Council approved the following resolution: 
 
WHEREAS the Province of BC completed a Preliminary Strategic Climate Risk Assessment for B.C. in 
2019 that found that extreme weather events will continue to worsen across the province in coming years 
including heat waves and severe river flooding, with extreme precipitation events continuing to increase 
toward 1 in 20 year events becoming 1 in 10 year events or lower; 
 
AND WHEREAS the Minister for Public Safety and Solicitor General and Emergency Management BC 
have been working closely with the UBCM Flood and Wildfire Advisory Committee and local governments 
since mid-2019 to modernize Emergency Program Act (EPA) to support local governments in responding 
and planning for disaster mitigation through phased-in legislative updates beginning in 2022: 
 
THEREFORE be it resolved that the provincial government, as part of the process of modernizing the 
EPA legislation, include robust and sustainable ‘building back better’ funding at 100 per cent as part of 
the first phase of the updated EPA legislation in 2022; and additionally consider enhancing the 
Community Resiliency Investment Program to include funding programs for flood related infrastructure 
improvement. 
 
We look forward to, and appreciate your support on this matter. 
 
Yours truly, 

 
Henry Braun 
Mayor  
 
c. Council members 
    Peter Sparanese, City Manager  

Support for Build Back Better Funding resolution Henry Braun, Mayor, Cit...
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March 16, 2022 

 

British Columbia Municipalities 

 

Re: Reducing Patio Application Red Tape for BC’s Hospitality Sector and Economic Recovery 

As we emerge from the pandemic and begin the long road to economic recovery in all corners of British 

Columbia, we look forward to working collaboratively with municipalities to enable public and private 

patio programs that support our local small businesses.  

With 80% of hospitality businesses still losing money and accumulating more debt each month combined 

with inflationary pressures where food prices increased by 5.7% last year and will increase another 5.3% 

in 2022, it will take two thirds of hospitality businesses one and half years to return to profitability. On 

top of that recent polling indicates that more than 60% of consumers are still hesitant to return to indoor 

dining due to COVID safety concerns. As a result, continuing expanded outdoor dining on patios 

continues to be an important factor in helping the hospitality industry recover from the pandemic.  

Recently, we have witnessed the unintended consequences in municipalities such as City of Vancouver 

where new guidelines for its public patio program were not designed in consultation with small businesses 

and did not create the intended solutions supported by council. Instead, the program created additional 

fees, red tape, and duplication of effort for those restaurants, pubs, and breweries looking to keep their 

successful patio open this summer.  Despite aiming to “streamline the review process” the additional 

hurdles created significant delays which required staff to rework the program within days of its release. 

In order to avoid these unintended consequences, we encourage municipalities to consult directly with 

small businesses and our various associations.  Our key recommendations include: 

1. Extend current patio programs without implementing new restrictions or fees; 

2. Streamline approvals to ensure those small businesses who have been safety and successfully 

operating patios may continue to do so; 

3. Increase flexibility for patio types and sizes as well as the number of patios allowed;  

4. Increase the space use of existing patios or picnic areas to allow chairs to be spread out to meet 

distancing requirements; 

5. Allow pop-up outdoor dining and manufacture sampling spaces;  

6. Allow and increase the use of parklets and public space for dining; 

7. Allow any increase in patio, picnic area or outdoor space be considered a continuation of an 

establishment’s existing approved alcohol service area or manufacture’s sampling area to provide 

samples and not require additional endorsements or authorizations; and 

8. Coordinate with any relevant bodies—such as the Liquor and Cannabis Regulation Branch, Fire 

Department, etc.—to reduce red tape and speed approval timelines wherever possible. 

 

Reducing Patio Application Red Tape for BC’s Hospitality Sector and Econ...
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At a time when economic recovery and supporting our small businesses is a priority for all of us, we are 

confident that by working collaboratively we can reduce red tape and unnecessary fees associated with 

public and private patio programs. 

Sincerely, 

 
Ken Beattie, Executive Director 
British Columbia Craft Brewers Guild 
 

 
 
Ian Tostenson, President and CEO 
BC Restaurant and Food Services Association 
 

 
Jeff Guignard, Executive Director 
Alliance of Beverage Licensees 

 
 
 
 
Mark von Schellwitz, Vice President, Western Canada 
Restaurants Canada 

 

Reducing Patio Application Red Tape for BC’s Hospitality Sector and Econ...
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Ministry of Municipal Affairs  

 
Local Government 

 
Mailing Address: 
PO Box 9490 Stn Prov Govt 
Victoria BC  V8W 9N7 
Phone: 250 356-6575 
Fax: 250 387-7973 

 
Location: 
6th Floor, 800 Johnson Street 
Victoria BC  V8W 1N3 
 
www.gov.bc.ca/muni  

 
 
 
March 22, 2022 
 
Ref: 269899 
 
Mayors and Regional District Chairs 
Attendees of the March 2022 Regional Meetings with Minister Nathan Cullen, Minister Lisa Beare, and 
Minister Josie Osborne 
 
Dear Mayors and RD Chairs: 
 
Thank you for taking the time to join Minister Nathan Cullen, Minister Lisa Beare, and Minister Josie 
Osborne for the March 2022 regional meetings. As Minister Cullen indicated when he affirmed his desire 
to continue these meetings, they have proven to be a great opportunity to hear about key issues and 
initiatives in your communities and for you to hear from each other and share your experiences. 
 
The timing of these meetings could not have been planned better for the hand-off from Minister 
Osborne to the new Minister of Municipal Affairs, Honourable Nathan Cullen, who took the helm of 
Municipal Affairs on February 25th. 
 
Minister Cullen is committed to continuing to meet with local elected leaders on a regular basis. If there 
are particular topics or themes you would like to have covered in future meetings, please share these 
via email to MUNI.Minister@gov.bc.ca by Friday, April 15, 2022. 
 
On behalf of Minister Osborne, I would like to thank all of you for your support during her time as 
Minister of Municipal Affairs, and I know that she is looking forward to working with you in her new role 
as Minister of Land, Water, and Resource Stewardship and Minister Responsible for Fisheries. Many of 
you shared with Minister Cullen that he has big shoes to fill, and he very much looks forward to 
connecting with you individually and collectively in the weeks and months ahead. 
 
The March 2022 meetings were focused on connectivity. Our government recognizes that access to 
reliable high-speed internet and cellular connectivity for British Columbians is more important than ever 
before. Minister Beare gave feedback on some initiatives that had been requested as well as pointing to 
new funding announced on March 8th. 
 

Connectivity Information and Updates 

As promised in the calls, here are links to information provided by Minister Beare related to 
connectivity. This includes new resources for local governments, planning tools and an interactive map 
that shows announced projects funded in part by the Province. 

March 2022 Regional Meetings Update Jessica Brooks, A/Assistant Deputy M...
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In addition, we are pleased to share the announcement of a federal and provincial joint funding 
agreement of $830 million to connect the remaining underserved rural and Indigenous communities in 
B.C. by 2027, including the $289 million announced as part of Budget 2022. This funding partnership is 
great news for these households that will be able to look forward to connectivity projects in their 
community. Work on the new program has started with the Request to Participate available on BC Bid 
(Number 13183). We would encourage those in underserved rural and Indigenous communities to have 
a look and to consider providing feedback. 
 
We will also hold information sessions on the Request to Participate process for local government: 
• The Regional Connectivity Knowledge Network will host a technical session with CAOs and staff on 

March 30th. Look for information on the session in UBCM’s The Compass. 
• Elected officials will be invited to join Minister Beare on April 8th to discuss the announcement and 

opportunities under the new Connecting Communities BC program. Invitations will be sent directly 
via email. 

 
If you have any questions about any of these sessions, please email the Connectivity team at the 
Ministry of Citizens’ Services. 
 

COVID-19 Update 
 
Changes to Provincial Restrictions 

Provincial Health Officer Dr. Bonnie Henry recently announced changes to provincial COVID-19 
restrictions because of B.C.'s lowered hospitalization and transmission rates. Masks are no longer 
required in public indoor settings by public health. Wearing a mask is a personal choice. 
 
Masks are encouraged on public transit and BC Ferries, but not required. Individual businesses and 
event organizers can choose to continue requiring masks on their premises. Masks are still required for 
federally regulated travel, like air travel. There are no restrictions on worship service capacity and 
overnight camps for children and youth are allowed. There are no visitor limits at long-term care and 
seniors' assisted living facilities. 
 
When K-12 schools return from spring break, masks will no longer be required for students, staff, and 
visitors.  
 
On April 8, 2022, at 12:01 am, further restrictions will be lifted: 
 
Proof of vaccination will no longer be required to access businesses, events, and services. Individual 
businesses and event organizers can choose to continue requiring proof of vaccination for entry. Proof 
of vaccination is still required for federally regulated travel, like air travel. 
 
Businesses will no longer need a COVID-19 safety plan. They must follow communicable disease 
guidance from WorkSafeBC. Proof of vaccination will no longer be required for post-secondary student 
housing. 
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Budget 2022 Highlights 

On February 22, 2022, Finance Minister Selina Robinson tabled the 2022 provincial budget in the 
Legislature. Budget 2022 makes the choices needed to build a stronger BC and make life better for 
people by investing in our economic, environmental, and social strengths. 
 
The Ministry of Municipal Affairs has three objectives coming out of Budget 2022 as included in our 
Service Plan: 
• Strong, sustainably governed communities 
• Economic recovery beyond the COVID-19 pandemic 
• Vibrant, inclusive communities that are welcoming to newcomers 
 
Budget 2022 includes significant new funding commitments of interest to local governments including 
emergency preparedness and disaster recovery, climate action, homelessness, and connectivity. More 
information can also be found on the UBCM website. 
 
• Emergency Preparedness & Recovery - investments to improve operations at EMBC and the River 

Forecast Centre as well as a proactive, year-round service model for BC Wildfire Services that will 
boost emergency preparedness, and support flood recovery in affected communities. This includes: 

o funds to help communities build critical infrastructure back better after the disastrous 
weather events in 2021,  

o new funding to the Community Emergency Preparedness Fund to support emergency 
management and preparedness, and  

o $90 million allocated in 2021/2022 to complete FireSmart initiatives. 
 
• Climate Action - investing $1 billion in new funding for implementing the province’s climate action 

strategies, CleanBC and the Roadmap to 2030. This includes: 
o establishing a new $76 million Local Government Climate Action Program, administered by 

the Climate Action Secretariat at the Ministry of Environment to help local governments 
take action to reduce emissions and prepare for and adapt to climate change. 

o The Local Government Climate Action Program will be operational in Spring of 2022. More 
information on program specifics will be released in the coming weeks. 

o $30 million in grants to local governments to improve active transportation infrastructure. 
 
• Homelessness - investing $633 million over three years to expand homelessness services and wrap 

around support services, including: 
o complex care housing to over 20 sites that will support up to 500 people with severe mental 

health, substance abuse issues, or traumatic and acquired brain injuries. 
 
• Housing – investing an additional $166 million over three years to accelerate progress towards 

building 114,000 affordable housing units in communities across BC. 
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• Budget 2022 also included significant investments in forestry, mental health and substance abuse, 

reconciliation, tourism, and childcare. 
 
Funding Opportunities 
 
CleanBC Communities Fund 

The third intake for the ICIP CleanBC Communities Fund is now open for applications until May 25, 
2022, at 3:00 pm PST. This intake supports projects starting in 2023 and must be completed by March 
2027. Program information can be found here. 
 
The CleanBC Communities Fund is a collaboration between the BC Ministry of Environment and Climate 
Change Strategy and the Ministry of Municipal Affairs in close partnership with Infrastructure Canada. 
Please email infra@gov.bc.ca to get connected to a program team member who can respond to your 
questions. 
 
Strengthening Communities’ Services Program 

The second intake for the Strengthening Communities’ Services Program is open and will accept 
applications until April 22, 2022. This means that communities can continue to respond to peoples’ 
unique needs, especially those who are most vulnerable. 
 
The fund is open to all local governments and modern Treaty Nations to support unsheltered homeless 
populations and address community impacts caused by COVID-19. For the second intake, the program 
guidelines have been updated to clarify that supports to address extreme weather events, such as 
temporary warming and cooling centers, are eligible for funding. Although these services were eligible 
during the program’s first intake, the guidelines did not specifically mention them. UBCM is 
administering the program on behalf of the Province. For more information visit the UBCM website. 
 
Community to Community Forums (C2C) 

Community to Community Forum funding is again available this year for First Nations and local 
governments to gather for dialogue to build on opportunities, support reconciliation efforts, resolve 
issues of common responsibility, interest or concern, and advance tangible outcomes. 
 
Since 1999, the Ministry of Municipal Affairs and Indigenous Services Canada have provided funding for 
the C2C program. In this time, more than 680 C2C Forums have been held in communities across the 
province. Funding permitting, the C2C program can contribute a maximum of 100% of the cost of 
eligible activities – to a maximum of $5,000.00. Communities can apply to more than one intake and a 
“forum” doesn’t have to be one stand-alone event. For example, a forum can be a re-occurring series of 
meetings.  
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Application Deadlines: 
April 8, 2022, for events between April 22, 2022, and March 31, 2023 
September 2, 2022, for events between September 26, 2022, and March 31, 2023 
December 2, 2022, for events between January 1 and March 31, 2023 

 
I appreciate you communicating back information from the Province to your councils and boards, to 
your local government staff, and to your communities. The next regional meetings will be in May, and 
Minister’s Office staff will be in contact with you about the date, time, and meeting information. 
 
Sincerely, 
 
 
 
Jessica Brooks 
A/Assistant Deputy Minister 
 
pc:  Chief Administrative Officers  

Laurey-Anne Roodenburg, President, UBCM  
Gary MacIsaac, Executive Director, UBCM 
Candace Witkowskyj, Executive Director, LGMA  
Todd Pugh, Executive Director, CivicInfo BC 
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Office of the Minister 

 
Mailing Address: 
PO Box 9056 Stn Prov Govt 
Victoria BC  V8W 9E2 
Phone: 250 387-2283 
Fax: 250 387-4312 

 
Location: 
Room 028 
Parliament Buildings 
Victoria BC  V8V 1X4 
http://www.gov.bc.ca/muni  

 
 
 
March 23, 2022 
 
Ref: 269546 
 
Their Worship Mayor Mayco J. Noel 
District of Ucluelet 
PO Box 999 
Ucluelet BC  V0R 3A0 
 
Dear Mayor Noel: 
 
Thank you for your letter regarding mandatory parental leave provisions for elected officials. 
 
Ministry of Municipal Affairs staff have been actively monitoring this issue for several years now, and 
the ministry is supportive of parental leaves using existing tools local governments have, to put in place 
policies for parental leave for locally elected officials. This is an important action to support gender 
inclusion and diversity in local governments. 
 
In recent years, the province of British Columbia has observed an increase in the number of local 
governments that have adopted a policy to allow elected officials to go on maternity or parental leave. 
The province continues to favour this approach that allows individual communities to determine policies 
related to various types of leave, as permitted by current local government legislation, just as local 
governments determine remuneration and other benefits for local elected officials. Local governments 
continue to develop policies that best account for their unique circumstances in their communities. 
 
In 2016, the ministry responded to a Union of BC Municipalities resolution by noting the complex policy 
considerations in relation to establishing provincially legislated statutory minimum maternity and 
parental leave for local elected officials. The complexities identified in that response included the 
existing legal and policy frameworks around employee leave; whether elected officials can be 
considered employees under the Employment Standards Act for these purposes. This issue was more 
recently raised in a 2021 UBCM resolution. 
 
Under the existing legislation, local governments have full authority to grant leave for a wide variety of 
reasons to elected officials and to establish policies for such leave including handling of appointments 
(such as to boards and committees), and other duties during the leave and upon return. Furthermore, 
council members who have received approval for their absence from council attendance will not be at 
risk of disqualification. The existing authority allows individual communities to design leave policies that 
reflect considerations for their unique circumstances for various types of leave. 
 

…/2 
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Given the complexities of establishing minimum entitlements for maternity and parental leave for local 
elected officials under provincial legislation, and the existing authority of local governments to 
determine their own policies, the province is currently not considering establishing statutory minimum 
entitlements for maternity and parental leave for local elected officials but will continue to work with 
UBCM regarding the resolution. 
 
Thank you for sharing the perspectives of the District of Ucluelet on this important matter. B.C.’s 
communities are best served when their local government representatives understand the diverse range 
of perspectives in each community, so the ministry has a strong interest in working collaboratively to 
address barriers that dissuade specific groups of community members from running for local office, in 
particular improving gender equity and diversity. As Ucluelet continues to consider this matter, 
I encourage you to continue sharing its experiences and knowledge with the ministry and the wider local 
government community. 
 
Thank you again for writing. 
 
Sincerely, 
 
 
 
Nathan Cullen 
Minister 
 
pc: Kara Woodward, Executive Director, Policy, Research and Legislation,  
 Local Government Division 
 

Parental Leave for Elected Officials - response letter Nathan Cullen, Mi...

Page 206 of 206


	Agenda
	7.2 • Broombusters - Ucluelet 2022
	Handout Ucluelet 2022

	7.2 • CARE Network Proposal
	March 29 2022 Proposal Draft (002)

	9.1 Firehall Feasibility Study
	Ucluelet FH Feasibility Study Report_R3 reduced

	10.1 Election and Assent Voting Bylaw
	Bylaw No. 1305, 2022
	1231 Bylaw, 2018 - Election and Assent Voting

	11.1 Tsunami Risk Tolerance
	Appendix A - draft policy 8-5280-1
	Appendix B - UNDRR_understanding risk
	Appendix C - Excerpt_BC Flood Hazard Guidelines
	Appendix D - OCP Maps 4 5 6

	11.2 Notice of Property Disposition 2022- 2027
	11.3 Porsche Club road closure
	11.4 2022-09-07 Harbour Authority Minutes
	2021-09-07 Harbour Authority Minutes

	11.5 Request for Letter/Draft Letter
	draft Letter

	11.6 2023 Larch Road grant application
	Discussion
	Financial Implications
	Analysis Of Options

	11.7 TUP for RV's Pilot
	Appendix A -  TUP Pilot report 2021Mar23
	Appendix B - TUP Pilot report 2021May11

	11.8 Resolution Tracking - March 2022
	Resolution Tracker - March 2022

	13.1 2022-03-10 Support for Resolution - Build Back Better Funding
	13.2 2022-03-16 Letter to Municipalities
	13.3 2022-03-22 March 2022 Regional Meetings update
	13.4 2022-03-23 Parental Leave for Elected Officials response

	Requested Council Meeting Date: March 15, 29 (preferred) or April 12
	Organization Name: Broombusters Invasive Plant Society
	Name of persons to make presentation: Joanne Sales
	Topic: Broombusting in Ucluelet
	Information only: 
	Requesting a letter of support: 
	Other provide details below: On
	Please describe: Ucluelet could be free of Scotch broom in 3 years!  A yearly cut organized by Liisa Nelson has been successful, but as she agreed, more volunteers working on their own during broom-blooming weeks could make great progress. I would like to explain how this is done, and BB could contribute more tools and signs when I come to town. Covid showed us a new strategy to rid our municipalities of this invasive fire hazard.  
	Contact person if different from above: www.broombusters.org
	Telephone Number and Email: joanne@glasswing.com.   250-752-4816
	No: 
	Yes: On
	Handouts: On
	PowerPoint Presentation: On


